DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MARCH 2008

ANNEXURE-IV

Tender Iltem/natur [Mode of |Date of Type of |Lastdt.of |Nos.of Nos.&Na [Nos.&Na |Whether |Contract Name of ([Value of |Scheduled|Actual Actual Reasons
No. e of work |tender Publ.of Bidding receipt tender me of me of contract |No.& Date |Contractor|Contract [date of date of date of for delay if
enquiry  |tender (Single/Tw|tender received |parties parties not|awarded (Rs.lakhs) [completio |start of completio |any
o Bid qualified |qualified |to Lowest n of work/ n of
system) after after tender/ supplies/ |supplies [work/suppl
tech.evalu |tech.evalu [evaluation work ies
a tion ation L1
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
CCL,RANCHI DEPARTMENT : MM DEPTT.
MM(P)/SCP/ |Own make |Limited Not applicable | Two bid 04.10.2007 |Three (1)M/s.Shima|NIL L1 Basis 37201110508- [M/s Allengers 5.67
CHN/C- ALLSCAN Tender System dzu Medical 438 Medical
Arm/07/378- |Up 6 Mobile |Enquiry India Pvt.Ltd. dt.24/03/2008 |[system
85 C-Arm,6"lITV (2)M/s.Alleng Ltd.,Chandig
System ers Medical arh
System
(3)M/s.Adoni -
s Medical Within 2 months
Systems
Pvt.Ltd.
MM(P)/SCP/ |Own make, |Open 01.09.2007 | Two bid 05.10.2007|Three (1)M/s.Shima|NIL Single tender |18901110508- |M/s Allengers 11.90, Within 2 months
C-Arm/07 High Domestic System dzu Medical basis 439 Medical
Frequency |Tender India Pvt.Ltd. dt.24.03.2008 |system
Mobile C- (2)M/s.Alleng Ltd.,Chandig
Arm Image ers Medical arh
Intensifier System
SystemUp 6 (3)M/s.Medic
Mobile C- o Imaging
Arm,6"lITV Co.
System
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MM(P)/SCP/ |Laproscope |Global 18.05.2007 | Two bid 28.06.2007 |Two (1)M/s.Khara |NIL L1 Basis 25601110508- [(1)M/s.Khara 19.93] Within 10 to 14 Weeks
256/Laprosco|Surgery Unit |Tender System Meditech 440 Meditech
pic Surgery [with Inc., dt.24.03.2008 [Inc.,Jamshed
Set/Global/07|accessories, (2)M/s.Vishal pur
STRYKER Surgical
make Eqpt.Co.Pvt.
Ltd.
MM(P)/SCP/ |Blood Gas |Limited N.A. Two bid 13.12.2007 Single ()M/s N.A. Single tender|20001110508- |M/s.C.L.Micr 9.67 Within 4 months
200/Blood Analyser with|Tender System C.L.Microme basis 445 omed
Gas electrodes Enquiry d Pvt.Ltd. dt.27.03.2008 |Pvt.Ltd.New
Analyser/07/ Delhi
562-65
MM(P)/SCP/ |Dialysis m/c |Open 26.07.2007 |Two bid 14.09.2007 |Two ()M/sZeal |(1)M/s.Khara |Single tender |20001110508- |M/s.Zeal 9.18| Within 10 to
Dialysis Domestic System India Meditech Inc. |basis 446 India 12 Weeks
m/c/07 Tender Chemicals dt.27.03.2008 [Chemicals,
(2)M/s.Khara Ranchi.
Meditech Inc.
MM(P)/SCP/ [Mammograp |Open 31.12.2007 |Two bid 04.02.2008 Single M/s.Allengers|N.A. Single tender |37701110508- |M/s.Allengers 16.16 Within 4 months
Mammograp |hy with Spot |Domestic System Medical basis 453 Medical
hy/2007 Imaging Tender System Ltd. dt.29.03.2008 |System
Device Ltd.,Chandig
arh
KATHARA AREA DEPARTMENT : CCWD,KATHARA. DEPARTMENT : CCWD.
GM(WS)/SE( | Trans.of MIO |Open tender |22.10.07 Two Bid 19.11.07 Two Two NIL Yes 0563 M/S Ajanta  |3554400.00
E&M)/CCWD |powder from system 1.Ajanta Coal dt.11.12.07 Coal Traders
/T/IKTW/07/8 |UCIL,Jadugo Traders
00 dato 2.Sarweshwa
dt.12.09.07 |Sawang ri Entrp. 10.12.08 11.12.07 NA NA
Washery
GM(WS)/SE(|Rehandling |Open tender [22.11.07 Two bid 17.12.07 Two Two NIL Yes 0584 Anup Kumar |1390000
E&M)/CCWD |and loading System 1.Anup dt.22/24.01.08 [Rabindra 1390000
ITISGW/07/1 |of washed Kumar 2. 0585 Kumar
138 coal power Rabindra dt.22/24.01.08
dt.19.11.07 [into wagon Kumar
through NA NA NA NA

chute by CPL
at
Sawang(W)
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DEPARTMENT : QM DEPTT.

NIL

CCL,RANCHI CIVIL ENGG.DEPTT.

01 of 2003- |Widening & |Open Tender|24.04.03 Two bid 1.3.03 05(Five) 3(Three): 2(Two) Awarded to [GM©/1031/228 |M/s CMAT, 442.96 May-04 Aug-03  |work in 75%

04 strength - system 1.Sri Ram 1. M/s L1 tenderer |dt.03/3/04 Bardwan progress complete.Del
ening of road Const. Calcutta ay due to
from 2.CMAT Industries various
Bhurkunda to 3.Civtect(l) [Supply unavoidable
Potong pvt.ltd. Corpn. reasons

2.M/s
Narayan
Constn.

01 of 2005- |Re- Open tender [05.04.05 Two Bid 10.05.05 Four 1.M/s Sanjay |NA Awarded to |Award of work |M/s Wasil 173.47 May-07 Aug-06 |work in 60% Work in

06 conditioning system Kr.Chaubey L1 tenderer |no.GM®©/Road [Constn.Co.C progress Progress
& widening of 2.M/s work/2006/638 |hitarpur
road in Dhori Sarweshwari dtd.26.7.2006
Area Enterprises

3.M/s Malti

Enterprises
4.M/s Wasil
Constn. Co.

03 of 2006- |Construction |Open tender 14.2.07 Two bid 21.3.07 Two Two NA L1 tenderer |Award of work [M/s NPCCL 292.00 Dec-08 |[Site handed [Site handed NIL

07 of Security system 1.M/s no.GM©/1049/ over to over to
Barrack 3.5 NPCCL NK/64 Beds of NPCC NPCC
blocks of 64 (Govt.of India Security
bedded each Enterprises) Personnel/07/6
at NK Area 2.M/s 49dated 5.7.07

Ranjeet &
CO0.Hehal,Rat
u
Road,Ranchi

04 of 2006- |Const.of Open tender [9.3.07 Two bid 12.4.07 Two 2(Two) NA L1 tenderer |Award M/s Shankar 195.49 Nov-08 Jul-07 work in 26%

07 M.Qrts 120 system 1. M/s No.GM®©/1050/ |& Co. 195.49 progress
Nos. for CISF B.P.Constn. Constn.ofM.Qr
Personnel at 2.M/s s/IPPR/07/692
PPR Area Shankar & dated 19.7.07

Co.
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02 of 2005- [Constn. Of |[Open tender |05.4.06 Two bid 10.5.05 Two Two NA L1 tenderer |Award of work [Jageshwar 113.36 Feb-07 Aug-06 |work in 100% delay
06 bituminous system 1.Sri no.GM©/Road |Gope,Urimari progress due to
road from Jogeshwar work/2006/637 unavoidable
product stock Gope dtd.26.7.2006 reasons
pile to 2.M/s Coal
Chirayat and Mines
under PPR Associated
Area Traders
02 of 2005- [Constn. Of |[Open tender |20.4.05 Two bid 10.5.05 Two 1. Sri NA L1 tenderer |W.O.No.GM®/ |M/s 119.57 14.12.07 15.6.07 |work in 85%
06 Road from system Jageshwar 11047/Road Jageshwar progress
Check post Gope Urimari work/20047/As |Gope
to Mines at 2.M/s Coal hoka
Ashoka Mines Project/412
Project Associated dated 3.5.07
Traders,Ukhr
a,(WB)
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