
Tender No. Item/nature of work Mode of tender 
enquiry

Date of Publ.of tender Type of Bidding 
(Single/Two Bid system)

Last dt.of receipt 
tender

Nos.of tender 
received

Nos.&Name of parties 
qualified after 
tech.evaluation

Nos.&Name of parties not 
qualified after 
tech.evaluation

Whether contract 
awarded to Lowest 
tender/    evaluation L1

Contract No.& 
Date

Name of Contractor Value of Contract    
(Rs.lakhs)

Scheduled date of 
completion of 
supplies/    work

Actual date of 
start of work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

NA
Carbon /Alloy Steel  
Materials

Nomination 
basis

243:05:2:07:1
4:220  Dtd. 
19.12.2014

M/s. Steel 
Authority of India 
Limited, Central 
Marketing 
Organization, 
Branch Sales 
Officer,CMO 
Complex Building, 
M.G.Road, Bokaro 
Steel City – 827 
001.                      

297.11
Payment 
against PI

- - -

13 of 2013 – 14 
vide no. 
GM(C)/Tender/2
013 – 14/201, 
Dated 
28.01.2014.

Strengthening of Coal 
Transportation Road 
(CTR) - 2.30 Kms. length 
from Regional Store 
More, Parej to Banji 
More (Diversion 
Portion) under 
Hazaribagh Area, CCL, 
Charhi.

Through
publication in
News paper
and CCL
website.

In CCL website on 
10.02.2014

Two bids
system

upto 3.00 PM 
on 04.03.2014

02                             
   (Two)

01                             
(One)                             
      1. Sanjay 
Kumar Singh, C/o 
Rajesh Kumar 
Sharma, New 
Friends Colony, 
Goushala Road, 
Ramgarh Cantt.-
829122.

01                            
(one)                            
1. Jageshwar Gope 
(JV), At. Urimari, 
P.O.- Sayal, Dist- 
Hazaribagh 
(Jharkhand), PIN-
829125.

Yes, awarded to 
single eligible 
tenderer

GM(C)/2082/      
   
CTR/H.Bagh/    
 2014/1804, 
Dated  2nd  
Dec.’ 2014

Sanjay Kumar 
Singh, C/o Rajesh 
Kumar Sharma, 
New Friends 
Colony, Goushala 
Road, Ramgarh 
Cantt.-829122.

Rs. 8,64,03,239.20 08 (Eight) 
months 

NA NA NA

17 of 2013 – 14 
vide no. 
GM(C)/Tender/2
013 – 14/511, 
Dated 
22.03.2014.

Construction of Coal 
Transportation Road 
with Hume pipe culvert 
from Balkudra 
outsourcing to Main 
Road near Chhath Ghat 
Mandir in Barka-Sayal 
Area.

Through
publication in
News paper
and CCL
website.

In CCL website on 
01.04.2014

Two bids
system

upto 3.00 PM 
on 22.04.2014

03                             
   (Three)

03                             
(Three)                       
   1. Sanjay Kumar 
Singh, C/o Rajesh 
Kumar Sharma, 
New Friends 
Colony, Goushala 
Road, Ramgarh 
Cantt.-829122           
   2. Jageshwar 
Gope, At. Urimari, 

Nil Yes, awarded to 
L1 tenderer

GM(C)/2083/   
CTR/Barka-
Sayal/2014/    
1812, Dated  
3rd Dec.’ 2014

M/s Hariom 
Construction,
Near Durga 
Mandap, Giddi –‘A’,
Hazaribagh 
(Jharkhand)-
829108

 Rs. 3,37,18,376.83 06 (Six)  months NA NA NA

1
Coal Loading & 
Transportation

Open e-Tender 
through News 
Papers & CCL 

Website

25.09.2013 Two Bid System 22.10.13 Three
1.BLG 2.JBTC 

3.JMTC
NIL YES

Agreement 
No. 

GM(A)/Min/CT
/Rel-Snd/13-

14/319. 
dt.03/06.02.20

14

Sri. Babulal Gupta 178.49 19.12.14 20.12.13 12.11.14 NA

1

SO(E&M)/AA/2014-
15/Veh. Tender-
4/Cover jeep/14-
15/3255-85
dtd.08.12.2014 1438-69
dtd.01.08.14

Hiring of 
02(Two) Nos. 
cover jeep 
(Bolero/Tata  
sumo/Similar 
type of cover 
jeep) not more 
than 3 years old 
and in good 
running 
condition for 24 
hrs. use at 
Argada Area 
(New vehicle 

Through Web 08.12.14 Two Bid 07.01.15 NA NA NA NA NA NA 820880/- NA NA NA

ARGADA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

EnM Deptt

Not Applicable for this tender

CIVIL HQ                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

MM HQ                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

CENTRAL COALFIELDS LIMTED
RANCHI

                           ANNEXURE-IV
DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF DECEMBER 2014



2

SO(E&M)/AA/2014-
15/Tender-Web-
52/3325-55
dtd.15.12.2014

Complete 
repairing and 
reconditioning 
of 03(Three)Nos. 
different H.T 
equipments of 
Gidi-A CHP

Through Web 15.12.14 Two Bid 07.01.15 NA NA NA NA NA NA 399417/- NA NA NA

3

SO(E&M)/AA/2014-
15/Tender-Web-
53/3365-95 dtd.
16.12.1411.14

Complete
rewinding and
repairing of
500KVA,
3.3KV/440 Volts
Marson make
lighting
transformer of
Gidi-A Colliery

Through Web 16.12.14 Two Bid 08.01.15 NA NA NA NA NA NA 221232/- NA NA NA

Providing and
fixing of lighting
arrestor and
construction of
earth pit at
different plces of
Argada Colliery
of Sirka Group

Through Web 16.12.14 Two Bid 08.01.15 NA NA NA NA NA NA 272380/- NA NA NA

4

SO(E&M)/AA/2014-
15/Tender-Web-
54/3407-37 dtd.
17.12.14

Erection/extensi
on of 220/440 V 
O/H line at 
working quarry 
and pumping 
station at quarry 
of Religara 
Colliery

Through Web 17.12.14 Two Bid 09.01.15 NA NA NA NA NA NA 166427/- NA NA NA

Dismantling/erec
tion and 
commissioning 
of bucket 
elevator unit No.-
335A & 335B 
and carrying, 
return liner, 
gallery, boot 
liner, drive and 
bottom 
thumblers 
assembly in 
washing plant of 
Gidi-W

Through Web 17.12.14 Two Bid 09.01.15 NA NA NA NA NA NA 292409/- NA NA NA

5

SO(E&M)/AA/2014-
15/Tender-Web-
55/3451-81 dtd.
20.12.2014

Renovation, 
strengthening 
and painting of 
existing 220/440 
V O/H line at 
MPI transformer 
circuits at 
Religara Colliery

Through Web 20.12.14 Two Bid 12.01.15 NA NA NA NA NA NA 713884/- NA NA NA

6

SO(E&M)/AA/Tender-
Web-56/Internet/2014-
15/3487-3510 dtd.
22.12.2014

Providing 1
MBPS
bandwidth
internet facility
throulgh VSAT at
Road
Weighbridge,
Gidi-C for
generating e-
road permit and
mining permit,
Argada Area.

Through Web 22.12.14 Two Bid 12.01.15 NA NA NA NA NA NA 328682/- NA NA NA



GM(A)/SO(MM)
/NIT/109/E&M 
Spare/AP/14/44 
Dt.03.12.2014

Procurement of 
equipments and 
consumables for 
laboratory of Gidi-W

Web-
Site/Open 

Tender
03.12.2014 Two Bid System) 02.01.2015 One Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)
/NIT/109/E&M 
Spare/AP/14/45 
Dt.03.12.2014

Procurement of 
different size of V-Belt 
for main washing plant 
of Gidi-W

Web-
Site/Open 

Tender
03.12.2014 Two Bid System) 02.01.2015 Two Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)
/NIT/04/Cane 
Basket/AP/14/4
6 Dt.03.12.2014 Procurement of Cane 

Basket for Argada 
Underground.

Web-
Site/Open 

Tender
03.12.2014 Two Bid System) 02.01.2015 One Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)
/NIT/04/E&M 
Spare/AP/14/47 
Dt.03.12.2014

Procurement of 
different type of 
Bearing for sirka group 
of mines.

Web-
Site/Open 

Tender
03.12.2014 Two Bid System) 02.01.2015 Two Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)
/NIT/109/E&M 
Spare/AP/14/48 
Dt.03.12.2014 Procurement of spares 

for LC-200 Pumps of 
Gidi-Washery.

Web-
Site/Open 

Tender
03.12.2014 Two Bid System) 02.01.2015 Four Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)
/NIT/04/Safety 
Items/AP/14/49 
Dt.04.12.2014

Procurement of Safety 
Items for Argada Area.

Web-
Site/Open 

Tender
04.12.2014 Two Bid System) 02.01.2015 Three Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

MM Deptt



SOC(A)/Tender/
14-15/12028 dt. 

04/09/14

Const. of B/Wall of 
stone at Qry no.3 at 
Gidi-A

A) paper 
Publication                       

               B) 
Hoisting on 

Website                       

N/A Two bid 27/09/2014 2

Sri. Raj Balabh 
Singh Sri. Rakesh 
Ranjan  Sri. Uma 
Shankar Prasad

All Parties qualified Awarded to L1
794 dt. 
5/12/14

Sri. Raj Balabh 
Singh

1,229,890.30 15.12.2014 01/03/2015
Work in 
Progress

SOC(A)/Tender 
/14-

73dt.12/08/14

Garbage Cleaning near 
Bar Gach Area, Gandhi 
Chowk, Hanuman 
Chowk & Hospital 
Chowk at Gidi A

B) Hoisting on 
Website

N/A do 06/09/2014 do
Sri. Sarayu Singh    

Sri. Vijay Kumar 
Singh

do do

795 dt. 
5/12/14

Sri. Sarayu Singh 248,153.47 15.12.2014 14/02/2015
Work in 
Progress

SOC(A)/Quot./1
4-15/9359 dt. 

13/08/14

Providing dringking 
water arrangement at 
qry.no.2 at Religara

B) Hoisting on 
Website

N/A do 26.08.14 do

Sri, R.S 
Construction     

Sri, Uma Shankar 
Pd.

do do
807 

Dt.05.12.14

Sri, R.S 
Construction

82,431.06 15.012.14 04.01.15
Work in 
Progress

SOC(A)/Tender/
13-14/7273 dt. 

12/08/14

Arrangement of water 
Supply of radiator of 
HEMM & cutting of 
cacha drain of Excv. 
W/Shop at Gidi-C

do N/A do

06.09.14 2

Sri, Balram Prasad    
   M/s. Hariom 

Const.
do do

809 
Dt.11.12.14 Sri, Balram Prasad 190448.9 21.12.14 20.01.15

Work in 
Progress

SOC(A)/Tender/
13-14/14317 dt. 

29/09/14

Renovation of vehcle 
shed of Adm. Building 
under GM Unit Sirka.

do N/A do

20.10.14 2

Sri, Dhaneshwar 
Mahto                                 
           Sri, 
Shambhju Mahto

do do
815 

Dt.13.12.14
Sri, Dhaneshwar 
Mahto 483934.35 23.12.14 22.02.15

Work in 
Progress

SOC(A)/Quot./1
4-15/6074 dt. 

21/07/14

RCC Pillar of 5 fit lenth 
demarcation of forest 
lane in Argada Colliery

do N/A do

04.08.14 2
Sri, Niranjan Pd.         
    Sri,Bharat Gope

do do
817 

Dt.13.12.14 Sri,Bharat Gope 64514.99 23.12.14 11.01.15
Work in 
Progress

SO©(A)/Tender/
2014-15/14316 
Dt.29.09.14

R/M of Transit Camp 
under G. M Unit Sirka

do N/A do

18.10.14 3

Sri, Shambhu 
Mahto      Sri, 
Dhaneshwar 
Mahto   M/s.Maa 
Bhawani Const.

do do
820 

Dt.13.12.14
Sri, Shambhu 
Mahto 298130.15 23.12.14 07.02.15

Work in 
Progress

SOC(A)/Quot./1
4-15/14093 dt. 

24/09/14
R/M of Houlage room & 
misc.work at Argada 
U/G Mines.

do N/A do

14.10.14 3

Sri, Shambhu 
Mahto      Sri, 
Dhaneshwar 
Mahto   M/s.Maa 
Bhawani Const.

do do
826 

Dt.22.12.14
Sri, Dhaneshwar 
Mahto 89291.12 01.01.15 21.01.15

Work in 
Progress

SOC(A)/Quot./1
4-15/6074 dt. 

21/07/14

Traffic Single /Safety 
board with qry bolder 
along road side & W/W 
, /C/W, at Religara

do N/A do

04.08.14 2

M/s. R.S Constr.       
  Sri, Uma Shankar 
Pd.

do do
827 

Dt.22.12.14
Sri, Uma Shankar 
Pd. 50006.51 01.01.15 15.01.15

Work in 
Progress

SO©(A)/Tender/
2014-15/6757 
Dt.31.07.14

R/M of Transit camp of 
Gidi-C/Religara at 
Religara.

do N/A do

23.08.14 2

M/s. Maa 
Bhawani Const.                            
                      Sri, 
Uma Shankar Pd.

do do
828 

Dt.22.12.14
Sri, Uma Shankar 
Pd. 641360.95 01.01.15 28.02.15

Work in 
Progress

SOC(A)/Quot./1
4-15/3891-3930 

dt. 20/06/14

R/M of 2 M/Qtr. 
occupied by Sri, Vijay 
Singh  Sri, Prabhat Sing 
& one no. Barrack 
Occupied Sri, Karuna 
Rawat At Religara

do N/A do

27.06.14 2

M/s. Maa 
Bhawani Const.                            
                      Sri, 
Uma Shankar Pd.

do do

829 
Dt.22.12.14

Sri, Uma Shankar 
Pd. 59764.13 01.01.15 31.01.15

SO©(A)/Tender/
2014-15/7273 
Dt.12.08.14

Replacement of 
damaged CGI & AC 
sheet of different place 
of wahsery plant with 
minor rep. work at Gidi-
W under Mansoorn 
prepration

do N/A do

06.09.14 2

Sri. Sarayu Singh    
Sri. Vijay Kumar 

Singh
do do

836 
Dt.22.12.14

Sri. Sarayu Singh

281460.33 01.01.15 14.02.15

CIVIL Deptt



SOC(A)/Quot./1
4-15/9359 
Dt.13.08.14

Providing & fixing water 
storage tank for filling & 
water in radiator of 
HEMM near Qry. No.2 
at Religara

do N/A do

26.08.14 2

Sri, Sitaram 
Thakur     Sri, Uma 
shankar pd.

do do

838 
Dt,23.12.14 Sri, Sitaram Thakur 113759.64 02.01.15 27.01.15

SOC(A)/Quot./1
4-15/9359 
Dt.13.08.14

Rep. & cleaning of drain 
in side GW Plant 
campus under mansoon 
prepration 

do N/A do

26.08.14

Sri, Jawahar lal 
Rai    Sri, Vijay Kr. 
Singh

do do
841 

Dt.23.12.14 Sri, Jawahar lal Rai 46892.78 02.01.15 17.01.15

SOC(A)/Quot./1
4-15/14093 
Dt.24.09.14

R/M of old 2A type qtr 
occupied by thana 
incharge at Gidi-A 

do N/A do

14.10.14 3

Sri, Jawahar lal 
Rai    Sri, Vijay Kr. 
Singh        Sri, 
Muktar Singh

do do
843 

Dt.23.12.14 Sri, Muktar Singh 54546.58 02.01.15 17.01.15

SO©(A)/Tender/
2014-15/7273 
Dt.12.08.14

Earth cutting (upto 
1.0Mt. Deep) surface of 
houl road near weigh 
bridge to corner of P.O 
office at Gidi-C Colliery

do N/A do

06.09.14 2

Sri, Hukum nath 
Mahto                              
        Sri, Uma 
shankar pd.

do do

844 
Dt.23.12.14

Sri, Hukum nath 
Mahto  179070 02.01.15 01.02.15

SO©(A)/Tender/
2014-15/6757 
Dt.31.07.14

R/M of Residential qtr. 
(B type D/S -18 Unit & A 
D/S -6 Unit ) total 24 
Unit at GM Unit

A) paper 
Publication                       

               B) 
Hoisting on 

Website                       

N/A do

23.08.14 2

M/s. Maa 
Bhawani Const.                            
                      Sri, 
Uma Shankar Pd.

do do
874 

Dt.23.12.14
M/s. Maa Bhawani 
Const.   1170896.25 02.01.15 01.03.15

SO©(A)/Tender/
2014-15/6757 
Dt.31.07.14

R/M & shifting of 
Boundry wall of P.O 
Office at Gidi-C colliery

A) paper 
Publication                       

               B) 
Hoisting on 

Website                       

N/A do

23.08.14 2

M/s. Maa 
Bhawani Const.                            
                      Sri, 
Uma Shankar Pd.

do do
885 

Dt.31.12.14
M/s. Maa Bhawani 
Const.   686452.69 10.01.15 09.03.15

28 Auto Electrical Spares Open Tender 11.9.14 Two Bid 6.10.14 1 1,M/s. 4E Junction Nil Yes SO(MM)/RS(B
S)Snd/020214-
168       
dt.17.12.2014

M/s. 4E Junction , 
Ranchi.

7.09 Within 60 days   
from the receipt   
  date of    
Supply Order

26.12.14 Due

9 Coal Drill Machine Single Tender 
Enqy.

2.5.14 Two Bid 26.5.14 1 1, M/s. Chanda & 
Co.(Engg.) 
Pvt.Ltd., Kolkata

Nil Yes SO(MM)/RS(B
S)Snd/020214-
172       
dt.23.12.2014

M/s. Chanda & 
Co.(Engg.) Pvt.Ltd., 
Kolkata

0.63 Within 45 days   
after receipt   of    
   Supply Order

Due Due

45 Paints Limited Tender  
 Enqy.

18.12.14 Two Bid 22.12.14 4 2,(1) M/s. 
R.R.Enterprises 
(2) M/s. 
Competent  
Enterprises

2,(1)M/s.R.N.Traders, 
 Ramgarh  (2) M/s. 
Maa Gayatri Spares,               
             Ramgarh

Yes SO(MM)/RS(B
S)Snd/020214-
173      
dt.29.12.2014

M/s.R.R.Enterprises
, Ramgarh

1 Within 3  days  
from the  date 
of  receipt of  
S.O.

31.12.14 31.12.14

CRS 
/MM/Qtn./14-
15/21 dated.-
15.07.14

Procurement of street 
light fitting of 1x85 
watts CFL complete.

e-Tendering 19.07.14 Two Bids 04.08.14             (2)Two  02 (Two)           
M/s Electro 
Enterprises, and 
M/s Jain Industrial 

    01 (One) Ms Jain 
Industrial Lighting 
Corp., Delhi.

Lowest Tenderer CRS/MM14-
15/Pur(1553)/
01192079 dt.-
11.12.14

Ms Electro 
Enterprises, 
Ramgarh Cantt.

2.15 Within 30 to 45 
days from the 
date of receipt 
of purchase 

From the date 
of receipt of 
supply order.

Within 30 to 
45 days

CRS 
/MM/Qtn./14-
15/09 dated.-
21.05.14

Procurement of Carbon 
Brushes & Holders.

LTE 22.05.14 Two Bids 25.06.14 02 (Two) (Four) M/s Kisan 
Enterprises, 
Bokaro Steel city, 
R. Traders, 
Dhanbad, M/s J.J. 
Carbon Products, 
Ranchi & M/s 
Tulsi Engineering, 
Bokaro Steel City

NIL Lowest Tenderer CRS/MM14-
15/Pur(1552)/
01192076 dt.-
10.11.14  
CRS/MM14-
15/Pur(1552)/
01192077 dt.-
10.11.14      
CRS/MM14-
15/Pur(1552)/
01192078 dt.-
10.11.14 

(i)M/s Tulsi 
Engineering, 
Bokaro steel city,                 
             (ii) R. 
Traders, Dhanbad          
       (iii)M/s Kisan 
Enterprises, 
Bokaro Steel city.

(i)0.46           
(ii)0.49           
(iii)1.64

Within 60 days 
from the date 
of receipt of 
work order

From the date 
of receipt of 
supply order

Within 60 days.

CRS 
/MM/Qtn./14-

Cleaning of building 
rubbish drain and over 

Open Tender 27.08.14 Two Bids 23.09.14             6 (Six)  04 (Four)Sri 
Rajesh Kr. 

  (Two)2 Sri Ram 
Shewak Yadav and 

Lowest Tenderer CRS/SO©/BRK
/14-

Sri Rajesh Kumar 
Sharma

8.51 Within 01 year 

from 10th days 

03.1.15 03.1.16

BARKA-SAYAL AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

CRS BARKAKANA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      



37/19.09.14 असैिनक कृित [kqyh fufonk 19.09.14 दो 26.09.14 2
2( ी दुखन साद एव ं
मे शानू इंटर ाइजेज़ Ykkxw ugh gWk स ं 98, द. 

01.12.14 Jh nq[ku izlkn 2.58 09.01.15 10.12.14 काय गित पर -

39/01.10.14 असैिनक कृित [kqyh fufonk 01.10.14 दो 17.10.14 2
2( ी देव  राय  एव ं

ी धीरे  कुमार Ykkxw ugh gWk स ं 99, द. 
04.12.14 Jh /khjsUnz dqekj 5.44 12.02.15 13.12.14 काय गित पर -

41/13.10.14 असैिनक कृित [kqyh fufonk 13.10.14 दो 17.10.14 2
2( ी रमेश साद 

िस हा एव ं ी लवजी 
चौबे

Ykkxw ugh gWk स ं100, द. 
04.12.14 Jh yoth pkScs 0.78 22.12.15 13.12.14 काय गित पर -

40/01.10.14 असैिनक कृित [kqyh fufonk 01.10.14 दो 30.10.14 2
2(मे बालाजी 

क कशन एव ंमे बी 
बी इंटर ाइजेज़

Ykkxw ugh gWk स ं101, 
द.12.12.14

esllZ ckykth 
daLVªD’ku 11.51 20.03.15 21.12.14 काय गित पर -

39/01.10.14 असैिनक कृित [kqyh fufonk 01.10.14 दो 17.10.14 2
2( ी देव  राय एव ं

ी संतोष कुमार Ykkxw ugh gWk स ं 102, द. 
17.12.14 Jh nsosUnz jk; 6.02 25.02.15 26.12.14 काय गित पर -

41/13.10.14 असैिनक कृित [kqyh fufonk 13.10.14 दो 17.10.14 2
2( ी रमेश साद 

िस हा एव ं ी लवजी 
चौबे

Ykkxw ugh gWk स ं103  
द.24.12.14 Jh jes’k izlkn flUgk 1.10 11.01.15 02.01.15 काय गित पर -

44/14.10.14 असैिनक कृित [kqyh fufonk 14.10.14 दो 14.11.14 2
2(मे॰ अभय 

क कशन एव ंमे॰ 
रॉयल इंटर ाइजेज़

Ykkxw ugh gWk स ं 104, द. 
24.12.104

esllZ vHk; 
daLBªD’ku  29.77 30.06.15 01.01.15 काय गित पर -

40/01.10.14 असैिनक कृित [kqyh fufonk 01.10.14 दो 30.10.14 2
2(मे बालाजी 

क कशन एव ंमे बी 
बी इंटर ाइजेज़

Ykkxw ugh gWk स ं 105, द. 
26.12.14

esllZ ch ch 
baVjizkbZtst 6.48 03.01.16 04.01.15 काय गित पर -

GM(KTA)/SO(C 
)/Tender/14 
/1313dt 18.8.14

Day to day R/M of 
sanitary works in 
township of GM Unit 
and service & welfare 
building under GMUnit, 
Kathara

open 18.8.14 Two 5.9.14 Three Bijay Kr. Yadav,     
Pranabanand 
choudhary,     
R.S.Construction

NIL Yes GM(KTA)/SO©
/Award/2014/ 
2245    
dt.10.12.14

Pranabanand 
choudhary

6.58 12       months 10.12.14 9.12.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1473dt 3.9.14

Urgent repair of CTR 
road from Lohapul to 
Kathara More under 
GM Unit, Kathara.

open 3.9.14 Two 19.9.14 Three I.C. Enterprises,    
P.C.Prajapati.

NIL Yes GM(KTA)/SO©
/Award/2014/23
24    dt.16.12.14

I.C. Enterprises 9.77 01     Month 17.12.14 16.1.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1551dt 12.9.14

Repair of drainage 
system at C type colony 
under Kathara Colliery.

open 12.9.14 Two 29.9.14 Three Bijay Kr. Yadav,     
Ashok Kr. Singh,     
M/s. Shyam 
Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/ 
2325   
dt.17.12.14

Ashok Kr. Singh 5.19 03     Months 18.12.14 17.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1085dt 21.7.14

R/M of 12 nos. MQ 
type quarter at Colony 
No.1 from MQ/83 to 96 
under Kathara, 

open 21.7.14 Two 20.8.14 Three Pranabanand 
choudhary,     
Ashok Kr. Singh,     
M/s. Shyam 
Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/23
32     
dt.17.12.14

M/s. Shyam 
Enterprises

3.29 03     Months 18.12.14 17.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1551dt 12.9.14

R/M of  of 8 nos qtrs. In 
diff. colonies undger 
G.M Unit Kathara

open 21.9.14 Two 29.9.14 Three Pranabanand 
choudhary,     
Ashok Kr. Singh,     
M/s. Shyam 
Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/23
33    dt.17.12.14

M/s. Shyam 
Enterprises

3.42 03     Months 18.12.14 17.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1551dt 12.9.14

R/M of 4 units qtrs. At  
Officers colony and 
2units type  IV  qtrs. At 
Bank colony  under 
Sawang Colliery

open 12.9.14 Two 29.9.14 Three K.K.Tripathi,    
Suchit Kumar,    
K.B.Pandey

NIL Yes GM(KTA)/SO©
/Award/2014/            
        dt.24.12.14

Suchit Kumar 3.44 03     Months 25.12.14 24.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1313dt 18.8.14

R/M of  of  1B type 
qrts.(10 units) at Staff 
Colony  under GM Unit, 
Kathara

open 18.8.14 Two 5.9.14 Three K.K.Tripathi,    
Suchit Kumar,    
M/s. Saroj 
Construction

NIL Yes GM(KTA)/SO©
/Award/2014/23
60  dt.24.12.14

Suchit Kumar 4.07 02  Months 25.12.14 24.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1772dt 10.10.14

Day to day (annual) 
maint. Of Railway track 
line from Manjhi 
(crossing) end point of 
Jarangdih Railway  
siding under Jarangdih 
Colliery

open 10.10.14 Two 5.9.14 Three T.D.Construction,      
 Nirbhay Kr. Pandey

NIL Yes GM(KTA)/SO©
/Award/2014/24
22  dt.30.12.14

T.D.Construction 11.26 06  Months 9.12.14 8.6.15 Nil

GM(KTA)/SO(C 
)/Tender/14 /1085 
dt 21.7.14

Day to day  repair and 
maint. of quarter of 
Kathara Township 
under Kathara Colliery

open 21.7.14 Two 8.8.14 Three R.K.Enterprises,    
Sarada Enterprises,    
 Ramchandra Yadav

NIL Yes GM(KTA)/SO©
/Award/2014/24
27    dt.30.12.14

R.K.Enterprises 6.55 06  Months 30.12.14 29.6.15 Nil

GM(KTA)/SO(C 
)/Tender/14 /1536 
dt 11.09.14

Day to day sanitation 
arrangement in colony 
complex at Jarangdih 
Colliery

open 11.09.14 Two 07.10.14 Three J.D.Const.,R.S.Const
, Vishal Builders

NIL Yes GM(KTA)/SO©
/Award/2014/24
25  dt.30.12.14

R.S.Construcition 8.78 06  Months 30.12.14 29.6.15 Nil
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GM(KTA)/SO(C 
)/Tender/14 /1768 
dt 9.10.14

Reconstruction of PCC 
road from main road 
Kathara Washery to 
Mission school Kathara 
under GM Unit, Kathara 

open 9.10.14 Two 28.10.14 Three Pranabanand 
choudhary,     Lalan 
Rabidas

NIL Yes GM(KTA)/SO©
/Award/2014/24
26    dt.30.12.14

Lalan Rabidas 5.44 02  Months 31.12.14 30.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 /1536 
dt 11.9.14

R/M of 2 nos. Blocks (16 
units) type (DS) qrts. at 
Russian colony under 
GM Unit, Kathara 

open 11.9.14 Two 7.10.14 Three Md. Yasin,    
R.S.Construction,     
Vishal Builders

NIL Yes GM(KTA)/SO©
/Award/2014/24
23   dt.30.12.14

Vishal Builders 8.28 03  Months 31.12.14 30.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 /1313 
dt 18.8.14

Patch repairing of CTR 
from Montico Nalla 
toChhilkapul  under 
Sawang-Govindpur 
Phase-II  OCP.

open 18.8.14 Two 5.9.14 Three Harishchandra 
Kumar,     Galaxy 
Enterprises,    
Suchit Kumar

NIL Yes GM(KTA)/SO©
/Award/2014/22
28    dt.8.12.14

Suchit Kumar 12.71 02  Months 9.12.14 8.2.15 Nil

GM(KTA)/SO(E
&M)(W)/Tender/
KTW/14-15/325 
dt. 10.9.14

Internal wiring of Qtr. 
No. MQ/3, WB/106, 
MQ/22,1B/383,1B/210, 
MQ/134, 1B/35, 
MQ/03/D/S, 
1B/339,1B/26,1B/395, 
MQ/18, 
WB/115,MQ/34,1B/207,
MQ/482, MQ/165 
employee of Kathara 
Washery and Chemical 
House & River side of 
Kathara Washery.

Open 15.9.14 Two 22.9.14 Two Two Nos.               
i). M/s. 
P.L.Construction   
ii). M/S. 
R.K.Construction

NIL Yes GM(KTA)/SO(
E&M)(W)/WO/
14-15/693 dt. 
12.12.14

M/S. 
P.L.Construction

2.10 05.1.15 12.12.14 05.1.15 Nil

GM(KTA)/SO(E
&M)(W)/Tender/
KTW/14-15/324 
dt. 10.9.14

Providing and fixing of 
04Nos. 33KV 
1250Amp., Gang 
Operating Air Breaaker/ 
Isolator at Out door 
Substation at Kathara 
Washery.

Open 15.9.14 Two 22.9.14 Two Two Nos.               
i). M/s. 
P.L.Construction   
ii). M/S. 
R.K.Construction

NIL Yes GM(KTA)/SO(
E&M)(W)/WO/
14-15/692 
dt.12.12.14

M/S. 
P.L.Construction

2.63 05.1.15 12.12.14 05.1.15 Nil

GM(KTA)/C-
2/Tender/Hiring 
of light 
vehicle/14-15/701 
dt: 05.03.14

Hiring of 01(one) no. 
Explosive van for 
24hours duty for 
Govindpur Colliery for 
02(Two) years 

Open 22.8.14 Two 25.8.14 Two Two Nos.               
i). M/s.Singh 
Transport   ii). M/S. 
Ajay transport

M/S Singh Transport yes GM(KTA)/C-
2/Hiring of 
Explsive 
van/14-15/1609 
dt: 18.12.14

M/S Ajay Transport 14.90 02years N/A N/A NIL

GM(KTA)/C-
2/Tender/Hiring 
of light 
vehicle/14-
15/1231 dt: 
20.10.14

Hiring of 01(one) no. 
Covered Jeep like 
Bolero agaisnt surveyd 
off vehicle no.BR-20C-
1832 for 03(Three) 
years for Kathara Area

Open 31.10.14 Two 10.11.14 Two Two Nos.               
i). Laleshwar Yadav   
  ii). Bijay Kumar 
Yadav

Laleshwar yadav yes GM(KTA)/C-
2/Hiring of 
Provisional 
wowrk order/14-
15/1673 dt: 
23.12.14

Bijay Kumar Yadav 10.18 03years 02.01.15 01.01.18 NIL

GM(KTA)/Excv/
Tender/Shovel/

Gvp-Ph-
II/2014/403 Dt. 

21.09.2014.

Repairing of operator’s 
cabin, front side wall, 
panel side wall and 

under carriage work of 
EKG-5A Shovel Sl. No. 
Exc-2500 deployed at 

Govindpur-Ph-II.

Open Tender 21.09.14 Two bid system 10.10.14 Three

1. M/S. Amrit 
Traders, Kathara.                                       
                                     
       2. M/S. Manoj 
Engg. Work Shop, 
Kathara.                       
       3. Aisha 
Construction, 
Kathara.

NIL Yes 620 Dt. 
02.12.14

M/S. Manoj Engg. 
Work Shop, 

Kathara.
1.92

15 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available



GM(KTA)/Excv/
Tender/Dumper/
Gvp-Ph-
II/2014/404  DT. 
21.09.14

Dismantaling of radiator, 
bonnet dismounting of 
engine and fitting of 
overhauled engine 

mounting bolt fitting, 
transmission fitting, 
radiator guard and 

radiator fitting and water 
line connection, Hyd. 

Pump fitting and 
straightening of front 
and back side cross 
member and engine 

guard with front bumper 
of BH35-2 Dumper Sl. 

No. D10003 deployed at 
Govindpur-Ph-II.

Open Tender 21.09.14 Two bid system 10.10.14 Three

1. M/S. Amrit 
Traders, Kathara.                                       
                                     
       2. M/S. Manoj 
Engg. Work Shop, 
Kathara.                       
       3. Aisha 
Construction, 
Kathara.

NIL Yes 621 Dt. 
02.12.14

M/S. Manoj Engg. 
Work Shop, 

Kathara.
1.07

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DRILL/G
vp-Ph-
II/2014/472  DT. 
26.09.14

Dismantling of ReCp-
750 Drill Sl. No. RD-205 

into three parts i.e. 
mast, under carriage 

and chasis with body at 
Kathara Colliery and 
refitting the same at 

Govindpur-Ph-II colliery. 
(Trailers and crane to 

be provided by 
department)

Open Tender 26.09.14 Two bid system 17.10.14 Three

1. M/S. Manoj 
Engg. Work Shop, 
Kathara.                       
       2. Aisha 
Construction, 
Kathara.

M/S. Amrit Traders, 
Kathara. Yes 622 Dt. 

02.12.14

M/S. Manoj Engg. 
Work Shop, 

Kathara.
2.28

15 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL. 
NO. 06  DT. 
26.09.14

Repairing/Overhauling 
of 6.6KV, 630 Amps  Sl. 

No. 2731 Yule make 
VCB field switch 

attached with of EKG-
5A Shovel Sl. No. Exc-

2500 deployed at 
Govindpur-Ph-II.

Open Tender 26.09.14 Two bid system 17.10.14 Three

1. M/S. National 
Electrical Works, 
Phusro.                                       
                     2. 
M/S. Bihar 
Electrical Works, 
Phusro.

M/S. Mithi 
Enterprises, Phusro. Yes 627   Dt. 

02/03.12.14

M/S. National 
Electrical Works, 

Phusro. 
1.13

15 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL. 
NO. 04  DT. 
26.09.14

Repairing of Idler 
assembly of D155A 

Dozer Sl. No. T-2748 
and T-2858 deployed at 

Govindpur-Ph-II.

Open Tender 26.09.14 Two bid system 17.10.14 Three

1. M/S. N.C.R. 
Enterprises, 
Kathara.                                       
                       2. 
M/S. N. H. 
Enterprises, 
Jhirkey, Kathara.                                        
                                     
       3. M/S. Aisha 
Construction, 
Kathara.

NIL Yes 629   Dt. 
02/03.12.14

M/S. N.C.R. 
Enterprises, 

Kathara.                                       
1.03

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL. 
NO. 03  DT. 
26.09.14

Repairing of bucket 
assembly and adopter 

changing with plate 
fixing of L&T 300CK 

Shovel Sl. No. Exc-2726 
deployed at Govindpur-

Ph-II.

Open Tender 26.09.14 Two bid system 17.10.14 Three

1. M/S. N.C.R. 
Enterprises, 
Kathara.                                       
                       2. 
M/S. N. H. 
Enterprises, 
Jhirkey, Kathara.                                        
                                     
       3. M/S. Aisha 
Construction, 
Kathara.

NIL Yes 631   Dt. 
02/03.12.14

M/S. N.C.R. 
Enterprises, 

Kathara.                                       
0.81

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available



GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/DUMP
ER/AREA/2014/
524 SL. NO. 04  
DT. 17.10.14

Repairing of Track 
frame dismantling old 
dozer Sl. No. T-1931 

and Track frame 
repairing and roller 

broken bolt removing 
thread making fitting rail 

head cutting welding 
fitting and Track frame 
fitting of Dozer D155A 

Sl. No. T-2748 deployed 
at Govindpur-Ph-II.

Open Tender 17.10.14 Two bid system 31.10.14 Three

1. M/S. N.C.R. 
Enterprises, 
Kathara.                                       
                       2. 
M/S. N. H. 
Enterprises, 
Jhirkey, Kathara.                                        
                                     
       3. M/S. Aisha 
Construction, 
Kathara.

NIL Yes 633   Dt. 
02/03.12.14

M/S. N.C.R. 
Enterprises, 

Kathara.                                       
0.82

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/DUMP
ER/AREA/2014/
524 SL. NO. 03  
DT. 17.10.14

Repairing of bucket 
door of 182M Marion 

Shovel Sl. No. Exc-1851 
deployed at Kathara 

Colliery.

Open Tender 17.10.14 Two bid system 31.10.14 Three

1. M/S. N.C.R. 
Enterprises, 
Kathara.                                       
                       2. 
M/S. N. H. 
Enterprises, 
Jhirkey, Kathara.                                        
                                     
       3. M/S. J.D. 
Enterprises, 
Jhirkey, Kathara.

NIL Yes 645 Dt. 
07/08.12.14

 M/S. N. H. 
Enterprises, 

Jhirkey, Kathara.
0.83

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL. 
NO. 02  DT. 
26.09.14

Repairing of 02 (Two) 
Nos. Hydraulic pump of 

Tata Hitachi Shovel 
LCHV 350 Sl. No. Exc-

2467 deployed at 
Govindpur-Ph-II.

Open Tender 26.09.14 Two bid system 17.10.14 Two

1. M/S. Shri 
Jagannath Engg. 
Works, Dhanbad.                                       
                                     
       2. M/S. 
Sandhaya Engg. 
Works, Dhanbad.

NIL Yes 649 Dt. 
08.12.14

M/S. Shri 
Jagannath Engg. 
Works, Dhanbad. 

1.47

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL. 
NO. 05  DT. 
26.09.14

Repairing of Hydraulic 
pump of Tata Hitachi 

Shovel Sl. No. Exc-2471 
deployed at Jarangdih 

Colliery.

Open Tender 26.09.14 Two bid system 17.10.14 Two

1. M/S. Shri 
Jagannath Engg. 
Works, Dhanbad.                                       
                                     
       2. M/S. 
Sandhaya Engg. 
Works, Dhanbad.

NIL Yes 651   Dt. 
08.12.14

M/S. Shri 
Jagannath Engg. 
Works, Dhanbad. 

0.67

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/DUMP
ER/AREA/2014/
524 SL. NO. 02  
DT. 17.10.14

Part repairing of track 
rollers, guards, track 

frames, bucket bushes 
etc. of Demag Shovel 

Sl. No. Exc-2263 
deployed at Kathara 

Colliery.

Open Tender 17.10.14 Two bid system 31.10.14 Three

1. M/S. Aisha 
Construction, 
Kathara.                                       
                       2. 
M/S. Amrit 
Traders, Kathara.                                        
                                      
        3. M/S. 
Manoj Engg. 
Work Shop, 
Kathara.

NIL Yes 670   Dt. 
17.12.14

M/S. Manoj Engg. 
Work Shop, 

Kathara.
0.98

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/AREA/
2014/469 SL 
NO. 01  DT. 
26.09.14

Repairing of final drive 
of D-155 Dozer by 

opening the final drive 
from another Dozer Sl. 
No. T-2694 deployed at 

Jarangdih Colliery.

Open Tender 26.09.14 Two bid system 17.10.14 Three

1. M/S. Shiv 
Engg. Works, 
Phusro.                                       
                     2. 
M/S. Sunil Engg. 
Works, Phusro.

M/S. Bokaro Engg. 
Works, Phusro. Yes 672   Dt. 

17.12.14
M/S. Shiv Engg. 
Works, Phusro. 0.50

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/DUMP
ER/AREA/2014/
524 SL NO. 05  
DT. 17.10.14

Repairing/Overhauling 
of 6.6KV, 630 Amps  Sl. 
No. 369 Yule make VCB 

field switch attached 
with 182M Marion 

Shovel Sl. No. Exc-1851 
deployed at Kathara 

Colliery.

Open Tender 17.10.14 Two bid system 31.10.14 Three

1. M/S. National 
Electrical Works, 
Phusro.                                       
                     2. 
M/S. Bihar 
Electrical Works, 
Phusro.                                                                
                                              
                M/S. 
Shri Jagannath 
Engg. Works, 
Dhanbad.

NIL Yes 674   Dt. 
17.12.14

 M/S. National 
Electrical Works, 

Phusro.
1.23

15 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available

GM(KTA)/Excv/
Tender/DOZER/
SHOVEL/DUMP
ER/AREA/2014/
524 SL NO. 01  
DT. 17.10.14

Repairing of radius bar 
(787AX01054) by 

dismantling, repairing 
eye hole & new pins 

and bush fitting of BH35-
2 Dumper Sl. No. 

D10937, D10938 and 
D10939 deployed at 

Govindpur-Ph-II.

Open Tender 17.10.14 Two bid system 31.10.14 Three

1. M/S. N.C.R. 
Enterprises, 
Kathara.                                       
                       2. 
M/S. N. H. 
Enterprises, 
Jhirkey, Kathara.                                        
                                     
       3. M/S. Aisha 
Construction, 
Kathara.

NIL Yes 676 Dt. 
17.12.14

 M/S. N.C.R. 
Enterprises, 

Kathara. 
1.46

10 days from 
the date of 
handing over 
the machine at 
site.

Not available Not available Not available


