
Tender No. Item/nature of 
work

Mode of tender 
enquiry

Date of Publ.of 
tender

Type of 
Bidding 
(Single/Two 
Bid system)

Last dt.of 
receipt tender

Nos.of 
tender 
received

Nos.&Name of parties 
qualified after 
tech.evaluation

Nos.&Name of 
parties not 
qualified after 
tech.evaluation

Whether contract 
awarded to 
Lowest tender/    
evaluation L1

Contract 
No.& Date

Name of Contractor Value of Contract    
(Rs.lakhs)

Scheduled date 
of completion of 
supplies/    work

Actual date of 
start of work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if 
any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

1 FE Loader 5-6 M3 OGT 24.07.13 Two 27.08.13 Two 1) M/s. GMMCO 1) M/s. Volvo NA 043:22:1:01:1
3: 316 [FE 
Loader 5-6 

M3] dt. 
04.02.14

M/s GMMCO Limited, 11th 

Floor, Birla Building, 9/1, 
R.N. Mukherjee Road, 

Kolkata 700 001.

1184.66 2 (two) 
Equipments to be 
supplied within 5 
(five) months and 

balance at the rate 
of 2 (two) Nos each 

next month 
thereafter

NA NA NA

2 BE 195 B1 Shovel 
Spares

STE NA Two 17.10.13 One 1) M/s.HEC Nil NA 999:08:2:04:1
4–319 (BE 

195 B1Shovel 
Spares) dt. 
06.02.14

M/s. HEAVY ENGINEERING 
CORPORATION LTD., 

HEAVY MACHINE 
BUILDING PLANT, PLANT 

PLAZA ROAD, P.O.: 
DHURWA, DIST.: RANCHI-

834004

459.69 Within 06 Months NA NA NA

4 Dozer 410 HP with 
ripper attachment

OGT 22.07.13 Two 05.09.13 One 1)  M/s. BEML NA NA 068:22:1:01:1
4: 328     

[Dozer 410 
HP with 
Ripper]

M/s.BEML LIMITED, 
206/D1, “Bhagirathi” 
(Behind NCC / Army 

Campus), Rameshwaram  
Colony, Bariatu Road, 

RANCHI-834009

721.71 within 3 months NA NA NA

5 Motor Grader 280 
HP

OGT 02.09.13 Two 10.10.13 One 1)  M/s. BEML NA NA 024:22:1:01:1
4-330 [280 
HP Motor 

Grader] dt. 
15.02.14

M/s.BEML LIMITED, 
206/D1, “Bhagirathi” 
(Behind NCC / Army 

Campus), Rameshwaram  
Colony, Bariatu Road, 

RANCHI-834009

428.58 within 4 months NA NA NA

6 6.5 Cum Diesel 
Powered Hyd. Face 

Shovel 

OGT 16.08.12 Two 15.11.12 Four 1) Tata Hitachi 03/  M/s. TWL, 
M/s. GMMCO., 

M/s BEML

Yes 062:13:1:06:1
4:333  [6.5 
Cum Diesel 

Powered Hyd. 
Face Shovel] 
dt. 17.02.14

M/s.Tata Hitachi 
Construction Machinery 
Company Limited, C/O. 
ECMPL, Plot No. 3 & 5, 

Phase – V, Industrial Area, 
Adityapur, Gamharia, 

Jharkhand-832109

356.96 within 09 months NA NA NA

7 Transmission 
Assembly for 
BH60M BEML  

dumper  

LTE Uploaded in 
website 
03.09.13

Two 25.09.13 One 1)  M/s. BEML NA NA GM(Excv-
Pur)/Trans 

Assy/BH 60M 
Dumper/168/
13-14/335 dt. 

19.02.14

M/s.BEML LIMITED, 
206/D1, “Bhagirathi” 
(Behind NCC / Army 

Campus), Rameshwaram  
Colony, Bariatu Road, 

RANCHI-834009

213.34 Within 6(six) 
months

NA NA NA

CENTRAL COALFIELDS LIMTED
RANCHI

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF FEBRUARY 2014

                           ANNEXURE-IV

MM HQ



05 of 2013 – 14 vide 
no. 
GM(C)/Tender/2013 – 
14/1285, Dated 
16.08.2013

Renovation of main 
gate and approach 
road at 
Gandhinagar 
Colony, CCL, 
Ranchi.

Through
publication in
News paper
and CCL
website.

In CCL website 
on 24.08.2013

Two bids
system

upto 3.00 PM on 
11.09.2013

05                             
(Five)

05                             (Five)                       
1. M/s Binny Builders, 
Manas Niwas, Bank 
Colony Road, Hesal, 
Hehal, Ranchi-5                    
2. Gopal Lohia, Lohiakunj, 
Lowadih Chowk, 
Namkum, Ranchi.                   
3. Manoj Kumar Pandey, 
H-88, Argora Housing 
Colony, Ranchi          4. 
Amod Kumar Pandey, 
Radha Nagar, Pandra, 
Ratu Road, Ranchi-
834005         5. Manoj 
Singh, Near Gandhi Nagar 
Gate, Kanke Road, Ranchi 
– 834008                                

Nil Yes, awarded to 
Lowest (L1) 
tenderer

GM(C)/2073 
/GNC/2014/   
315, Dated  
14th  Feb.’ 
2014

Manoj Kumar Pandey, H-
88, Argora Housing 
Colony, Ranchi

 Rs. 28,28,284.13 04 (Four)   months NA NA NA

9026-62 dt. 20/8/13 R/M of collapsed & 
damaged boundary 
wall along with 
garage of the diff. 
type of qtrs.at Gm 
colony under GM 
unit, Sirka

a) Paper 
Publication                             
b) Hoisting on 
Website                  
c)Circulation 
through Notice

NA Two Bid 09/09/2013 2 Parwej Alam                
Arjun Gope

All parties 
qualified

Awarded to L1 1362 dt. 
17/2/14

Parwej Alam 215272.80 28/3/14 26/2/14 Work in progress.

17023-62 dt. 18/12/13 Repairing of culvert 
near washery 
dispensary in 
washery colony at 
Gidi-W.

do NA Two Bid 01/03/2014 do Chandra Shekhar Singh              
Rakesh ranjan

do do 1363 dt. 
19/2/14

Chandra Shekhar Singh 46305.79 15/3/14 28/2/14 Work in progress.

14539-78 dt. 23/10/13 R/M of the 
residential qtrs 3 
units at Sirka.

do NA do 11/05/2013 do Anil Kr Singh               
Deokant Singh

do do Anil Kr Singh 170331.33 30/3/14 28/2/14 Work in progress.

17023-62 dt. 18/12/13 R/M of the 
residential qtrs 4 
units at Gidi-A 
under GM unit.

do NA do 01/03/2014 do Niranjan Pd.              
Bharat Gope

do do Niranjan Pd. 173779.85 19/3/14 28/2/14 Work in progress.

17023-62 dt. 18/12/13 R/M  of Qtr. No. 
3A/1 occpied by 
P.O. Gidi-W

do NA Two Bid 01/03/2014 do Rakesh Ranjan               
Girija Singh

do do Rakesh Ranjan 60221.89 03/07/2014 22/2/14 Work in progress.

17023-62 dt. 18/12/13 R/M of 4nos 
D/S,167,76,67,06, 
& some Misc. work 
at Argada

do NA do 01/03/2014 do Bharat Gope              
Niranjan Pd.

do do Bharat Gope 75378.45 17/3/14 25/2/14 Work in progress.

14539-78 dt. 23/10/13 Providing & Laying 
of hme at 
Excvation W/Shop 
at Religara.

do NA do 11/05/2013 do Sitaram Thakur           R S 
Const.

do do Sitaram Thakur 205150.25 03/11/2014 25/2/14 Work in progress.

17023-62 dt. 18/12/13 R/M of SBI Building 
Sirka & T/Camp at 
Argada.

do NA do 01/03/2014 do Tulsi Rana               Arjun 
Gope

do do Tulsi rana 128178.46 20/3/14 25/2/14 Work in progress.

17023-62 dt. 18/12/13 Jangle cleaning 
drain cleaning 
garbage cleaning 
W/W etc. of foot 
ball grond & 
surrounding area at 
Sirka

do NA do 01/03/2014 do Rakesh Ranjan           
Chandra Shekhar Singh

do do Rakesh Ranjan 76156.57 25/3/14 25/2/14 Work in progress.

CIVIL HQ

ARGADA AREA



17023-62 dt. 18/12/13 Provision of PV C 
item over roof at 
MQ S/S-8 Unit at 
G.M Colony under 
G.M Unit

do NA do 01/03/2014 do Arjun Gope                 
Dhanelal Bedia

do do Arjun Gope 116018.92 25/3/14 25/2/14 Work in progress.

17023-62 dt. 18/12/13 R/M of two 
residentioa qtr B 
type S/S-9 Btype 
D/S 08 Nos.& MQ 
S/S-03 total 5 Unit 
Under G.M Unit

do NA do 01/03/2014 do Arjun Gope                
Niranjan Pd.

do do Arjun Gope 109687.77 03/11/2014 25/2/14 Work in progress.

3546-85 dt. 30/5/13 Cleaning Drain near 
P.O Office & Excv. 
w/Shop Banglow at 
Gidi-C

do NA do 06/07/2013 do Balram Pd.                     
Hariom Const.     

do do Balram Pd. 127165.10 03/11/2014 25/2/14 Work in progress.

16924-61 dt. 16/12/13 R/M of 2 nos public 
place at Argada & 
Sirka

do NA do 14/1/14 do Niranjan Pd.             
Shambhu Mahto

do do Niranjan Pd. 196447.88 25/4/14 25/2/14 Work in progress.

16924-61 dt. 16/12/13 R/M of R/Qtr. 
Btype -
3,5,7,8,11,15,39,42 
& RTQ-
44,Unclassified Qtr-
10 at Argada 
colony under G.M 
Unit

do NA do 14/1/14 do Arjun Gope              
Dhanelal Bedia

do do Arjun Gope 348937.83 26/4/14 24/2/14 Work in progress.

17678-715 dt. 
30/12/13

Relaying and 
renovation rusted 
GI pipe for 
W/Supply MQ-S/S 
Qtr near Sharmic 
Stadim at Argada.

do NA do 20/1/14 do Arjun Gope do do Arjun Gope 429326.47 31/3/14 28/2/14 Work in progress.

16924-61 dt. 16/12/13 Cont.of room for 
flame safety lamp 
rack at Argada U/G

do NA do 14/1/14 do Shambhu Mahto             
Niranjan Pd.

do do Shambhu mahto 184082.85 30/4/14 03/01/2014 Work in progress.

17023-62 dt. 18/12/13 Rep. of ventilation 
stopping at Argada 
U/G

do NA do 01/03/2014 do Parwej Alam                
Arjun Gope

do do Parwej Alam 82520.19 16/3/14 03/01/2014 Work in progress.

SO(E&M)/AA/V.Ten-
6/Cover jeep/13-
14/3330-55 Dtd. 
06.02.2014

Hiring of 1(One) 
No. new cover 
jeep(Bolero/Tata 
Sumo/Similar type 
of cover jeep) for 
24 hours at Argada 
Area

Through Web 06.02.2014 Two Bid 07.03.14 NA NA NA NA NA NA Rs. 404145/- NA NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
40/3387-3416 dtd. 
10.2.14

1. Installation of 
pull cord system in 
8C, 12C, 13C & 14C 
conveyor structure 
of Sirka CHP.  2. 
Rewinding of 
7(Seven) Nos. 
motors of Gidi 
Washery    

Through Web             10.02.2014 Two Bid 04.03.14 NA NA NA NA NA NA Rs. 300039/-                      Rs. 
193004/-

10 days                    
15 days

NA NA NA

EnM Deptt.



SO(E&M)/AA/13-
14/Tender-Web-
41/3419-48 dtd. 
10.2.14

1.Providing and 
fixing of light for 
illumination in 
different units of 
Sirka Colliery               
2.Repairing and 
reconditioning of 
250 KW, 3.3KV HT 
motor of Religara 
Colliery

Through Web 10.02.2014 Two Bid 06.03.14 NA NA NA NA NA NA Rs. 346760/-                 Rs. 
150032/-

10 days                      
10 days

NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
42/3451-80 dtd. 
11.2.14

1. Replacement/erection 
of 440 Volts O/H line for 
Dispensary colony of Gidi-
A Colliery                 
2.Complete rewinding of 
630 KVA, 
3.3KV/550Volts/415 V, 
Crompton make 
Transformer of Masjid 
Patti, Argada of Sirka 
Group

Through Web 11.02.2014 Two Bid 08.03.14 NA NA NA NA NA NA Rs. 271257/-                       Rs. 
231273/-

15 days               15 
days

NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
43/3493-3522 dtd. 
12.2.14

1.Complete and part 
rewiring of different 
quarters and offices of 
Argada Colliery of sirka 
Group           2. 
Dismantling and laying off 
150/125 mm dia GI/MS 
pipe for fire fighting and 
dewatering at Sirka OCP

Through Web 12.02.2014 Two Bid 10.03.14 NA NA NA NA NA NA Rs. 394007/-                      Rs. 
105300/-

15 days                     
10 days

NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
44/3531-60 dtd. 
13.2.14

1. (a)Complete repairing 
of switch Wacol Eng. 
Make , 300 Amps, 550V of 
Pump local Slno.-
ARG/ACB/19               (b) 
Complete repairing of 
Wacol make ACB, 200 
Amps, 550 V local Slno.-
ARG/ACB/12.    (c) 
Complete repairing of 
Wacol make ACB switch, 
550 V, 300 Amps,local 
Slno.-ARG/ACB/16.                  
(d) Complete repairing of 
Reyroll burn make, 550 V, 
300 Amps,local Slno.-
ARG/ACB/06.      (e) 
Complete repairing of 
Wacol make ACB switch, 
550 V, 300 Amps,local 
Slno.-ARG/ACB/04 of 
Argada UG under Sirka 
Group                     2. 
Complete rewiring of 3 
Nos. C type, 3 Nos. B type, 
5 Nos. M.Q. type and 2 
Nos. A type quarters 
under GM (A) Unit, Sirka.

Through Web 13.02.2014 Two Bid 11.03.14 NA NA NA NA NA NA Rs. 284275/-                  Rs. 
196477/-

10 days                  
10 days

NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
45/3579-3608 dtd. 
14.2.14

1.Supply and installation 
of 11 KV and 33 KV grade 
isolators at Central Sub-
Station of Gidi Washery.              
2.Repairing and 
reconditioning of 1250 
Amps, 33KV, Jyoti make 
MOCB, Slno.-T-21 of 40 
MVA Sub- station of Gidi 
Washery       

Through Web 14.02.2014      Two Bid 12.03.14 NA NA NA NA NA NA Rs. 230577/-                    Rs. 
260875/-

10 days                10 
days

NA NA NA



SO(E&M)/AA/13-
14/Tender-Web-
46/3640-70 dtd. 
17.2.14

Re-wiring of 34(Thirty 
four) Nos. different types 
quarters of Sirka Colliery                
1.Renovation of 440 Volts 
O/H l;ine from Gidi 
Washery to Regional 
Stores, Gidi-A under 
GM(A)( Unit, Sirka.

Through Web 17.02.14 Two Bid 13.03.14 NA NA NA NA NA NA Rs. 743670/-                    Rs. 
185562/-

15 days                10 
days

NA NA NA

SO(E&M)/AA/13-
14/Tender-Web-
47/3699-3728 dtd. 
18.2.14

2. Re-Wiring of 10(Ten) 
Nos. Class rooms of D.A.V 
School, Gidi-A under 
GM(A) Unit, Sirka                    
3. Re-Wiring of 06 (Six) 
Nos. different types 
quarters of AKC, Gidi-A 
Under GM(A) Unit, Sirka                   
1(a)Complete repairing of 
Belmos Starter, 300 amps, 
550V, Local slno.-
ARG/STA/14 of Sector II of 
Argada UG.

Through Web 18.02.14           
18.02.14

Two Bid                                                     
12.2.2014

NA NA NA NA NA NA Rs.238935/-                     
Rs.121871/-

10 days              10 
days

NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
48/3731-60 dtd. 
19.02.2014

(b) Complete repairing of 
Kilburn make starter, 300 
Amp, 550 V Local slno.-
ARG/STA/13 of Argada UG                          
(c) Complete repairing of 
Welmo Starter 550V, 100 
Amps, Local slno.-
ARG/STA/11 of Argada 
UG.                     
(d)Complete repairing of 
Belmos Starter, 200 amps, 
550V, Local slno.-
ARG/STA/03 of Sector II of 
Argada UG.                        
2. Dismantling and 
replacement of M.S. pipes 
of process water, slurry, 
media of main plant 
section-03 of Gidi 
Washery.            3. 
Repairing of TRF Screen (3 
Nos.) Unit No.-303 (B&C) 
(Front) & 343 (A) of main 
plant -03 of Gidi Washery                 

Through Web 19.02.2014 Two Bid 15.03.14 NA NA NA NA NA NA Rs. 59029/-                     
Rs.54379/-                       
Rs.53818/-                               Rs. 
57899/-                       
Rs.225125/-                      
Rs.106972/-                        Rs. 
139323/-

10 days                10 
days                  7 
days                     7 
days

NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
49/3769-98 dtd. 
21.02.2014

1.Replacement of worn 
out stingers, decking 
plate, TRB etc. for belt No.-
1 & 2 and making walk 
way along belt No.-2 at 
CHP, Gidi-A2. Fabrication 
and erection of fencing 
and side guards at 
different drive drums, 
gears and walk way of 
different belt conveyors 
of Gidi-A CHP                      
3. Dismantling, fabrication 
and erection of different 
transfer chute liner by old 
and new materials of Raw 
Coal Section, Gidi 
Washery

Through Web 21.02.2014 Two Bid 17.03.14 NA NA NA NA NA NA Rs. 222223/-            Rs. 138359/-
/-             Rs. 101507/-

10 days                10 
days                             
10 days

NA NA NA

1 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

10.01.2010 Two Bid System 01.02.10 Three 1. Sri Raju Gupta, Gidi-A 1. Sri Babulal 
Gupta, Gidi-A 
2.Sri. Dhiraj Singh

YES Agreement 
No. 
CGM(A)/SO(
M)(A)/CT/GD
A/10-13/29. 
dt.26.06.10

Sri. Raju Gupta, Gidi-A 218.76 22.07.13 23.07.10 NA Period of Contract 
extended for one year

Mining Deptt.



2 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

11.12.2009 Two Bid System 04.01.10 Three 1. Sri Raju Gupta, Gidi-A 
2.Sri. Babulal Gupta, Gidi-
A 3.Sri. Harshit Logistic 
Pvt. Ltd, Kolkata

NIL YES Agreement 
No. 
GM(A)/CT/GD
C/10-13/45. 
dt.02.12.10

Sri. Babulal Gupta, Gidi-A 476.16 17.10.13 18.10.10 NA Time extended upto 
16.05.14

3 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

03.02.2012 Two Bid System 03.03.12 Three 1. Sri Raju Gupta, Gidi-A 
2.Sri. Babulal Gupta, Gidi-
A 3.Mahesh Prasad

NIL YES Agreement 
No. 
AGM(A)/Min/
CT/Relig/12-
15/64 
dt.04.01.13

Sri. Raju Gupta, Gidi-A 216.97 03.12.15 04.12.12 NA NA

4 Reject 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

26.07.2013 Two Bid System 19.08.13 Two 1.Sri. Saryu Gope, 2.M/s. 
Chenani Transport

NIL YES Agreement 
No. 
GM(A)/Minin
g/Reject 
Trp./Gidi-
W/13-
14/283. 
Dt.15.01.14

Sri. Saryu Gope 52 21.10.14 22.10.13 NA NA

5 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

29.07.2013 Two Bid System 21.08.13 Two 1. M/s. Varahi Associates, 
2.M/s. Manikya Vinimay 
Pvt. Ltd.

NIL YES Agreement 
No. 
GM(A)/Minin
g/SirkaOCP/1
3-14/263. 
dt.19.12.13

M/s. Varahi Associates 39.695 25.09.14 26.09.13 NA NA

6 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

10.09.2012 Two Bid System 06.10.12 Four 1.Sri. Raju Gupta, 
2.M/s.Naresh Kr. & Co. 
Pvt. Ltd. 3.M/s. 
Mahalaxmi Transport Co. 
4.M/s. Balajee Transport 
Co.

NIL YES Agreement 
No. 
GM(A)/CT/GD
A-
SAUNDA/12/
08. 
dt.27.02.12

Sri. Raju Gupta, Gidi-A 344.01 02.11.14 03.11.12 NA NA

7 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

17.08.2013 Two Bid System 13.09.13 Five 1. JBTC 2.MVPL 3.JMTC   
4.RG      5.BLG

NIL YES Agreement 
No. 
GM(A)/Minin
g/CT/GDC-
SND/13-
14/318. 
dt.29.01.14 
/05.02.14.

M/s. Jai Balajee Transport 
Co.

114.03 14.12.14 15.12.13 NA NA

8 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

25.09.2013 Two Bid System 22.10.13 Three 1. BLG   2.JBTC   3.JMTC NIL YES Agreement 
No. 
GM(A)/Minin
g/CT/REL-
SND/13-
14/319. 
dt.03/06.02.1
4

Sri Babulal Gupta 178.49 19.12.14 20.12.13 NA NA

9 Coal Loading, Coal 
Transportation & 
OBR

Open Tender 
through News 
Papers & CCL 
Website

25.03.2012 Two Bid System 15.04.13 Two 1. M/s. UP & Bro. 2.M/s. 
NCC Ltd.

NIL YES Agreement 
No. 
GM(A)/Min/S
irka 
Outsourcing/
13-19/317. 
dt.30.01.14

M/s. Upendra Prasad & 
Brothers.

6278.03 05.11.18 06.11.13 NA NA

10 Coal Loading & 
Transportation

Open Tender 
through News 
Papers & CCL 
Website

12.09.13 Two Bid System 04.10.13 Three 1. BLG    2.JMTC-JBTC JV 
Co.   3.MVPL VA JV Co.

NIL YES Award No. 
AGM(A)/Mini
ng/CT/GDC-
GDW/14-
17/296-301.   
dt.24.01.14

Sri. Babulal Gupta, Gidi-A 1528.53 02.01.17 03.01.14 NA NA



GM(A)/SO(MM)/NIT/0
5/E&M 
Spare/AP/13/56      
Dated.01.02.2014

C-Link, D- Link & J 
Hook 

Web-Site/ Open 
Tender with 
intimation of 
news paper

01.02.2014 Two Bid System) 25.02.2014 Two Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)/NIT/0
5/E&M 
Spare/AP/13/57      
Dated.01.02.2014

M.C.C.B of 
different rating

Web-Site/Open 
Tender

01.02.2014 Two Bid System) 25.02.2014 Three Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)/NIT/1
09/E&M 
Spare/AP/13/58      
Dated.01.02.2014

Bearing Block for 
Raw Coal

Web-Site/Open 
Tender

01.02.2014 Two Bid System) 25.02.2014 Two Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)/NIT/0
5/HEMM 
Consumable/AP/13/59      
Dated.01.02.2014

Consumable for 
EKG 5A Shovel

Web-Site/Open 
Tender

01.02.2014 Two Bid System) 25.02.2014 No offer 
received

Under Process No offer received Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

GM(A)/SO(MM)/NIT/0
4/E&M 
Spare/AP/13/60      
Dated.01.02.2014

Different type of 
tape 

Web-Site/Open 
Tender

01.02.2014 Two Bid System) 25.02.2014 Four Under Process Under Process Not finalised N.A Not finalised Not finalised Not finalised Not finalised Not open No delay

CGM(BS)/GM(M)(BS)/S
T/Uri.UG/2013/08 
dated : 05.08.2013.

Transportation of 
sand from  
Damodar river bed 
to sand bunker / 
stock yard of 
Urimari  U/G 
Colliery.

Open 22.08.13 Two 16.09.13 02 Nos. 1) M/s Jai Mahalaxmi 
Transport Co.,   At & PO : 
Ramgarh Cantt., District : 
Ramgarh (Jharkhand)              
2) M/s Jai Balaji 
Transport Co.,At & PO : 
Ramgarh Cantt., District : 
Ramgarh (Jharkhand)

N.A Yes CGM(BS)/AG
M(BS)/ST/ 
Uri.UG/14/40
0 dtd : 
28.02.14

1) M/s Jai Mahalaxmi 
Transport Co.,   At & PO : 
Ramgarh Cantt., District : 
Ramgarh (Jharkhand)    

39.85 27.02.15 28.02.14 N.A N.A

45 ITI Tools, for BTTI Committee  
Purchase

23.10.13 Two Bid 6.11.13 3 3, (1) M/s. ITI Tools. (2) 
M/s.Sharma Enterprises 
(3) M/s. J.R.Construction

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-160  dated  
03.02.2014

M/s. J.R,Construction, 
Ranchi

9.49 Within 21 days  
from  the date of   
receipt  of    S.O. 

Due Due

47 Water Cooler cum 
Purifier

Open tender 28.10.13 Two Bid 20.11.13 3 3,(1) M/s.Bahubali Power 
Solutions (2) M/s. Kamal 
Enterprises (3) M/s. 
Varun Enterprises

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-162 dated  
03.02.2014

M/s.Kamal Enterprises,      
Ranchi

0.83 Within 10 days  
from  the  date of  
receipt of S.O.

9.2.14 9.2.14

52 Consum -able Tools Open tender 13.11.13 Two Bid 9.12.13 2 2,(1) M/s. Gaurav & co. 
(2) M/s. Dynamic Sales

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-163  dated  
10.02.2014

M/s.Dynamic Sales 0.58 Within 6-8 weeks  
from  date of  
receipt of  S.O.

13.2.14 13.2.14

52 Consum -able Tools Open tender 13.11.13 Two Bid 9.12.13 2 2,(1) M/s. Gaurav & co. 
(2) M/s. Dynamic Sales

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-164 dated  
10.02.2014

M/s.Gaurav  & Co. 0.13 Within 4-8 weeks  
from  date of  
receipt of  S.O.

14.2.14 14.2.14

33 Isolator & Lighting 
Arrestor

Open tender 2.9.13 Two Bid 18.10.13 3 3, (1) M.s. Himani Sales  
Corpn. (2) Shri 
Mahamaya Enterprises 
(3) M/s. Ashoka 
Enterprises

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-167 dated  
17.02.2014

M/s. Mahamaya  
Enterprises, Ramgarh

7.24 Within 4-8 weeks  
from the   date of  
receipt  of  S.O.

Due Due

33 Isolator & Lighting 
Arrestor

Open tender 2.9.13 Two Bid 18.10.13 3 3, (1) M.s. Himani Sales  
Corpn. (2) Shri 
Mahamaya Enterprises 
(3) M/s. Ashoka 
Enterprises

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-168 dated  
17.02.2014

M/s. Himani Sales  
Coprporation , Ramgarh

4.31 Within 30-45 days  
from the   date of  
receipt  of  S.O.

Due Due

33 Isolator & Lighting 
Arrestor

Open tender 2.9.13 Two Bid 18.10.13 3 3, (1) M.s. Himani Sales  
Corpn. (2) Shri 
Mahamaya Enterprises 
(3) M/s. Ashoka 
Enterprises

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-169  dated  
17.02.2014

M/s. Ashoka  Enterprises , 
Ramgarh

0.83 Within 45 to 60 
days   from the   
date of  receipt  of  
S.O.

Due Due

MM Deptt.
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16 Tapes Open tender 8.7.13 Two Bid 31.7.13 4 2,(1) M/s. Spares  India                               
(2) M/s.   Gaurav  & Co.

2, (1) M/s. Bells  
Insulations Corpn 
(2) Narandra 
Construction Co.

Yes S.O(MM)/RS(
BS)/Snd/0202
13-170  dated  
19.02.2014

M/s.Spares  India, 
Bhurkunda

1.13 Within 30-45  days  
from  the  date of  
issue of   S.O.

Due Due

16 Tapes Open tender 8.7.13 Two Bid 31.7.13 4 2,(1) M/s. Spares  India                               
(2) M/s.   Gaurav  & Co.

2, (1) M/s. Bells  
Insulations Corpn 
(2) Narandra 
Construction Co.

Yes S.O(MM)/RS(
BS)/Snd/0202
13-171  dated  
19.02.2014

M/s.Gaurav & Co. , 
Ramgarh

0.42 Within 4- 6 weeks 
from  the  date of  
issue of   S.O.

Due Due

36 Sps.  For   EH 600  
Dumper

Open tender 20.9.13 Two Bid 15.10.13 1 1, M/s. Tata Hitachi 
Construction Macninery   
Co. Ltd

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-172  dated  
20.02.2014

M/s. M/s. Tata Hitachi 
Construction Macninery   
Co.Ltd

5.17 Within 3 months  
from the date of  
receipt  of  S.O.

Due Due

43 Worm Gear Box Single Tender 22.10.13 Two Bid 13.11.13 1 1, M/s.Perfect Marketing, 
Ranchi

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-173  dated  
20.02.2014

M/s. Perfect Marketing , 
Ranchi

5.91 Within 60 days  
from  the  date  of   
receipt  of S.O.

Due Due

59 Prabhu Make               
3.3 KV    Star Delta  
Stater  and 3.3 KV  
DOL  Starter

Single Tender 18.12.13 Two Bid 8.1.14 1 1, M/s.Prabhu Industrial 
Udyog Pvt. Ltd., Kolkata

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13-174 dated  
26.02.2014

M/s. Prabhu Industrial 
Udyog  Pvt. Ltd.

5.55 Within 10-12  
weeks  from the  
date of  issue  of   
S.O.

Due Due

CRS /MM/Qtn/13-
14/05  Dated -16.04.13

Procurement of 
Water Coller cum 
purifier.

LTE 17.04.13 Two Bids 29.05.13             01 (One) (One)                                
M/s Kamal Enterprises, 
Ranchi

NIL Evaluation L-1 CRS/MM/13-
14/Pur(1514)
/01191221dt.-
5.2.14

M/s Kamal Enterprises, 
Ranchi.

3.8 Within 02 Months. From date of 
receipt of supply 
order

25.2.14

CRS /SO©/BRK/TN/13-
14/827  Dated -
26.12.13

Repair and 
Renovation of 
Transit Camp at 

Open 14.08.13 Two Bids 20.09.13 4 (Four) (One)                                                    
M/s Suleman Cont., M/s 
Shubham Const. Co., & 

(One)                Sri 
Sanjay Kumar

Lowest Tenderer CRS/SO©/BR
K/118/122/81               
Dt.-10.02.14           

M/s Suleman 
Constructions

21.07 Within 05 Months 

from 10th  days of 
issued of Award 

20.2.14. Within 05 Months 
from next day of 
issue of award 

CRS /SO©/BRK/TN/13-
14/736  Dated -
18/19.11.14

Roof Repairing of 
River View Club 
and Community 
Hall at NTS, 
Barkakana.

Open 20.11.13 Two Bids 29.11.13 3 (Three) (Two)M/s Hasan Traders 
& Sri Rajesh Kumar 
Sharma

--- Lowest Tenderer CRS/SO©/BR
K/13-
14/123/147  
Dt.-26.02.14

Sri Rajesh Kumar Sharma 6.77 Within 02 Months 

from 10th days of 
issued of Award 
Letter.

08.2.14 Within 02 Months 
from next day of 
issue of award 
letter.

 No. 57, dtd. 25.11.13 Civil Nature Open 25.11.13 two 04.02.13 2
2  Shri Ramesh Pd. Sinha 

& M/s Rana Constn
N.A Yes

No.141, 
dated 

01.02.14
M/s. Rana Constn. 1.12 09.03.14 10.02.14 Work in progress -

 No. 68, dtd. 25.12.13 Civil Nature Open 25.12.13 two 03.01.14 2
2  Shri Karma Choudhary 

& M/s Shandil Constn
N.A Yes

No.142, 
dated 

01.02.14
M/s. Shandil Constn 1.94 09.03.14 10.02.14 Work in progress -

 No. 56, dtd. 25.11.13 Civil Nature Open 25.11.13 two 06.12.13 2
2  M/s AH Raja Constn & 

Shri Gopal Choudhary
N.A Yes

No.143, 
dated 

01.02.14
M/s. A.H. Raja Constn 6.15 09.05.14 10.02.14 Work in progress -

 No. 26, dtd. 05.08.13 Civil Nature Open 05.08.13 two 2 N.A Yes
No.144, 
dated 

01.02.14
Shri Kedar Nath Mahto 0.50 19.02.14 10.02.14 Work in progress -

 No. 61, dtd. 03.12.13 Civil Nature Open 03.12.13 two 16.12.13 2
2  Shri Kunj Bihari Tiwari 

& Shri Kundan Pd.
N.A Yes

No.145, 
dated 

01.02.14
Shri Kunj Bihari Tiwari 7.65 09.04.14 10.02.14 Work in progress -

 No. 56, dtd. 25.11.13 Civil Nature Open 25.11.13 two 06.12.13 2
2  Shri Subhash Chandra 
& Shri Dhirendra Kumar

N.A Yes
No.146, 
dated 

04.02.14
Shri Subhash Chandra 7.53 12.05.14 13.02.14 Work in progress -

 No. 69, dtd. 27.12.13 Civil Nature Open 27.12.13 two 08.01.14 2
2  M/s. AH Raja Constn & 

M/s. Gaffar & Sons
N.A Yes

No.147, 
dated 

05.02.14
M/s. Gaffar & Sons 5.24 13.04.14 14.02.14 Work in progress -

 No. 58, dtd. 02.12.13 Civil Nature Open 02.13.13 two 26.12.13 2
2  Shri Bhola Nath Mahto 

& Shri Dhirendra Kr
N.A Yes

No.148, 
dated 

07.02.14
Shri Bhola Nath  Mahto 28.40 15.05.14 16.02.14 Work in progress -

 No. 54, dtd. 11.11.13 Civil Nature Open 11.11.13 two 28.11.13 2
2  Shri Narendra Kr & Shri 

Kishun Singh
N.A Yes

No.149, 
dated 

07.02.14
Shri Kishun Singh 1.35 07.03.14 16.02.14 Work in progress -

 No. 64, dtd. 07.12.13 Civil Nature Open 07.12.13 two 16.12.13 2
2  Shri Kedar Nath Mahto 

& Shri Tribhuwan Kr
N.A Yes

No.150, 
dated 

07.02.14
Shri Tribhuwan Kumar 2.31 30.03.14 16.02.14 Work in progress -

 No. 68, dtd. 25.12.13 Civil Nature Open 25.12.13 two 03.01.14 2
2  Shri Karma Choudhary 

& M/s. Shandil Constn
N.A Yes

No.151, 
dated 

07.02.14
Shri Karma Choudhary 2.14 15.04.14 16.02.14 Work in progress -
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 No. 64, dtd. 07.12.13 Civil Nature Open 07.12.13 two 16.12.13 2
2  Shri Kundan Pd & M/s. 

Balajee Constn
N.A Yes

No.152, 
dated 

08.02.14
Shri Kundan Prasad 1.69 16.03.14 17.02.14 Work in progress -

 No. 73, dtd. 15.01.13 Civil Nature Open 15.01.13 two 29.01.14 2
2  M/s Shandil Constn & 
M/s. Pawan Enterprises

N.A Yes
No.153, 
dated 

08.02.14
M/s. Pawan Enterprises 5.29 31.03.14 17.02.14 Work in progress -

 No. 60, dtd. 02.12.13 Civil Nature Open 02.12.13 two 16.12.13 2
2  Shri Gopal Choudhary 
& Shri Subhash Chandra

N.A Yes
No.154, 
dated 

08.02.14
Shri Gopal Choudhary 4.67 31.03.14 17.02.14 Work in progress -

 No. 72, dtd. 11.01.14 Civil Nature Open 11.01.14 two 20.01.14 2
2  M/s. Balajee Constn & 
M/s. Pawan Enterprises

N.A Yes
No.155, 
dated 

13.02.14
M/s. Balajee Constn. 0.90 03.03.14 22.02.14 Work in progress -

 No. 69, dtd. 27.12.13 Civil Nature Open 27.12.13 two 08.01.14 2
2  M/s. Arbind 

Enterprises & M/s. IDS & 
Turnkey Enterprises

N.A Yes
No.156, 
dated 

14.02.14

M/s. IDS & Turnkey 
Enterprises

7.19 22.04.14 23.02.14 Work in progress -

 No. 69, dtd. 27.12.13 Civil Nature Open 27.12.13 two 08.01.14 2
2  M/s. AH Raja Constn & 

M/s. Gaffar & Sons
N.A Yes

No.157, 
dated 

14.02.14
M/s. A.H. Raja Constn 3.59 22.04.14 23.02.14 Work in progress -

 No. 181, dtd. 06.11.14 Civil Nature Open 06.01.14 two 13.01.14 2
2  Shri Dukhan Pd & Shri 

Arun Kr Thakur
N.A Yes

No.158, 
dated 

14.02.14
Shri Arun Kumar Thakur 0.6 01.03.14 23.02.14 Work in progress -

 No. 181, dtd. 06.11.14 Civil Nature Open 06.01.14 two 13.01.14 2
2  Shri Dukhan Pd & Shri 

Arun Kr Thakur
N.A Yes

No.159, 
dated 

14.02.14
Shri Dukhan Prasad 0.76 01.03.14 23.02.14 Work in progress -

 No. 63, dtd. 07.12.13 Civil Nature Open 07.12.13 two 03.01.14 2
2  Shri Rajesh Kr Sharma 

& M/s RK Brothers
N.A Yes

No.160, 
dated 

15.02.14
M/s. R.K. Brothers 11.00 23.05.14 24.02.14 Work in progress -

 No. 70, dtd. 04.01.14 Civil Nature Open 04.01.14 two 13.01.14 2
2  Shri Dukhan Pd & M/s 

Shanu Enterprises
N.A Yes

No.161, 
dated 

15.02.14
M/s. Shanu Enterprises 1.37 02.03.14 24.02.14 Work in progress -

 No. 68, dtd. 25.12.13 Civil Nature Open 25.12.13 two 03.01.14 2
2  M/s. Arbind 

Enterprises & M/s Rana 
Constn

N.A Yes
No.162, 
dated 

15.02.14
M/s. Rana Constn. 2.83 23.03.14 24.02.14 Work in progress -

 No. 70, dtd. 04.01.14 Civil Nature Open 04.01.14 two 13.01.14 2
2  Shri Pramod Kr Singh & 

Shri Ramesh Pd Sinha
N.A Yes

No.163, 
dated 

15.02.14
Shri Ramesh Pd. Sinha 0.95 10.03.14 24.02.14 Work in progress -

 No. 68, dtd. 25.12.13 Civil Nature Open 25.12.13 two 03.01.14 2
2  Shri Pratap Surendra & 
M/s. Randhir Constn Co

N.A Yes
No.164, 
dated 

19.02.14
M/s. Randhir Constn. Co. 2.21 27.03.14 28.02.14 Work in progress -

 No. 72 dtd. 11.01.14 Civil Nature Open 11.01.14 two 20.01.14 2
2  M/s. Gaffar & Sons & 

M/s. Rana Constn
N.A Yes

No.165, 
dated 

19.02.14
M/s. Gaffar & Sons 1.34 27.03.14 28.02.14 Work in progress -

 No. 70, dtd. 04.01.14 Civil Nature Open 04.01.14 two 13.01.14 2
2  M/s. Gaffar & Sons & 

M/s. ASI Enterprises
N.A Yes

No.166, 
dated 

25.02.14
M/s. ASI Enterprises 2.05 31.03.14 01.03.14 Work in progress -

 No. 70, dtd. 04.01.14 Civil Nature Open 04.01.14 two 13.01.14 2
2  Shri Dukhan Pd & M/s. 

Shanu Enterprises
N.A Yes

No.167, 
dated 

25.02.14
Shri Dukhan Prasad 2.13 05.04.14 06.03.14 Work in progress -

 No. 72 dtd. 11.01.14 Civil Nature Open 11.01.14 two 20.01.14 2
2  Shri Kauleshwar Das & 
M/s. Anant Enterprises

N.A Yes
No.168, 
dated 

27.02.14
M/s. Anant Enterprises 2.21 07.04.14 08.03.14 Work in progress -

 No. 55, dtd. 05.12.13 Civil Nature Open 05.12.13 two 2 N.A Yes
No.169, 
dated 

27.02.14
Shri Kedar Nath Mahto 0.66 17.03.14 08.03.14 Work in progress -

 No. 66, dtd. 23.12.13 Civil Nature Open 23.12.13 two 16.12.13 2
2  Shri Subhash Chandra 
& Shri Dhirendra Kumar

N.A Yes
No.170, 
dated 

27.02.14
Shri Subhash Chandra 15.85 07.06.14 08.03.14 Work in progress -


