
Tender No. Item/nature of work Mode of tender 
enquiry

Date of Publ.of tender Type of Bidding 
(Single/Two Bid system)

Last dt.of receipt 
tender

Nos.of tender 
received

Nos.&Name of parties 
qualified after 
tech.evaluation

Nos.&Name of parties not 
qualified after 
tech.evaluation

Whether contract 
awarded to Lowest 
tender/    evaluation L1

Contract No.& 
Date

Name of Contractor Value of Contract    
(Rs.lakhs)

Scheduled date of 
completion of 
supplies/    work

Actual date of 
start of work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

spares as per valid 
Model Depot Agreement 
circulated vide ref. no. 
GM(Excv-
P)/III/L&T/Model Depot 
Agreement-Price 
list/90R/6656

DEPO

CM(P-
IV)/HEMM/C.I./
Phase-III/14-
15/204  Dtd. 
28.11.2014

M/s. Larsen & 
Toubro Limited, 
C/O Golden Camp, 
Plot No. 568 & 
573., Kokar Area, 
Ranchi-834009

263.51 As per Depot 
Agreement - - -

CCL/CM(P)/AK
M/HEMM/DHEB 
3.8 Cum/CB 10-
11/048-053/13 
opened on 
29/08/2013

Self propelled Crawler 
mounted Diesel 
Powered Hydraulic 
Excavator with Backhoe 
, 3.8 Cum Bucket 
capacity

OGT 28.07.13 Two 28.08.13 2
1) Tata Hitachi 
ConstructionMachi
nery Co. Ltd.

M/s. Volvo India Pvt. 
Ltd. Yes

048:14:1:04:14
:199 Dtd. 
25.11.2014

M/s.Tata Hitachi 
Construction 
Machinery 
Company Limited,
C/O Earthmover 
Consultancy Pvt. 
Ltd, Plot No.3 & 
5,Phase , 
Adityapur Industrial 
Area, Gamharia, 
Dist- Saraikela-
Kharsawa, 
Jharkhand-832108.

381.18 within 07 months - - -

Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil

1 Coal Loading & 
Transportation

LIMITED 
TENDER

LIMITED 
TENDER Single 09.09.14 four

1. M/s Varahi 
Associates 2. 
GRPL-MTC-JMPL 
JV Co.           
3.M/s JBTC-
SSTC-JMKTC JV 
Co            4.Sri. 
Raju Gupta

NIL Sri. Raju Gupta

Agreement 
No. 

GM(A)/MIN/AG
R./GDC-

GDA/14/35(S) 
dt.05.09.2014

Sri Raju Gupta 23.25 18.11.14 19.07.14 18.11.14 NA

SOC(A)/Quot./1
4-15/9540 dt. 

16/08/14

Earth cutting & 
Transportation in 
Argada & Sirka U/G

A) paper 
Publication         

               B) 
Hoisting on 

Website             

N/A Two bid 28.08.14 2
Sri. Shambhu 
Mahto     M/s. 
Parwej Alam.

All Parties qualified Awarded to L1 680 dt. 
05/11/14

Sri. Shambhu 
Mahto 133,814.75 15.12.2014 16.11.2014 Work in 

Progress

SOC(A)/Quot./1
4-15/6074 dt. 

21/07/14

R/M of one no.B type 
qtr. occupied by Sri, KD 
Sharma at Argada for 
Sirka

do N/A do 04/08/2014 do

Sri. Dhane Lal 
Bedia                 

M/S Niranjan 
Prasad

do do 681 dt. 
05/11/14

Sri. Dhane Lal 
Bedia 43,022.54 30/11/2014 16.11.2014 Work in 

Progress

SOC(A)/Quot./1
4-15/9540 dt. 

16/08/14

Lowering & Lifting of 
submersible pump & 
Motor with changing of 
section pipe and 
flushing bore at Religara 
Colliery

do N/A do 28.08.14 do
Sri, Vijay Prakash   

   Sri, Rajesh Kr 
Sharma

do do 693 dt. 6/11/14 Sri, Vijay Prakash 106,566.40 20.11.14 16.11.14 Work in 
Progress

CIVIL DEPTT.

Not Applicable as order is against Depo Agreement

CIVIL HQ                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

ARGADA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                                

MM DEPTT.
Nil

MM HQ                                                                                                                                                                                                                                                                                                                                                                                                                                                                               

CENTRAL COALFIELDS LIMTED
RANCHI

                           ANNEXURE-IV
DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF NOVEMBER 2014



SOC(A)/Quot./1
3-14/14093 dt. 

24/09/14

Renovation of toilet 
along with minor rep. 
work of AAO building 
under GM Unit.

do N/A do

14.10.14 2

Sri. Deo Kant. 
Singh    Sri. 

Dhane Lal Bedia
do do 696 dt. 

11/11/14
Sri. Deo Kant. 
Singh 85322.19 21.11.14 10.12.14

Work in 
Progress

SO©(A)/Tender/
2014-15/7273 
Dt.12.08.14

R/M of E&M Workshop 
Shed & Office at Sirka

do N/A do
06.09.14 2

Sri, Niranjan Pd.     
     Sri,Bharat Gope

do do 697 dt. 
11.11.14 Sri, Niranjan Pd. 265924.88 20.01.15 21.11.14

Work in 
Progress

SOC(A)/Quot./1
4-15/6074 dt. 

21/07/14

Making Temporary disel 
tank Shed at Excavation 
Workshop at Gidi C

do N/A do

04.08.14 2

Sri, Uma Shankar 
Pd  Sri, Jagdish 
Kr.Mahto

do do 698 
dt.11.11.14

Sri, Uma Shankar 
Pd  117572.78 10.12.14 21.11.14

Work in 
Progress

SO©(A)/Tender/
2014-15/12028 
Dt.04.09.14

R/M of Shifting of qtrs. 
Marriage & Other  for  
Sirka & Argda.

do N/A do

27.9.14 3

Sri,Bharat Gope     
Sri, Shambhu 
Mahto   Sri, 
Niranjan Pd

do do 699 
dt.11/11/14 Sri,Bharat Gope 498036.27 19.02.14 21.11.14

Work in 
Progress

SO©(A)/Tender/
2014-15/7273 
Dt.12.08.14

Garbage cleaning of 
colony at Argada & Sirka 

do N/A do
06.09.14 2

Sri, Niranjan Pd.     
     Sri,Bharat Gope

do do 719 
dt.11.11.14 Sri, Niranjan Pd. 286537.3 20.01.14 21.11.14

Work in 
Progress

SOC(A)/Quot./1
4-15/9359 dt. 

13/08/14

Misc. R/M Work of 
Panitanki Campus near 
Durga Mandap at Gidi A

do N/A do

26.08.14 2

Sri, Raj Balabh 
Singh  Sri, Uma 
Shankar Pd.

do do 720 
dt.13.11.14

Sri, Raj Balabh 
Singh 84176.56 12.12.14 23.11.14

Work in 
Progress

SOC(A)/Quot./1
4-15/3891-3930 

dt. 20/06/14
Drain Cleaning of 
different colony at Gidi A

do N/A do

27.06.14 2

Sri, Maa Bhawani 
Const  Sri, Uma 
Shankar Pd.

do do 721 
dt.13.11.14

Sri, Maa Bhawani 
Const 68846.81 22.12.14 23.11.14

Work in 
Progress

SO©(A)/Tender/
2014-15/7273 
Dt.12.08.14

R/M of Boundary Wall of 
Mining store colly. At 
Gidi A

do N/A do
06.09.14 2

M/s. Girja Singh      
    Sri, Jawahar 
Lal Rai

do do 774 
dt.29.11.14 M/s. Girja Singh   229366.93 08.01.2015 09.12.14

Work in 
Progress

SO(E&M)/AA/20
14-15/Veh.
Tender-3/Cover
jeep/14-15/2994-
3020
dtd.17.11.14
1438-69
dtd.01.08.14

Hiring of 01(One) No. 
cover jeep (Bolero/Tata 
sumo/Similar type of 
cover jeep) not more 
than 4 years old and in 
good running condition 
for 24 hrs. use at 
Argada Area (New 
vehicle may be 
preferred)

Through Web 17.11.14 Two Bid 11.12.14 NA NA NA NA NA NA 505001/- NA NA NA NA

SO(E&M)/AA/20
14-15/Tender-
Web-47/3021-
51 dtd.17.11.14

Dismantling and 
installation of pump and 
laying the pipe lines as 
per requirements in the 
OCP, Sirka

Through Web 17.11.14 Two Bid 12.12.14 NA NA NA NA NA NA 205900/- NA NA NA NA

Repairing and
reconditioning of 1250
Amp, 33KV, SF-6
Breaker crompton
greaves make at Gidi-W
sub-station

Through Web 17.11.14 Two Bid 12.12.14 NA NA NA NA NA NA 297266/- NA NA NA NA

SO(E&M)/AA/20
14-15/Tender-
Web-48/3085-
3116 dtd.
20.11.14

Re-wiring of 40(Forty)
Nos. different types
quarters of Sirka Colliery

Through Web 20.11.14 Two Bid 18.12.14 NA NA NA NA NA NA 719535/- NA NA NA NA

SO(E&M)/AA/20
14-15/Tender-
Web-49/3136-
66 dtd. 26.11.14

Dismantling/diversion of
3.3KV O/H line at
Quarry No.-3 of Gidi-A
Colliery

Through Web 27.11.14 Two Bid 19.12.14 NA NA NA NA NA NA 142812/- NA NA NA NA

Changinof old and 
damaged CGI sheet and 
painting of shed of CHP, 
Gidi-A Colliery

Through Web 27.11.14 Two Bid 19.12.14 NA NA NA NA NA NA 175763/- NA NA NA NA

Providing of double
interposing glands in
different switch gears,
starter and drill panels
of Sirka UG mines.

Through Web 27.11.14 Two Bid 19.12.14 NA NA NA NA NA NA 183425/- NA NA NA NA

EnM DEPTT.



SO(E&M)/AA/20
14-15/Tender-
Web-50/3167-
97 dtd. 27.11.14

Supply and fixing of
Gang Operating switch
600 Amp, 5 Nos. for
town ship feeder of
Religara Colliery

Through Web 27.11.14 Two Bid 20.12.14 NA NA NA NA NA NA 239075/- NA NA NA NA

Diversion/extensiion of
220/440V O/H line at
working quarry of Gidi-C
colliery

Through Web 27.11.14 Two Bid 20.12.14 NA NA NA NA NA NA 160066/- NA NA NA NA

SO(E&M)/AA/20
14-15/Tender-
Web-51/3218-
48 dtd.
28.11.2014

Supply and fixing of
Gang Operating switch
600 Amp, and painting
of structure at 3 MVA
Main sub-station of
Religara Colliery

Through Web 28.11.14 Two Bid 22.12.14 NA NA NA NA NA NA 378805/- NA NA NA NA

3 Sps for EH600 Model 
Dumper

Open Tender 3.4.14 Two Bid 28.4.14 1 1,M/s. Tata 
Hitachi 
Construction 
Machinery Co. Ltd.

Nil Yes SO(MM)/RS(B
S)Snd/020214-
147        
dt.01.11.2014

M/s. Tata Hitachi 
Construction 
Machinery Co. Ltd. 
Jamshedpur

3.89 Within 3-4 
months  from 
the date of   
receipt  of  S.O.

Due Due

20 Sps for EH600 Model 
Dumper

Open Tender 8.7.14 Two Bid 30.7.14 1 1,M/s. Tata 
Hitachi 
Construction 
Machinery Co. Ltd.

Nil Yes SO(MM)/RS(B
S)Snd/020214-
148       
dt.01.11.2014

M/s. Tata Hitachi 
Construction 
Machinery Co. Ltd. 
Jamshedpur

4.51 Within 3-4 
months  from 
the date of   
receipt  of  S.O.

Due Due

70 NGR Unit Open Tender 30.1.14 Two Bid 25.2.14 5 2 ,(1) M/s.Zenith 
Sales  Corpn. (2) 
M/s. Bells  
Insulation Corpn.

3,(1) M/s. Bharat 
Industrial Corpn. (2) 
M/s. Narendra 
Construction Co. (3) 
M/s. Mittal 
Enterprises

Yes SO(MM)/RS(B
S)Snd/020214-
154      
dt.13.11.2014

M/s. Bells  
Electrotech Private 
Limited,                
Kolkata

1.55 Within 90  days  
from the  receipt  
 date of  supply  
order.

Due Due

82 Pulverizer  for  laboratory Open Tender 22.2.14 Two Bid 19.3.14 1 1,M/s. Chemical & 
Instruments  
Corporation.

Nil Yes SO(MM)/RS(B
S)Snd/020214-
156      
dt.17.11.2014

M/s. Chemical & 
Instruments  
Corporation,  
Kolkata

1.44 Within 6-8 
weeks  from the  
receipt  date of  
S.O.

Due Due

40 Lifting & Pulling  
Machine

Open Tender 18.10.13 Two Bid 13.11.13 2 2,(1) M/s. Gaurav  
& Co. (2) M/s. 
Ashoka  
Enterprises

Nil Yes SO(MM)/RS(B
S)Snd/020214-
157     
dt.19.11.2014

M/s. Ashoka  
Enterprises, 
Ramgarh

0.73 Within 45-60 
days   from  the  
issue  date  of  
S.O.

Due Due

27 Cement Capsule Open Tender 27.8.14 Two Bid 22.9.14 3 3,(1) M/s. Suman  
Enterprises 
(2)M/s. The  
Mineral & 
Chemical Corpn. 
(3) M/s. Balaji 
Udyog

Nil Yes SO(MM)/RS(B
S)Snd/020214-
158   
dt.22.11.2014

M/s. The  Mineral  
& Chemical 
Corporation, 
Dhanbad

5.57 Delivery of  
about 30% 
quantity  
immediately 
within  a week 
and balance  
within 21 days 
from the receipt  
date of supply 
order.

1.12.14 Due

64 Spares  for  Light  
Fittings

Open Tender 14.1.14 Two Bid 5.3.14 9 6,(1) 
M/s..A.K.Traders 
(2) M/s.Macsun 
Industrial Co. (3) 
M/s. 
R.R.Enterprises 
(4) 
M/s.Dhanashree 
Electronics  
Limited (5) M/s. El-
Lighting Industry 
(6) M/s. R.K.Sales

3,(1)M/s.Valiant  
Electricals Pvt. Ltd. 
(2)M/s. Verma  
Construction (3) M/s. 
Mamta Products

Yes SO(MM)/RS(B
S)Snd/020214-
159 
dt.24.11.2014

M/s. A.K.Traders, 
Ranchi

0.01 Within 30  days  
from  receipt  
date of  S.O.

Due Due

BARKA-SAYAL AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                     
Nil

R.S.SAUNDA DEPTT.



64 Spares  for  Light  
Fittings

Open Tender 14.1.14 Two Bid 5.3.14 9 6,(1) 
M/s..A.K.Traders 
(2) M/s.Macsun 
Industrial Co. (3) 
M/s. 
R.R.Enterprises 
(4) 
M/s.Dhanashree 
Electronics  
Limited (5) M/s. El-
Lighting Industry 
(6) M/s. R.K.Sales

3,(1)M/s.Valiant  
Electricals Pvt. Ltd. 
(2)M/s. Verma  
Construction (3) M/s. 
Mamta Products

Yes SO(MM)/RS(B
S)Snd/020214-
160 
dt.24.11.2014

M/s. Light  
Emporium , 
Bilaspur

2.26 Within 30  days  
from  receipt  
date of  S.O.

Due Due

64 Spares  for  Light  
Fittings

Open Tender 14.1.14 Two Bid 5.3.14 9 6,(1) 
M/s..A.K.Traders 
(2) M/s.Macsun 
Industrial Co. (3) 
M/s. 
R.R.Enterprises 
(4) 
M/s.Dhanashree 
Electronics  
Limited (5) M/s. El-
Lighting Industry 
(6) M/s. R.K.Sales

3,(1)M/s.Valiant  
Electricals Pvt. Ltd. 
(2)M/s. Verma  
Construction (3) M/s. 
Mamta Products

Yes SO(MM)/RS(B
S)Snd/020214-
161 
dt.24.11.2014

M/s. R.K.Sales, 
Ranchi

0.58 Within 30  days  
from  receipt  
date of  S.O.

Due Due

15 Distilled  Water Open Tender 3.6.14 Two Bid 25.6.14 1 1, M/s. Spares  
India, River  Side  
Bhurkunda

Nil Yes SO(MM)/RS(B
S)Snd/020214-
162 
dt.26.11.2014

M/s. Spares  India, 
River  Side  
Bhurkunda

0.33 Within 30-45 
days  from  
receipt  date of  
S.O.

Due Due

CRS / SO(C)
BRK/TN/14-15/
631 dt.-25.07.14

Repair & Maintenance 
of AFM Office building, 
CGS roofing shed at 
Barkakana under CRS, 
Barkakana

Open 26.7.2014 Two Bid 19.8.14 Three
03 (Three)
Sri M.K. Sinha, Sri 
Sanjay Kumar & 
Sri Binod Kumar 
Singh

……..

Lowest Tenderer

No.171/
631

 Dt 11.11.14  

Sri Binod Kumar 
Singh

9.55 21.11.14
03
Months from 
10th  days of  
issue of award 
letter

03
Months from 
10th  days of  
issue of award 
letter

CRS / SO(C)
BRK/TN/14-15/
233 dt.-03.07.14

Making earth pit for 
plantation and fixing iron 
grated tree guard at 
NTS, Barkakana.

Open 04.07.14 Two Bid 15.07.14 Two
02 (Two)
M/s Bharti Traders 
& M/s Hasan 
Traders

…….. Lowest Tenderer

No.170/
630

 Dt 11.11.14  

M/s Bharti Traders 6.77 21.11.14 01
Month from 
10th  days of  
issue of award 
letter

01
Month from 
10th  days of  
issue of award 
letter

CRS / 
MM/Qtn/14-
15/03 dt.-28.4.14

Procurement of 
Electrical spares for 
Motor Generator for 10 
Cum. Marion shovel. e-tendering 30.04.14 Two Bid 04.06.14 One

01 (One)
M/s R Traders,
Dhanbad

……..

Evaluation
L-1

CRS/MM/14-
15/Pur(1543)/0
1192066

 Dt.- 03.11.14  

M/s R Traders,
Dhanbad

21.54

Within 3 to 4 
months from the 
date of receipt 
of purchase 
order

From the date 
of receipt of 
supply order.

Within 3 to 4 
Months

CRS BARKAKANA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                



CRS / 
MM/Qtn/14-
15/18 dt.-8.7.14

Repairing and Refilling f 
different types of fire 
extinguishers. LTE 09.07.14 Two Bid 30.07.14 Two

01 (One)
M/s First Alret Fire 
Services, Ranchi

(One)
M/s Sri Sai 
Associate, Ranchi

Evaluation
 L-1

CRS/MM/14-
15/Pur(1546)/0
1192070

 Dt.- 25.11.14  
M/s First Alret Fire 
Services, Ranchi 1.38

Within 60 days 
from the date of 
receipt of work 
order.

From the date 
of receipt of 
supply order. Within 60 days.

CRS / 
MM/Qtn/14-
15/29     
    dt.-11.8.14

Procurement of Godrej 
Make chairs.

LTE 12.08.14 Two Bid 27.08.14 One

01 (One)
M/s B K Jain, 
Ranchi

……..

Evaluation
 L-1

CRS/MM/14-
15/Pur(1550)/0
1192074

 Dt.- 27.11.14  

M/s B K Jain, 
Ranchi

3.52

Within 15 to 20 
days from the 
date of receipt 
of supply order.

From the date 
of receipt of 
supply order.

Within 15 to 20 
days

GM(KTA)/C-
2/Tender/Hiring  

of  light 
vehicle/14-
15/702 dt: 
05.08.14

Hiring of 01(one) no. 
Explosive van  for  

Kathara  Colliery for 01 
year

Open 22.08.14 Two 22.08.14 1
1, Singh 

transport,Ranchi 
Road

NIL
1, Singh 

transport,Ranchi 
Road

GM(KTA)/C-
2/14-15/1330 

dt.11.11.14

 Singh 
transport,Ranchi 

Road
9.24 11.11.15 14.11.14 13.11.15 NIL

GM(KTA)/SO(C 
)/Tender/14 
/1085dt 21.7.14

Day to day R/M of doors 
and windows in different 
colonies under GM Unit, 
Kathara 

open 21.7.14 Two 20.8.14 Three Sushil Kr. Singh,     
  Devnarayan 
Yadav

NIL Yes GM(KTA)/SO©
/Award/2014/1
974           
dt.4.11.14  

Sushil Kr. Singh, 5.22 6 months  5.11.14 4.5.15 Nil

GM(KTA)/SO(C 
)/Tender/13-14 
/1543dt 16.9.13

Construction of 
workshop shed(Dozer 
shed) at 3 No.quarry 
under Kathara Colliery

open 16.9.13 Two 7.10.13 Three Galaxy 
Enterprises,   
J.D.Construction,    
  M/s. 
R.S.Construction

NIL Yes GM(KTA)/SO©
/Award/2014/1
988           
dt.5/6.11.14  

M/s. 
R.S.Construction

32.95 6 months  6.11.14 5.5.15 Nil

GM(KTA)/SO(C 
)/Tender/13-14 
/1395dt 25.8.14

PCC road at Colony 
No.4 under Kathara 
Colliery

open 25.8.14 Two 23.9.14 Three Ashok Kr.Singh ,   
Bijay Kr. Yadav,     
Harishchandra Kr.

NIL Yes GM(KTA)/SO©
/Award/2014/1
992     
dt.6.11.14  

Ashok Kr.Singh 8.55 4 months  6.11.14 5.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1193dt 4.8.14

R/M of 16 units(BDS) 
quarters (near Area  
Hospital of DAV 
Teacher Kathara) under 
GM Unit, Kathara

open 4.8.14 Two 20.8.14 Three M/s. LPA 
Enterprises,    
K.K.Tripathi,    
Suchit Kumar

NIL Yes GM(KTA)/SO©
/Award/2014/1
995          
dt.6.11.14  

K.K.Tripathi 5.51 4 months  8.11.14 7.3.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/710dt 16.9.14

Construction of PCC 
road from main road to 
road weigh-bridge near 
feeder breaker at 
Jarangdih Colliery

open 16.9.14 Two 10.7.14 Two Shiv Shail Constn. 
Pvt. Ltd.,       
Mahadeo Prasad.

NIL Yes GM(KTA)/SO©
/Award/2014/1
996           
dt.7/8.11.14  

Shiv Shail Constn. 
Pvt. Ltd.

74.89 6 months  8.11.14 7.5.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1473dt 3.9.14

Providing masonary 
water storage tanks(03 
nos) for drinking 
purpose alongwith brick  
chabutra at Gandhi 
Gram(Gulgulia Basti) 
near weigh bridge of 
Sawang Colliery

open 3.9.14 Two 19.9.14 Two Ramnath Yadav,     
    Sagar 
Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/ 
2076   
dt.14/18.11.14  

Sagar Enterprises 3.56 3 months  19.11.14 18.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1536dt 11.9.14

R/M of Sr. wing  D.A.V. 
School  Kathara 
including  WC room and 
water supply 
arrangement under GM 
Unit, Kathara

open 11.9.14 Two 7.10.14 Three Md. Yasin,    
R.S.Construction,   
  Ramchandra 
Yadav

NIL Yes GM(KTA)/SO©
/Award/2014/2
075   
dt.15/18.11.14  

Ramchandra Yadav 10.97 3 months  19.11.14 18.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1467dt 7.3.14

Construction of  close  
circuit waste treatment 
system of Govindpur 
phase II  OCP under 
Sawang Colliery.

open 7.3.14 Two 12.3.14 Three P.C.Prajapati,      
I.C.Enterprises,       
  Sidhnath Singh

NIL Yes GM(KTA)/SO©
/Award/2014/2
073   
dt.15/18.11.14  

 I.C.Enterprises 7.21 3 months  19.11.14 18.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1395dt 25.8.14

R/M of Project office 
under Kathara Colliery

open 25.8.14 Two 18.09.14 Three Harishchandra 
Kumar,     Suchit 
Kumar,      Saroj 
Construction

NIL Yes GM(KTA)/SO©
/Award/2014/2
078           
dt.16/18.11.14  

Harishchandra 
Kumar

10.71 4 months  19.11.14 18.3.15 Nil

KATHARA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                              



GM(KTA)/SO(C 
)/Tender/14 
/1313dt 16.8.14

Annual maint. Of P.O 
office at  Jarangdih 
Colliery

open 16.8.14 Two 5.09.14 Three Vishal Builders,     
Md. Yasin,     
R.S.Construction

NIL Yes GM(KTA)/SO©
/Award/2014/2
076           
dt.16/18.11.14  

Vishal Builders 4.39 3 months  19.11.14 18.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1473dt 3.9.14

Day to day R/M  of 
different  type  of 
quarters in different  
colonies of Jarangdih 
Colliery

open 3.9.14 Two 19.09.14 Three Vishal Builders,     
J.D.Construction ,   
     
R.S.Construction

NIL Yes GM(KTA)/SO©
/Award/2014/2
077           
dt.16/18.11.14  

R.S.Construction 8.85 9 months  19.11.14 18.8.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1085dt 21.7.14

R/M of MQ type qrts. 
from 195 to 209 at 2 
No.colony under 
Kathara Colliery

open 21.7.14 Two 8.8.14 Three Sarada 
Enterprises,      
Md. Yasin,      
Ramchandra 
Yadav

NIL Yes GM(KTA)/SO©
/Award/2014/2
142           
dt.26/29.11.14  

Ramchandra Yadav 5.21 3 months  30.11.14 28.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1085dt 21.7.14

R/M of 16 units (2 block) 
MQ(DS) at Russian 
colony under GM Unit, 
Kathara 

open 21.7.14 Two 20.8.14 Three Pranabanand 
choudhary,      
M.R. Enterprises,    
    S.V.Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/2
143           
dt.26/29.11.14  

Pranabanand 
choudhary

4.42 3 months  30.11.14 28.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1085dt 21.7.14

R/M of drain near  tube  
well in front of 1C/25 to 
1C/32 under G.M Unit 
Kathara

open 21.7.14 Two 20.8.14 Three Vivek Engg. 
Works,         
M.R.Enterprises,     
     S.V.Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/2
141           
dt.26/29.11.14  

Vivek Engg. Works 3.60 3 months  30.11.14 28.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1395dt 25.8.14

Construction of 
Trammer shed for 
Sawang 'C' Seamat 
Govindpur Project  

open 25.8.14 Two 18.9.14. Three Sidhnath Singh,      
 R.S.Construction,  
     Arjun 
Enterprises

NIL Yes GM(KTA)/SO©
/Award/2014/2
144   
dt.26/29.11.14  

Sidhnath Singh 28.32 5 months  30.11.14 29.4.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1445dt 01.9.14

Providing PCC 
pavement for damaged 
portion of CTR  between 
the culvert(near existing  
pavement ) to Loha pul 
near Govindpur Project.

open 1.9.14 Two 26.9.14. Three Sidhnath Singh,      
 Mahato 
Enterpises,      
Aishwarya 
Construction

NIL Yes GM(KTA)/SO©
/Award/2014/2
140           
dt.26/29.11.14  

Sidhnath Singh 68.33 6 months  30.11.14 29.5.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/990 dt 17.7.14

Roof repairing 
(Tarfelting)  of MQ type 
32 nos. and 1B type - 12 
nos. at colony No.2 
under Kathara Colliery

open 17.7.14 Two 1.8.14. Three Jalnidhi Bitumen
Specialities Pvt.
Ltd.,
Glandstone Luyall
Employees
Industrial Co-
operative Society
Ltd.

NIL Yes GM(KTA)/SO©
/Award/2014/2
138   
dt.27/29.11.14  

Jalnidhi Bitumen 
Specialities Pvt. 
Ltd.

9.65 3 months  30.11.14 28.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/1473dt 03.9.14

Repairing of existing 
haulage room and 
providing haulage 
foundation for operation 
of CD incline  at 
Sawang UGP.

open 3.9.14 Two 19.9.14. Three Galalxy 
Enterprises,       
K.K.Tripathi,     
Suchit Kumar

NIL Yes GM(KTA)/SO©
/Award/2014/ 
2139   
dt.27/29.11.14  

 Suchit Kumar 6.03 3 months  30.11.14 28.2.15 Nil

GM(KTA)/SO(C 
)/Tender/14 
/2815dt 4.2.14

Providing and laying DI 
pipe line from filter plant  
to river  side colony 
under Jarangdih Colliery

open 4.2.14 Two 21.2.14. Three M.R. Enterprises,    
   R.S.Construction

NIL Yes GM(KTA)/SO©
/Award/2014/2
080   
dt.18.11.14  

M.R. Enterprises 34.16 3 months  19.11.14 01.1.15 Nil



12/10.07.14 असैिनक ूकृित [kqyh fufonk 10.07.14 दो 6.08.14 2
2(मे ए एच राजा 
कन्ःशकशन एवं ौी 

सुभाष चंिा
Ykkxw ugh gWk सं  78,िद. 

03.11.14 Jh lqHkk"k panzk 10.46 11.01.15 12.11.14 कायर् ूगित पर -

24/13.08.14 असैिनक ूकृित [kqyh fufonk  13.08.14 दो 29.08.14 2
2(मेससर् जे. एम. 
कंशेक्टर एवं ौी 
संतोष कुमार

Ykkxw ugh gWk सं  79,िद. 
03.11.14

EskllZ ts- ,e- 
daVsªsDVj 4.69 11.11.15 12.11.14 कायर् ूगित पर -

17/28.07.14 असैिनक ूकृित [kqyh fufonk  28.07.14 दो 8.08.14 2
2(ौी कुंदन ूसाद 
एवं मे पवन 
इंटरूाइजेज़

Ykkxw ugh gWk सं 80,िद. 
05.11.14

esllZ iou 
baVjizkbZtst 1.37 03.12.14 14.11.14 कायर् ूगित पर -

24/13.08.14 असैिनक ूकृित [kqyh fufonk  13.08.14 दो 29.08.14 2 2(ौी देवेंि राय एवं 
ौी नरेंि कुमार Ykkxw ugh gWk सं  81, 

िद.05.11.14 Jh nsosUnz jk; 8.55 13.01.15 14.11.14 कायर् ूगित पर -

21/11.08.14 असैिनक ूकृित [kqyh fufonk  11.08.14 दो 27.08.14 2
2(ौी केदार नाथ 
महतो एवं ौी 
िऽभुवन कुमार

Ykkxw ugh gWk सं  82,िद. 
05.11.14 Jh dsnkj ukFk egrks 5.46 13.01.15 14.11.14 कायर् ूगित पर -

33/03.09.14 असैिनक ूकृित [kqyh fufonk  03.09.14 दो 19.09.14 2
2(मे॰ बी बी 

इंटरूाइजेज़ एवं ौी 
महेंि ूसाद

Ykkxw ugh gWk सं 83  
िद.10.11.14 Jh egsUnz izlkn 8.00 18.01.15 19.11.14 कायर् ूगित पर -

25/13.08.14 असैिनक ूकृित [kqyh fufonk  13.08.14 दो 28.07.14 2
2(मे॰ राणा 

कन्ःशकशन एवं मे॰ 
अरिवंद इंटरूाइजेज़

Ykkxw ugh gWk सं  84,िद. 
11.11.104

esllZ jk.kk 
daLVªD’ku 3.84 03.01.15 20.11.14 कायर् ूगित पर -

28/27.08.14 असैिनक ूकृित [kqyh fufonk  27.08.14 दो 08.09.14 2
2(ौी केदार नाथ 
महतो एवं मे 

बालाजी कन्ःशकशन
Ykkxw ugh gWk सं  85, िद. 

11.11.14 Jh v:.k dqekj Bkdqj 1.36 08.01.15 20.11.14 कायर् ूगित पर -

41/13.10.14 असैिनक ूकृित [kqyh fufonk  13.10.14 दो 17.10.14 2
2(ौी कुंदन ूसाद 
एवं मे॰ बालाजी  
कन्ःशकशन

Ykkxw ugh gWk सं  86,िद. 
11.11.14 Jh dqanu izlkn 3.25 19.02.15 20.11.14 कायर् ूगित पर -

21/11.08.14 असैिनक ूकृित [kqyh fufonk  11.08.14 दो 27.08.14 2
2(ौी केदार नाथ 
महतो एवं ौी 
िऽभुवन कुमार

Ykkxw ugh gWk सं  87,िद. 
11.11.14 Jh f=Hkqou dqekj 4.63 03.01.15 20.11.14 कायर् ूगित पर -

31/28.08.14 असैिनक ूकृित [kqyh fufonk  28.08.14 दो 10.09.14 2
2(मे रतन 

कन्ःशकशन एवं मे॰ 
आर के ॄदसर्

Ykkxw ugh gWk सं  88,िद. 
12.11.14 esllZ vkj ds cznlZ 7.58 04.01.15 21.11.14 कायर् ूगित पर -

30/28.08.14 असैिनक ूकृित [kqyh fufonk  28.08.14 दो 10.09.14 2

2(ौी मुकेश कुमार 
िसन्हा एवं मे॰ 
बालाजी  
कन्ःशकशन

Ykkxw ugh gWk सं  89, 
िद.15.1.14

Jh eqds’k dqekj 
flUgk 6.40 23.01.15 24.11.14 कायर् ूगित पर -

26/16.09.14 असैिनक ूकृित [kqyh fufonk  16.09.14 दो 26.09.14 2
2(ौी नरेंि कुमार  
एवं मे बी बी  
इंटरूाइजेज़

Ykkxw ugh gWk सं  90, 
िद.15.1114 Jh ujsUnz dqekj 1.49 13.12.14 24.11.14 कायर् ूगित पर -

28/27.08.14 असैिनक ूकृित [kqyh fufonk  27.08.14 दो 08.09.14 2 2(ौी कमार् चौधरी  
एवं ौी दखुन ूासद Ykkxw ugh gWk सं  91, 

िद.15.11.14 Jh dekZ pkS/kjh 1.24 13.12.14 24.11.14 कायर् ूगित पर -

38/01.10.14 असैिनक ूकृित [kqyh fufonk  01.10.14 दो 15.10.14 2
2(ौी देवेंि राय  
एवं मे ौी संतोष 

कुमार
Ykkxw ugh gWk सं  92,िद. 

26.11.14 Jh larks"k dqekj 2.05 24.12.14 05.12.14 कायर् ूगित पर -

27/21.08.14 असैिनक ूकृित [kqyh fufonk  21.08.14 दो 01.09.14 2 2(ौी दखुन ूासद 
एवं ौी कौलेश्वर दास Ykkxw ugh gWk सं  93,िद. 

26.11.14 Jh nq[ku izlkn 2.34 24.12.14 05.12.14 कायर् ूगित पर -

21/11.08.14 असैिनक ूकृित [kqyh fufonk  11.08.14 दो 27.08.14 2 2(ौी िकशुन िसंह  
एवं ौी महेंि ूसाद Ykkxw ugh gWk सं  94,िद. 

27.11.14 Jh egsUnzz izlkn 4.97 20.01.15 06.12.14 कायर् ूगित पर -

23/13.08.14 असैिनक ूकृित [kqyh fufonk  13.08.14 दो 08.09.14 2
2(ौी मुकेश कुमार 
िसन्हा  एवं ौी 
कौलेश्वर दास

Ykkxw ugh gWk सं  95,िद. 
27.11.14 Jh dkSys’oj nkl 9.63 05.03.15 06.12.14 कायर् ूगित पर -

33/03.09.14 असैिनक ूकृित [kqyh fufonk  03.09.14 दो 19.09.14 2
2(मे ए एच राजा 
कन्ःशकशन  एवं 
मे॰ पवन इंटरूाइजेज़

Ykkxw ugh gWk सं  96,िद. 
27.11.14

esllZ , ,p jktk 
daLVªD’ku 4.17 05.02.14 06.12.14 कायर् ूगित पर -

37/19.09.14 असैिनक ूकृित [kqyh fufonk  19.09.14 दो 26.09.14 2
2(मे॰ शानू 

इंटरूाइजेज  एवं 
ौी दखुन ूासद

Ykkxw ugh gWk सं  97,िद. 
28.11.14 Jh nq[ku izlkn 1.55 26.12.14 07.12.14 कायर् ूगित पर -

RAJRAPPA AREA                                                                                                                                                                                                                                                                                                                                                                                                                                                            


