
Tender No. Item/nature of 
work

Mode of 
tender 
enquiry

Date of 
Publ.of tender

Type of 
Bidding 
(Single/Two 
Bid system)

Last dt.of 
receipt tender

Nos.of 
tender 
received

Nos.&Name of parties 
qualified after 
tech.evaluation

Nos.&Name of 
parties not 
qualified after 
tech.evaluation

Whether contract 
awarded to 
Lowest tender/    
evaluation L1

Contract 
No.& Date

Name of Contractor Value of Contract    
(Rs.lakhs)

Scheduled date 
of completion of 
supplies/    work

Actual date of 
start of work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if 
any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

CCL/CM(P)/AKM/
HEMM/5Cum 
Elec. Rope 
Shovel/CB 13-14 
/045/13  opened 
on 08.10.2013

5 Cu.M Electric 
Rope Shovel 

ODT Two 01/07/2013 1 M/s. Heavy 
Engineering 
Corporation Limited, 

NA Yes 045:22:1:06:
13:283 [5 
Cum Rope 
Shovel] dt. 
03.01.2014

M/s. Heavy Engineering 
Corporation Limited, 
Marketing Department, 
A.D.M. Building, Plant 
Plaza Road, Heavy 
Machine Building Plant, 
Heavy Engineering 
Corporation Limited, 
PO –Dhurwa, Dist: 
RANCHI-
834004(Jharkhand)

2664.40 within 03 (Three) 
months 

15th Jan'14 01 no. supplid 
by 14th Jan'14. 
balance due

NA

CENTRAL COALFIELDS LIMTED
RANCHI

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JANUARY 2014

                           ANNEXURE-IV

MM HQ

SM(P)/HEMM/Gl
obal/320 HP 
Dozer/CB 12-
13/113 opened 
on 16.04.2013

DOZER 320HP OGT 13/03/13 Two 16/04/2013 3 1) M/s. DOZCO           
2) M/s. BEML

1) M/s Dozco Yes 113:22:1:01:
13:294   
[Dozer 320 
HP] 
dt.16.01.201
4

M/s. BEML  LTD, 
BHAGIRATHI 
COMPLEX, 206/D1, 
RAMESHWARAM 
COLONY, BARIYATU 
ROAD, RANCHI-
834009

1614.14 First 06 (six) 
Dozers within 03 
(three) months 
and balance at 
the rate of 
03(three) Dozers 
each next month 
thereafter

NA NA NA

CCL/CM(P)/CSA/ 
36 set 
Pump/010/ 13-14 
opened on 
27.06.13

Pump ODT 06/06/2013 Two 2706/13 5 M/s. Mather and Platt  
Pump

None Yes 0100110114 
- 295 
dt.16.01.201
4

M/s Mather and Platt 
Pumps Ltd., Mumbai-
Pune 
Road.,Chinchwad, 
Pune 19 (Maharashtra)

301.60 Within 03 to 06 
months

NA NA NA

29 of 2012 – 13 
vide no. 
GM(C)/Tender/201
2 – 13/540, Dated 
30th March’2013

Strengthening and 
repairing of Coal 
Transportation 
Road (CTR Road) 
6.30 Kms Length 
from Kedla 
Washery Plant to 
Ravidas Tola Village 
near Jharna Basti 
under Hazaribagh

Through
publication in
News paper
and CCL
website.

In CCL website 
on 10.04.2013

Two bids
system

upto 3.00 PM on 
29.04.2013

03                   
(Three)

02                               (Two)   
1. M/s Sadanand Gupta, 
3A, Pushpam Apartment, 
Behind Baxi Compound, 
Bariyatu, Ranchi‐834009    
2. Sanjay Kumar Singh, 
Rajesh Kumar Sharma, 
New Friends Colony, 
Goushala Road, Ramgarh 
Cantt PIN‐829122

01                        
(One)                    1.  
Jageshwar Gope, 
At. Urimari, P.O.‐ 
Sayal, Dist‐ 
Hazaribagh 
(Jharkhand), PIN‐
829125

Yes, awarded to 
Lowest (L1) 
tenderer

GM(C)/2071/  
H’bagh/2014/ 
104, Dated 
14th 
Jan.’2014

Sanjay Kumar Singh, 
C/o Rajesh Kumar Sharma, 
New Friends Colony, 
Goushala Road, 
Ramgarh Cantt., PIN‐
829122

 Rs.5,52,40,935.84  06 (Six)   months  NA NA NA

CIVIL HQ

under Hazaribagh 
Area, Charhi, CCL

Cantt., PIN 829122



03 of 2013 – 14 
vide no. 
GM(C)/Tender/201
3 – 14/1151, Dated 
23rd July’2013

Repairing, 
widening & 
deepening of drain 
at Gandhinagar 
Colony, CCL, Ranchi

Through
publication in
News paper
and CCL
website.

In CCL website 
on 31.07.2013

Two bids
system

upto 3.00 PM on 
29.08.2013

08                   
(Eight)

07                               
(Seven)                              1. 
Shankar & Co., Dayal 
Nagar, Piska More, 
Ranchi – 834005                   
2. M/s Son Ganga 
Construction, Bachra, 
Piparwar, Dist.‐Chatra        
3. Manoj Singh, Kanke 
Road, Ranchi – 834008       
4. Amod Kumar Pandey, 
Radha Nagar, Pandra, 
Ratu Road, Ranchi‐
834005           5. Manoj 
Kumar Pandey, H‐88, 
Argora Housing Colony, 
Ranchi        6. M/s S. K. 
Mishra & Sons, At‐L. N. 
Mishra Housing Colony, 
Itki Road, Ranchi             7. 
Binay Kumar Singh, Ratan 
Kunj, Shashi Vihar, 
Cheshyar Home Road, 
Bariatu, Ranchi‐834009

01                        
(One)                 1. 
Bali Ram Prasad, 
Gonda Town, 
Kanke Road, 
Ranchi‐834008        

Yes, awarded to 
Lowest (L1) 
tenderer

GM(C)/2072/  
GNC/2014/    
193, Dated 
28th  
Jan.’2014

Amod Kumar Pandey,
Radha Nagar, Pandra,
Ratu Road, Ranchi‐834005

 Rs. 90,93,738.33  06 (Six)  months  NA NA NA

GM(A)/SO(MM)/NI
T/05/Safety 
Item/AP/13/51      
Dated.16.01.2014 Fluorescent Jacket 

Web‐Site/ 
Open Tender 

with 
intimation of 
news paper 16.01.2014

Two Bid 
System)

07.02.2014

Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open

GM(A)/SO(MM)/NI
T/04/Pump 
Spare/AP/13/52      
Dated.16.01.2014 MLA‐5 Pump 

Web‐
Site/Open 
Tender

16.01.2014

Two Bid 
System)

07.02.2014

Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open

GM(A)/SO(MM)/NI
T/109/E&M 
Spare/AP/13/53      
Dated.16.01.2014

Conveyor Top 
Roller Brackets

Web‐
Site/Open 
Tender

16.01.2014

Two Bid 
System)

07.02.2014

Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open

GM(A)/SO(MM)/NI
T/05/Water 
meter/AP/13/54      
Dated.16.01.2014

Water Mater & Dirt 
Stainer

Web‐
Site/Open 
Tender

16.01.2014

Two Bid 
System)

07.02.2014

Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open

GM(A)/SO(MM)/NI
T/109/E&M 
Spare/AP/13/55      
Dated.16.01.2014

Rotor Assembly for 
DSM 150‐45 Pump   

Web‐
Site/Open 
Tender

16.01.2014

Two Bid 
System)

07.02.2014

Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open Not open

ARGADA AREA

p



SO(E&M)/AA/13‐
14/Tender‐Web‐
29/2587‐2616 
Dtd. 01.01.2014

1.Repairing and 
rewinding of 1(One) 
No. Induction 
motor1/2 KW, 
3.3KV, Crompton 
make, Slno.-
365(Punch) of Gidi-
C colliery. 

Through Web 01.01.2014 Two Bid 23.1.2014 NA NA NA NA NA NA Rs. 196189/‐ 15 days NA NA NA

2.Repairing of Dala 
Truck No.-BRM-
8591 (Tata Model) 
of Sirka Colliery

Through Web 01.01.2014 Two Bid 23.1.2014 NA NA NA NA NA NA Rs.125493/‐ 15 days NA NA NA

3. 
Diversion/extension 
of 3.3KV O/H line 
toward feeder No.-5 
from old quarry to 
new quarry at Gidi-
C Colliery.

Through Web 01.01.2014 Two Bid 23.1.2014 NA NA NA NA NA NA Rs. 158446/‐ 15 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-

Drawing/erection of 
11KV/3.3KV O/H 

Through Web 01.01.2014 Two Bid 23.1.2014 NA NA NA NA NA NA Rs. 302360/‐ 21 days NA NA NA

Deptt-EnM

30/2617-46 dtd. 
01.01.2014

line from main sub-
station Sirka to 
CHP Sirka. 

SO (E&M)/AA/13-
14/Tender-Web-
31/2651-80 dtd. 
02.01.2014

Diversion of 3 Nos. 
3.3KV Feeder near 
old mining 
workshop of Gidi-A 
Colliery.

Through Web 02.01.2014 Two Bid 24.1.2014 NA NA NA NA NA NA Rs. 335215/‐ 21 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
32/2691-2720 dtd. 
03.01.2014

Re-wiring of
Regional Store,
Gidi-A and re-
wiring of SO (MM)
Office/Computer 
section at Regional
Stores, Gidi-A
under GM (A) Unit,
Sirka.

Through Web 03.01.2014 Two Bid 27.1.2014 NA NA NA NA NA NA Rs. 360342/‐ 30 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
33/2758-86 dtd. 
06.01.2014

1.Erection / 
strengthening of 3.3 
KV / 440Volts O/H 
line at Budh Bazar 
Colony of Gidi-A 
Colliery

Through Web 06.01.2014 Two Bid 28.1.2014 NA NA NA NA NA NA Rs. 268965/‐ 21 days NA NA NA

2. Erection of 440 
V l MV li h i

Through Web 06.01.2014 Two Bid 28.1.2014 NA NA NA NA NA NA Rs. 146081/‐ 21 days NA NA NA
Volts MV lighting 
line for dumping 
yard of out sourcing 
work of Sirka 
Colliery

SO (E&M)/AA/13-
14/Tender-Web-
34/2791-2820 dtd. 
06.01.2014

1.Renovation of 
440 Volts O/H line 
of miners type 
quarter near high 
school Argada and 
village of Nonahi 
Tand, Argada 
Colliery of Sirka 
Colliery

Through Web 06.01.2014 Two Bid 29.1.2014 NA NA NA NA NA NA Rs. 163680/‐ 15 days NA NA NA



2. Renovation of 
3.3 KV O/H line 
and 440 Volts O/H 
line of Argada UG 
mines and magazine 
of Argada 
Weighbridge of 
Argada Colliery

Through Web 06.01.2014 Two Bid 29.1.2014 NA NA NA NA NA NA Rs. 145233/‐ 15 days NA NA NA

3. Partial repairing 
of 01 (One) No. 
500 KVA, 
3.3KV/440 
Volts/550Volts 
Marson make 
Transformer, Slno.-
12986 of Religara 
Colliery

Through Web 06.01.2014 Two Bid 29.1.2014 NA NA NA NA NA NA Rs. 124861/‐ 21 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
35/2878-2907 dtd. 
13.01.2014

1.Complete 
repairing and
rewinding of a H.T.
Motor, 3.3KV,
136KW, 950 rpm,
Slno.-53453 for
crusher machine of
Sirka CHP

Through Web 13.01.2014 Two Bid 05.2.2014 NA NA NA NA NA NA Rs. 261928/‐ 15 days NA NA NA

Sirka CHP.

2.Complete 
repairing and
rewinding of 250
KVA, 3.3KV/560
Volts Transformer,
The English
Electric Company
make Slno.-
TAI29955 of
Argada UG of
Sirka Group.

Through Web 13.01.2014 Two Bid 05.2.2014 NA NA NA NA NA NA Rs. 158716/‐ 15 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
36/2910-39 dtd. 
13.01.2014

1.Renovation of
440 Volts O/H
lighting line from
old crusher to
weighbridge at
Bhuli quarter,
Sirka.

Through Web 13.01.2014 Two Bid 07.2.2014 NA NA NA NA NA NA Rs. 237319/‐ 21 days NA NA NA

2.Complete 
repairing/rewinding 
of 250 KVA
Transformer 
550V/440V local
Slno.-TR-06 of

Through Web 13.01.2014 Two Bid 07.2.2014 NA NA NA NA NA NA Rs. 127163/‐ 15 days NA NA NA

Sirka WTP of Sirka
Colliery

SO (E&M)/AA/13-
14/Tender-Web-
37/2994-3023 dtd. 
16.01.2014

Fabrication, 
erection and
dismantling job in
CHP, Sirka.

Through Web 16.01.2014 Two Bid 11.2.2014 NA NA NA NA NA NA Rs. 327093/‐ 21 days NA NA NA

SO (E&M)/AA/13-
14/Tender-Web-
38/3026-55 dtd. 
18.01.2014

Renovation of 440
Volts O/H line at
Subhash Nagar
Colony and
Chouhan Mohalla
of Argada Colliery.

Through Web 18.01.2014 Two Bid 12.2.2014 NA NA NA NA NA NA Rs. 264370/‐ 21 days NA NA NA



SO (E&M)/AA/13-
14/Tender-Web-
39/3147-76 dtd. 
21.01.2014

1.Complete 
repairing and
reconditioning of 01
(One) No.
Crompton Greaves
make OCB, 3.3
KV, 400 Amps of
Gidi-A Colliery.  

Through Web 21.01.2014 Two Bid 14.2.2014 NA NA NA NA NA NA Rs. 137380/‐ 15 days NA NA NA

2.Complete 
repairing/rewinding 
of 250 KVA, 
3.3KV/550V/440 
Volt GEC make 
Slno.-GDA/1 
Transformer for 
Gidi-A Colliery.

Through Web 21.01.2014 Two Bid 14.2.2014 NA NA NA NA NA NA Rs.156166/‐ 15 days NA NA NA

SO(E&M)/AA/V.T
en-5/13-14/3222-
47 dtd. 27.1.2014

1.Hiring of 01(One) 
No. New Maruti 
Ambulance Van in 
good running 
condtion for  24 
hours use  at 
Argada Area,

Through Web 27.01.2014 Two Bid 21.2.2014 NA NA NA NA NA NA Rs. 403507/‐ Nil NA NA NA

Deptt civil
28 of 12‐13

Supply & 
installation of 7.5 
HP of submersible 
pump motor in 
bore well one no. 
in Durga Mandap 
camps Gidi‐A.

a) Paper 
Publication       
b) Hoisting on 
Website             
c)Circulation 
through 
Notice

25/02/2013 Two Bid 21/03/2013 2 Tulsi Rana                      
M/s Hariom Const.

All parties 
qualified

Awarded to L1 1164 dt. 
01/01/14

Tulsi Rana 300960.00 01/08/2014 01/10/2014 01/08/2014

15 of 13‐14
R/M of 39 units 
different type of 
qtrs under regional 
store at Gidi‐A.

do 24/10/13 Three Bid 18/11/2013 do M/s Girija Singh             
Anil Kr Singh              Raj 
Balabh Singh

do do 1165 dt. 
01/01/14

M/s Girija Singh 1375264.58 24/03/14 01/10/2014 Work in progress.

15 of 13‐14

R/M of community 
hall near Durga 
Mandap at Gidi‐A.

do 24/10/13 do 18/11/2013 do M/s Girija Singh             
Anil Kr Singh              Raj 
Balabh Singh

do do 1190 dt. 
10/1/14

Rajbalabh Singh 1108700.99 04/03/2014 19/01/2014 Work in progress.

07 of 13‐14
R/M of road road 
with PCC top from 
weigh Bridge to 
front & near 
Excavation work 
shop at Gidi‐C.

do 07/10/2013 do 08/01/2013 do Tribeni Prasad                  
M/s Hariom Const.              
Hukumnath Mahto

do do 1195 dt. 
16/01/14

M/s Hariom Const. 1948658.94 24/3/14 25/01/14 Work in progress.

07 of 13‐14
Const. of 
temporary road 
from sub station

do 07/10/2013 Two Bid 08/01/2013 do M/s Hariom Const.              
Tribeni Prasad

do do 1196 dt. 
16/01/14

M/s Hariom Const. 835458.80 03/11/2014 25/01/14 Work in progress.

Deptt-civil

from sub‐station 
building to CHP & 
inside campus of 
SOM office under 
Gidi‐A.

16 of 13‐14
Repairing & 
renovation of 
washery canteen at 
Gidi‐W.

do NA do 11/12/2013 do Raj Balabh Singh                  
M/s Chandra Shekhar 
Singh

do do 1197 dt. 
16/01/14

M/s Chandra Shekhar 
Singh

196025.20 03/11/2014 25/01/14 Work in progress.

16 of 13‐14

Temporary motor 
cycle shed in 
excavation W/Shop 
at Gidi‐A.

do NA do 11/12/2013 do Rakesh Ranjan                 
Raj Balabh Singh

do do 1255 dt. 
24/01/14

Rakesh Ranjan 183141.84 16/03/14 02/02/2014 Work in progress.



1
Coal loading 

&Transportation

Open Tender 
through News 
Papers & CCL 
Website

10.01.10
Two Bid 
System

01.02.10 Three
1. Shri Raju Gupta, Gidi‐

'A'             

 1. Sri. Babulal 
Gupta, Gidi‐A  2. 
Sri. Dhiraj Singh

YES

Agreement 
No.CGM(A)/S
O(M)(A)/CT/
GDA/10‐
13/29 

Dt.26.06.2010
.

 Shri Raju Gupta, Gidi‐'A'   218.76 22.07.13 23.07.10 NA
Period  of Contract 

extended for one year

2
Coal loading 

&Transportation

Open Tender 
through News 
Papers & CCL 
Website

11.12.09
Two Bid 
System

04.01.10 Three

1.Sri. Raju Gupta, Gidi‐A 
2. Sri. Babulal Gupta, Gidi‐
A 3. Sri. Harshit Logistic 

Pvt Ltd, Kolkata 

NIL YES

Agreement 
No.GM(A)/CT
/GDC/10‐
13/45 

Dt.02.12.2010
.

 Shri Babulal Gupta, Gidi‐
'A'  

476.16 17.10.13 18.10.10 NA
Extension granted for 3 

Months.

3
Coal loading 

&Transportation

Open Tender 
through News 
Papers & CCL 
Website

03.02.12
Two Bid 
System

03.03.12 Three

1. Shri Raju Gupta, Gidi‐
'A'                  2. Shri. 

Babulal Gupta, Gidi‐A.   3. 
Mahesh Prasad

NIL YES

Agreement 
No.AGM(A)/
Min/CT/Relig
/12‐15/64 dt. 
04.01.2013.

 Shri Raju Gupta, Gidi‐'A'   216.972 03.12.15 04.12.12 NA NA

4
Reject 

transportation

Open Tender 
through News 
Papers & CCL 
Website

26.07.13
Two Bid 
System

19.08.13 Two
1.Shri Saryu Gope  2. M/S 

Channani Transport
NIL YES

Award 
No.AGM(A)/ 
Award/Reject 
Trp./GDW/13‐

14/241. 

Shri Saryu Gope   52 21.10.14 22.10.13 NA NA

Deptt-Mining

dt.15.11.13

5
Coal loading 

&Transportation

Open Tender 
through News 
Papers & CCL 
Website

29.07.13
Two Bid 
System

21.08.13 Two
1. M/s. Varahi Associates 
2.M/s. Manikya Vinimay 

Pvt. Ltd.
NIL YES

Agreement 
No. 

GM(A)/Minin
g/CT/SirkaOC
P/13‐14/263. 
dt.19.12.13

M/s. varahi Associates 39.6948 25.09.14 26.09.13 NA NA

6
Coal loading 

&Transportation

open Tender 
through News 
Papers & CCL 
Website

10.09.12
Two Bid 
System

06.10.12 Four

1. Sri. Raju Gupta, 2) M/s 
Naresh Kr. & Co. Pvt. Ltd., 
3) M/s Jai Mahalaxmi 

Transport Co., 4) M/s Jai 
Balajee Transport Co.

NIL YES

Award 
No.AGM(A)/
Min/CT/GDA‐
SAUNDA/12‐
14/53 dt. 
05.12.2012

Sri. Raju Gupta 344.01 02.11.14 03.11.12 NA NA

7
Coal loading 

&Transportation

open Tender 
through News 
Papers & CCL 
Website

17.08.13
Two Bid 
System

13.09.13 FIVE
1. JBTC 2.MVPL 3.JMTC   

4.RG           5.BLG
NIL YES

AWARD NO. 
AGM(A)/Min/
CT/ GDC‐
SND/13‐
14/272.       

dt. 07.01.14

JBTC 114.029 14.12.14 15.12.13 NA NA

8
Coal loading 

open Tender 
through News 

25 09 13
Two Bid 

22 10 13 Th 1 BLG 2 JBTC 3 JMTC NIL YES

AWARD NO. 
AGM(A)/Min/

CT/ REL‐
SND/13 BLG 178 486 19 12 14 20 12 13 NA NA8

g
&Transportation

g
Papers & CCL 
Website

25.09.13
System

22.10.13 Three 1. BLG  2.JBTC 3.JMTC NIL YES SND/13‐
14/290‐95.    

dt. 
8/24.01.2014

BLG 178.486 19.12.14 20.12.13 NA NA

9
Coal loading 

/Transportation & 
OBR

open Tender 
through News 
Papers & CCL 
Website

25.03.12
Two Bid 
System

15.04.13 Two 1. NCC Ltd. 2.U.P.&Bro. NIL YES
AWARD NO. 

267 dt. 
25.12.13

UP & Broth. 6278.0268 05.11.18 06.11.13 NA NA



10
Coal loading 

/Transportation & 
OBR

open Tender 
through News 
Papers & CCL 
Website

10.09.13
Two Bid 
System

08.10.13 three 1.BLG 2.MVPL 3.JMTC NIL YES

AWARD NO. 
AGM(A)/Min/

CT/GDC‐
GDW/14‐
17/296‐301 
dt.24.01.2014

BLG 1528.23 02.01.17 03.01.14 NA NA

GM(CMC)/Barka‐
Sayal/2013/64          
dated : 12.08.2013.

Loading and 
transportation of 
coal from Feeder 
Breaker, Saunda to 
Railway Siding, 
Saunda for a period 
of 3 yrs.

Open 17.08.13 Two 13.09.13 3 nos. 1) M/s Jai Mahalaxmi 
Transport Co.At & PO : 
Ramgarh Cantt.,District : 
Ramgarh (Jharkhand)         
2)M/s Ajay Transport Co., 
At & PO : Ramgarh 
Cantt.,District : Ramgarh 
(Jharkhand)             

1) M/s Babulal  
Gupta, At &PO 
Giddi'A'  
Hazaribagh

Yes CGM(BS)/GM
(M)(BS)/CT/ 
F.B./SND.SDG
/13/329 
dated : 
17.12.13.

M/s Jai Mahalaxmi 
Transport Co. At & PO : 
Ramgarh Cantt.,District : 
Ramgarh (Jharkhand)

397.5 18.12.13 17.12.16 N.A N.A

CGM(BS)/GM(M)(B
S)/W.L./C.SND/201
3/05 dtd:03.04.13

Loading of coal into 
Railway wagon by 
contractor's 
payloader at 

 ‐do‐ 16.04.13 Two 27.05.13 2 nos 1) M/s Jai Mahalaxmi 
Transport Co. At & PO : 
Ramgarh Cantt.,District : 
Ramgarh (Jharkhand)         

Nil Yes CGM(BS)/GM
(M)(BS)/W.L.‐
C.SND/2014/
8407 dated 

M/s Jai Mahalaxmi 
Transport Co.At & PO : 
Ramgarh Cantt.,District : 
Ramgarh (Jharkhand)

31.5 26.12.14 27.12.13 N.A N.A

BARKA-SAYAL AREA

Central Saunda 
Railway Siding with 
the lead of 
60mtr.from the 
side of platform 
incl. leveling,lime 
sprinkling. for 
period of one year

2)M/s Ajay Transport Co., 
At & PO : Ramgarh 
Cantt.,District : Ramgarh 
(Jharkhand)  

:27.12.2013

CGM(BS)/GM(M)(B
S)/CT/BHK.UG‐
CHP/2013/09 
dated :06.08.13

Transportation of 
coal from  
Bhurkunda U/G 
mine to Bhurk‐
unda CHP, for 
period of one yr.

 ‐do‐ 22.08.13 Two 23.10.13 1 no. 1) M/s Mehta Transport 
Co.,At : Shashtri 
Chowk,PO : 
Bhurkunda,District : 
Ramgarh

Nil Yes CGM(BS)/AG
M(BS)/CT/BH
KUG ‐ CHP 
/14 / 9643  
dtd.27.01.201
4.

M/s Mehta Transport 
Co.,At : Shashtri 
Chowk,PO : 
Bhurkunda,District : 
Ramgarh

54.96 26.12.14 27.12.13 N.A N.A

32 HEMM 
Consumable items

Open Tender 23.08.13 Two Bid 18.09.13 3 2, (1) M/s. Gaurav & Co. 
(2) M/s.Spares  India

M/s. Rex Sealing & 
Packing Pvt. Ltd., 
Raigad

Yes S.O(MM)/RS(
BS)/Snd/0202
13‐155  dated 
21.01.2014

M/s. Spares  India 0.35 Within 30‐45  days  
from  the  date of  
issue  of  supply 
order

Due Due

32 HEMM 
Consumable items

Open Tender 23.08.13 Two Bid 18.09.13 3 2, (1) M/s. Gaurav & Co. 
(2) M/s.Spares  India

M/s. Rex Sealing & 
Packing Pvt. Ltd., 
Raigad

Yes S.O(MM)/RS(
BS)/Snd/0202
13 156 dated

M/s.Gaurav  & Co. 0.26 Within 4‐8 weeks  
from  the  date of  
issue of supply

05.2.14

Deptt-R.S.SAUNDA

Raigad 13‐156 dated 
21.01.2014

issue  of  supply 
order

12 Meditron  Make 
KIOSK type 11KV 
VCB Sps

Single Tender 20.06.13 Two Bid 10.7.13 1  M/s.T.M Traders, 
Ramgarh

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13‐157 dated 
23.01.2014

M/s. TM Traders, 
Ramgarh

1.37 Within 8‐10 weeks  
from  the  date of  
issue of  S.O

Due Due

25 Blower with 
Induction Motor

Open Tender 27.7.13 Two Bid 21.8.13 1 M/s. Vijayalaxmi 
Enterprises,Saunda Basti

Nil Yes S.O(MM)/RS(
BS)/Snd/0202
13‐159 dated 
25.01.2014

M/s. Vijayalaxmi 
Enterprises

4.89 Within  2 ‐3 weeks  
from  the  receipt  
date  of  S.O.

Due Due



CRS 
/SO©/BRK/TN/13‐
14/817  Dated ‐
17/18.12.
14

Construction of 
two rooms in 
existing community 
hall for schooling 
purpose in Ghutwa 
village under CSR 
Programme 2013‐
14 by 
CRS,Barkakana.

Open 19.12.13 Two Bids 27.12.13              2 (Two) (One)
Sri Pramod Kumar Singh

One
M/s Shubham 
Construciton Co.

Lowest Tenderer CRS/SO©/BR
K/118/53
Dt.‐30.01.14

 Sri Pramod Kumar Singh 6.18 Within 02 Months 
from next day of 
issued of Award 
Letter.

31.1.14. Within 02 Months 
from next day of 
issue of award 
letter.

CRS 
/SO©/BRK/TN/13‐
14/817  Dated ‐
17/18.12.
14

Construction of 
Community Hall at 
Jamira village 
under CSR 
Programme of CCL, 
CRS,Barkakana.

Open 19.12.13 Two Bids 27.12.13 2 (Two) (One)
Sri Arjun Gope

 (One)
Sri Ram Shewak 
Yadav

Lowest Tenderer CRS/SO©/BR
K/118/121/
56
Dt.‐31.01.14

Sri Arjun Gope 4.07 Within 02 Months 
from next day of 
issued of Award 
Letter.

01.2.14. Within 02 Months 
from next day of 
issue of award 
letter.

CRS 
/SO©/BRK/TN/13‐
14/817  Dated ‐
17/18.12.
14

Construction of 
Steps & Guard wall 
around the existing 
pond at Udra udri 
place of Piri village.

Open 19.12.13 Two Bids 27.12.13 2 (Two) (Two)
Naaz Construction & Sri 
R.K. Sharma

Lowest Tenderer  
CRS/SO©/BR
K/114/117/
52
Dt.‐30.01.14

 Naaz Construction. 7.57
Within 02 Months 
from next day of 
issued of Award 
Letter.

31.1.14  Within 02 
Months from next 
day of issue of 
award letter.

CRS BARKAKANA AREA

CRS 
/SO©/BRK/TN/13‐
14/817  Dated ‐
17/18.12.
14

Construction of 
Pucca Yatri Shed 
near Foothill 
Masmohna village 
& replavement of 
windows of 
Primary School 
Masmohna under 
CSR Programme 
2013‐14 of CCL, 
CRS, Barkakana.

 Open

19.12.13 Two Bids 27.12.13              2 (Two) (One)
Sri Raj Kumar Agarwal

(One)
M/s Shubham 
Construciton Co.

Lowest Tenderer CRS/SO©/BR
K/116/51
Dt.‐30.01.14

Sri Raj Kumar Agarwal 3.56 Within 02 Months 
from next day of 
issued of Award 
Letter.

31.1.14 Within 02 Months 
from next day of 
issue of award 
letter.

CRS 
/SO©/BRK/TN/13‐
14/817  Dated ‐
17/18.12.
14

Removal of dry 
leaves, Shrubs and 
other wastes from 
raod side & other 
surfaces at CRS, 
Barakakana.

Open 19.12.13 Two Bids 27.12.13 2 (Two) (Three)
Sri Jitendra Kumar Singh, 
M.K. Sinha & Sanjay 
Kumar

Lowest Tenderer CRS/SO©/BR
K/118/120/
55
Dt.‐31.01.14

Sri Jitendra Kumar Singh 3.8 Within 01 year 
from next day of 
issued of Award 
Letter.

 09.2.14  Within 01 One 
year from next 
day of issue of 
award letter.



CRS/MM/Qtn/13‐
14/21
Dt.‐12.07.13

Procurement of cut 
repairing materials 
for reqpir of 
different sizes of 
Tyres.

LTE 15.07.13 Two Bids. 21.08.13 Two (Two)
M/s Unipatch Rubber 
Limited,  New Delhi & 
M/s Kwik Patch Limite, 
Chennai.

(One)
M/s Kwik Patch 
Limited.

Evaluation
L‐1

CRS/MM/13‐
14/Pur(1505)
/01191205 dt.‐
3.1.14

M/s Unipatch Rubber 
Limited,
New Delhi.

1.05 Within 2 to 5 
weeks from the 
date of receipt of 
Supply order.

 from the date of 
receipt of Supply 
order.

Within 2 to 5 
weeks from the 
date of receipt of 
Supply order.

CRS/MM/Qtn/13‐
14/23
Dt.‐19.07.13

Procurement of 
Field body of 12/15 
KW Excitor 
Generator (Stator 
Wound) (Make 
KEC).

STE 19.07.13 Single Bid 26.07.13 One 
(STE)

 (One)
M/s S.P. Enterprises, 
Ranchi (Authorised by 
M/s Kirloskar Electric 
Company Ltd., Baglore.

Nil Evaluation
L‐1

CRS/MM/13‐
14/Pur(1509)
/01191211
Dt.‐17.1.14

M/s S.P. Enterprises, 
Ranchi (Authorised dealer 
of Kirlosakar Electric 
Company Ltd, Bagnolre

21.98 Within 75 days 
from the date of 
receipt of supply 
order.

from the date of 
receipt of supply 
order.

Within 75 days 
from the date of 
receipt of supply 
order

CRS/MM/Qtn/13‐
14/38
Dt.‐23.09.13

Procurement of 
PVC Insulated 2 
Core, 2.5 Sqmm. 
Mulit Strand 
Copper Cable 1.1 
KV Grade.

LTE 23.07.13 Singlel Bid 23.10.13    04 
(Four)

 (Two)
M/s Himani Sales 
Corporation, Ramgarh 
Cantt.
(ii) R.K. Sales, Ranchi.

(Two)
(i)M/s Mansfield 
Cables Company 
Ltd., Noida,
(ii) M/s Electro 
Enterprises, 
Ramgarh

Lowest Tenderer CRS/MM/13‐
14/Pur(1509)
/01191212
Dt.‐17.1.14

M/s Himani Sales 
Corporation, Ramgarh 
Cantt.

0.56  Within 15 days 
from the date of 
receipt of supply 
order.

from the date of 
receipt of supply 
order.

Within 15 days 
from the date of 
receipt of supply 
order

GM(KTA)/SO©/Ten
der/ 13/1880dt: 
28.10.13

Day to day R/M of 
qrts. of Kathara 
township under 

open 28.10.13 Two 15.11.13 Three Three       Harishchandra 
Kumar,    R.K.Enterprises,  
Ramchandra Yadav

NIL Yes GM(KTA)/SO
©/Award/20
14/2603  

R.K.Enterprises 7.19 9    months 10.1.14 9.10.14 Nil

KATHARA AREA

Kathara colliery dt:4.1.14

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12.10.13

R/M of 5 units qrts. 
along with 
repairing of 4 units 
boundary wall at 
Officers  colony of 
Sawang Colliery

open 12.10.13 Two 1 .11.13 Three Three       Jai Mata Dee 
Enterprises,      Dinesh 
Kumar,     Suchit Kumar

NIL Yes GM(KTA)/SO
©/Award/20
14/2655  
dt:16.1.14

Suchit Kumar 4.98 2    months 16.1.14 15.3.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12.10.13

Repairing drain  
and slab covering 
at old mines colony 
of Sawang Colliey

open 12.10.13 Two 1 .11.13 Three Three       Galaxy 
Enterprises,      Dinesh 
Kumar,     Suchit Kumar

NIL Yes GM(KTA)/SO
©/Award/20
14/2656  
dt:16.1.14

Suchit Kumar 6.17 3    months 16.1.14 15.4.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1724dt: 
4.10.13

AMC for garbage, 
drain, bush 
cleaning at old 
miners colony of  
Sawang Colliery

open 4.10.13 Two 23.10.13 Three Four       Ramnath Yadav,   
Md . Moinuddin Ansari,    
Bhagwati Construction,   
Hi‐Tech system

NIL Yes GM(KTA)/SO
©/Award/20
14/2658  
dt:16.1.14

Hi‐Tech system 3.39 12    months 17.1.14 16.1.15 Nil

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12.10.13

Day to day sanitary 
works in colony No. 
1,2,3,4, Office 
colony, Gayatri 
colony,  Hospital 
colony and Officers 
colony under 
Kathara Colliery.  

open 12.10.13 Two 1.11.13 Three Three       P.N.Choudhary,  
R.S.Construction,    Vishal 
Builders

NIL Yes GM(KTA)/SO
©/Award/20
14/2786  
dt:30.1.14

 P.N.Choudhary 6.30 9   months 18.1.14 16.10.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1880dt: 
28.10.13

Day to day R/M of 
diff. type qrts. 
occupied by the 
employees of 
R.R.Shop, Jarangdih

open 28.10.13 Two 15.11.13 Three Three       J.D. 
Construction,     Md. 
Yasin,    Jai Mata Dee 
Enterprises

NIL Yes GM(KTA)/SO
©/Award/20
14/2673  
dt:19.1.14

 J.D. Construction 5.73 9   months 20.1.14 19.10.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1837dt: 
21.10.13

Annual drain and 
garbage cleaning 
from officers 
colony, Tata block, 
security  , river side  
double storey and  
churchcolonies 
under  Jarangdih 
Colliery 

open 21.10.13 Two 20.11.13 Three Three       J.D. 
Construction,     
R.S.Construction,   Sarada 
Enterprises

NIL Yes GM(KTA)/SO
©/Award/20
13/2674  
dt:20.1.14

 J.D. Construction 9.02 12   months 21.1.14 20.1.15 Nil



GM(KTA)/SO©/Ten
der/ 13/1978dt: 
6.11.13

Annual drain and 
garbage cleaning 
from 12 no.(New 
and old) colony, 
Uper  bunglow & 
MTS colony under 
Jarangdih  Colliery 

open 6.11.13 Two 28.11.13 Three Three       J.D. 
Construction,     Ainul,     
Ashok Kr. Singh

NIL Yes GM(KTA)/SO
©/Award/20
14/2693  
dt:21.1.14

Ainul 3.29 12   months 21.1.14 20.1.15 Nil

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12.10.13

Day to day repair of 
qrts. at different 
colonies at Sawang 
Colliery

open 12.10.13 Two 1.11.13 Three Three      Galaxy 
Enterprises,     Jai Mata 
Dee Entrp.II,     Suchit 
Kumar

NIL Yes GM(KTA)/SO
©/Award/20
14/2690  
dt:20.1.14

Jai Mata Dee Entrp.II 6.44 9   months 21.1.14 20.10.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1880dt: 
28.10.13

Repairing of fallen 
boundary wall of 
colony No.3 
Gangotri under 
R.R.Shop, Jarangdih

open 28.10.13 Two 15.11.13 Three Three      Md. Yasin,    
Sarada Enterprises,     
J.D.Construction

NIL Yes GM(KTA)/SO
©/Award/20
14/2696  
dt:21.1.14

J.D.Construction 4.72 2   months 22.1.14 21.3.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1880dt: 
28.10.13

Upkeeping and 
drain cleaning of 
R.R.Shop premises 
of R.R.Shop, 
Jarangdih

open 28.10.13 Two 15.11.13 Three Three      
R.S.Construction,    Jai 
Mata Dee Enterprises,     
J.D.Construction

NIL Yes GM(KTA)/SO
©/Award/20
14/2697  
dt:21.1.14

J.D.Construction 3.62 2   months 22.1.14 21.3.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12 10 13

Annual drain and 
garbage cleaning 
from Mansa nagar

open 12.10.13 Two 1 .11.13 Three Three      
R.S.Construction,    Md. 
Yasin J D Construction

NIL Yes GM(KTA)/SO
©/Award/20
14/2705

Md. Yasin 3.85 12   months 22.1.14 21.1.15 Nil

12.10.13 from Mansa nagar 
and  new shastri 
nagar under 
Jarangdih Colliery

Yasin,     J.D.Construction 14/2705  
dt:23.1.14

GM(KTA)/SO©/Ten
der/ 13/1978dt: 
6.11.13

Day to day 
Sanitation work of 
colony No. 1,2 and 
3 of R.R.Shop, 
Jarangdih

open 6.11.13 Two 28 .11.13 Three Three      
R.S.Construction,    Md. 
Yasin,     J.D.Construction

NIL Yes GM(KTA)/SO
©/Award/20
14/2704  
dt:23.1.14

Md. Yasin 4.39 8   months 22.1.14 20.9.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1636dt: 
29.5.13

Day to day maint. 
of water supply 
(pipe line etc.) of 
colonies under 
Jarangdih  Colliery

open 29.9.13 Two 18 .10.13 Three Three      
R.S.Construction,    Vineet 
Enterprises,     K.C.Samal

NIL Yes GM(KTA)/SO
©/Award/20
14/2691  
dt:20.1.14

K.C.Samal 6.36 4   months 21.1.14 20.5.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1790dt: 
12.10.13

Day to day 
replacement and 
arrangement of 
water supply pipe 
line of colonies  
and campus under 
R.R.Shop, Jarangdih

open 12.10.13 Two 1.11.13 Three Three      M.R.Enterprises,  
Vineet Enterprises,     
K.C.Samal

NIL Yes GM(KTA)/SO
©/Award/20
14/2699  
dt:22.1.14

K.C.Samal 5.48 9   months 22.1.14 21.10.14 Nil

GM(KTA)/SO©/Ten
der/ 13/3632dt: 

R/M of  approach 
road to Pipradih 

open 30.3.13 Two 19.4.13 Three Two        Galaxy 
Enterprises,       Sidhnath 

NIL Yes GM(KTA)/SO
©/Award/20

Galaxy Enterprises 12.62 2   months 25.1.14 24.3.14 Nil

30.3.13 colony and some 
portion of road of 
old miners colony 
at Sawang Colliery  
(630m x 3.30m)

Singh 14/2722  
dt:24.1.14

GM(KTA)/SO©/Ten
der/ 13/1880dt: 
28.10.13

R/M of qrts. No. 
(B/62,C/3,4, NC1,5 
and 6) of DAV 
teachers of 
Sawangunder GM 
Unit, Kathara

open 28.10.13.  Two 15.11.13 Three Three       Galaxy 
Enterprises,       Suchit 
Kumar,    K.K.Tripathi

NIL Yes GM(KTA)/SO
©/Award/20
14/2746  
dt:27.1.14

Suchit Kumar 3.75 2   months 25.1.14 24.3.14 Nil

GM(KTA)/SO©/Ten
der/ 13/1837dt: 
21.10.13

Construction of 
PME centre of 
Kathara Ara 
Hospital under GM 
Unit, Kathara

open 21.10.13.  Two 20.11.13 Three Three       J.D. 
Construction,    
R.S.Construction,    
Ramchandra Yadav

NIL Yes GM(KTA)/SO
©/Award/20
14/2785  
dt:31.1.14

 R.S.Construction 17.62 5   months 31.1.14 30.6.14 Nil



GM(KTA)/SO©/Ten
der/ 13/1978dt: 
6.11.13

R/M of C type and 
2A type  qrts. at 
officers colony 
under Jarangdih 
Colliery(2A/2,4,5 
C/1,2,3,4,9,11,12,1
4). 

open 6.11.13.  Two 11.12.13 Three Three       J.D. 
Construction,    
R.S.Construction,    Md. 
Yasin

NIL Yes GM(KTA)/SO
©/Award/20
14/2788  
dt:31.1.14

 J.D. Construction 9.21 3   months 1.2.14 31.3.14 Nil

GM(KTA)/Excv/Ten
der/Dumper/JRD/2

013/456  DT. 
12/13.09.13

Arm bushing new 
making as per 

sample=08 Nos., 
arm housing 

welding and line 
boring=08 Nos., 
lock RH & LH =16 
Nos., Pin cutting 
and welding 
internal 

housing=08 Nos., 
pin making, 

machining and lock 
plate welding 
greasing hole 

Making=08 Nos. for 
BH‐35‐2 Dumper Sl. 
No. D780 deployed 

at Jarangdih 
Colliery

Open Tender 12/13.09.13 Two bid 
system

27.09.13 Three 1. M/S. Coalfield Janta 
Engg. Works, Jarangdih.     
2. M/S. Manoj Engg. 
Work Shop, Kathara.           
3. Annapurna 
Enterprises, Kathara.

NIL Yes 745 Dt. 
07.01.14

M/S. Coalfield Janta Engg. 
Works, Jarangdih..

0.88 15 days from the 
date of handing 
over the machine 

at site.

Not available Not available Not applicabe

Colliery.

GM(KTA)/Excv/Ten
der/Shovel/JRD/20

13/455  DT. 
13.09.13

Repairing of 
shipper shaft 
bushing press 

fitting of Hyd. Jack 
RH & LH sudden 
block bush fitting 

and housing 
repairing and 

grinding sudden 
block bush housing 
welding proper 
side grinding, 

repairing of body 
and body denting, 
painting full body 
and deeper eye 
hole welding and 
grinding for proper 
size LH & RH side of 
EKG‐A Shovel Sl. 
No. Exc‐474/2376 

deployed at 
Jarangdih Colliery.

Open Tender 13.09.13 Two bid 
system

25.10.13 Three 1. M/S. Coalfield Janta 
Engg. Works, Jarangdih.     
2. M/S. Manoj Engg. 
Work Shop, Kathara.           
3. Annapurna 
Enterprises, Kathara.

NIL Yes 747 Dt. 
07.01.14

M/S. Coalfield Janta Engg. 
Works, Jarangdih..

2.15 25 days from the 
date of handing 
over the machine 

at site.

Not available Not available Not applicabe

GM(KTA)/Excv/Ten
der/SHOVEL/JRD/2
013/662  DT. 
11.12.13

Repairing of broken 
boom assly. of L&T 
300CK Shovel Sl. 
No. Exc‐2435 
deployed at 

Jarangdih Colliery.

Open Tender 11.12.13 Two bid 
system

24.12.13 Three 1. M/S. Shiv Engg. Works, 
Phusro.                                   
2. M/S. Sunil Engg.Works, 
Phusro.                              

1.  M/S. Kuldeep 
Engg. Works, 
Phusro.

Yes 783 Dt. 
27.01.14

M/S. Shiv Engg.Works, 
Phusro.

1.41 15 days from the 
date of handing 
over the machine 
at site.

Not available Not available Not applicabe



GM(KTA)/Excv/Ten
der/DOZER/GVP‐
Ph‐II/2013/661  
DT. 11.12.13

Dismantling, 
removing and re‐
fitting of steering 
clutch Assly. Both 
side (LH & RH) and 
both side flange 
assly. and centre 
valve assly. of BD‐
155 Dozer Sl. No. T‐
2748 deployed at 
Govindpur‐Ph‐II.

Open Tender 11.12.13 Two bid 
system

24.12.13 Three 1. M/S. Lalmani Traders, 
Kathara.                                  
2. M/S. Amrit Traders, 
Kathara.                                  
3. M/S. Manoj Engg. 
Work Shop, Kathara.

NIL Yes 785   Dt. 
27.01.14

M/S. Lalmani Traders, 
Kathara.

0.46 10 days from the 
date of handing 
over the machine 
at site.

Not available Not available Not applicabe

GM(KTA)/Excv/Ten
der/DUMPER/GVP‐
Ph‐II/2013/576  
DT. 05.11.13

Repairing of 10 
(Ten) Nos. Through 
cuts of OTR Tyre 
Size 24.00 x 35 
deployed of 

Govindpur Ph‐II.

Open Tender 05.11.13 Two bid 
system

22.11.13 Two 1. M/S. Thakur Tyre 
Retreading Works, 
Dhanbad.                               

1. M/S. 
Hindusthan Tyre, 
Durgapur.

Yes 787   Dt. 
28.01.14

1. M/S. Thakur Tyre 
Retreading Works, 
Dhanbad.                                 

1.00 Up to 31 
March'2014.

Not available Not available Not applicabe

GM(KTA)/Excv/Ten
der/DUMPER/GVP‐
Ph‐II/2013/575  
DT. 05.11.13

Repairing of 20 
(Twenty) Nos. 
Through cuts of 

OTR Tyre Size 18.00 
x 25 deployed of 
Govindpur Ph‐II.

Open Tender 05.11.13 Two bid 
system

22.11.13 Two 1. M/S. Thakur Tyre 
Retreading Works, 
Dhanbad.                               

1. M/S. 
Hindusthan Tyre, 
Durgapur.

Yes 789   Dt. 
28.01.14

1. M/S. Thakur Tyre 
Retreading Works, 
Dhanbad.                                 

0.71 Up to 31 
March'2014.

Not available Not available Not applicabe

(A) Making of 6(six) Open 25 9 13 Two 30 9 13 Three Two K B One Asnapani Yes 01187 K B Pandey 2 58 six weeks NA NA NilGM(KTA) / SO(M) / (A) Making of 6(six)
nos. preparatory
isolation stopping
to door opening
isolation stopping
and 1(one) no.New
door opening
isolation stopping
in panel B of Jrd
new (10) seam EF
incline at Sawang
Colliery

Open 25.9.13 Two 30.9.13 Three Two                      K.B. 
Pandey & Bhagwati 
Construction

One Asnapani 
Sikshit Berojgar 
Sahog Samiti Ltd

Yes 01187 
dt.15.1.14

K.B. Pandey 2.58 six weeks NA NA NilGM(KTA) / SO(M) / 
Tender /SWC/ 
2013/01056  dt.  

19.9.13         



(B) Making of 6(six)
nos. preparatory
isolation stopping
to door opening
isolation stopping
and 1(one) no.New
door opening
isolation stopping
in panel B of Jrd
new (10) seam EF
incline at Sawang
Colliery

Open 30.03.13 Two 12.04.13 Three  Two                      K.B. 
Pandey & Bhagwati 
Construction

One Asnapani 
Sikshit Berojgar 
Sahog Samiti Ltd

Yes 01188 
dt.15.1.14

Bhagwati Construction 2.58 Six weeks NA NA Nil

GM(KTA)/SO(M)/S
WG/2013/478 

Transportation of 
Raw Coal from 

Sawang U/G Mines 
to Sawang Washery 
by Contractor’s 
Tipping Trucks    ( 
Capacity 16 Te.) 
loading  by chute  Paper 10.6.13 Two 11.7.13 Two

(Two)         1.M/s. BKB 
2 Jyoti Transport co

Nil Yes
52‐65 

dt.10/13.1.14 M/s. Jyoti Transport Co. 54.00 31.12.17 1.1.14 31.12.17 Nil
dt.06.6.2013 unloading  

mechanically after  
weighment  at 
Sawang Colliery 
and  Sawang  
Washery 

Weighbridge”. 

2.Jyoti Transport co.
.

GM(KTA)/C‐
2/Tender/Hiring of 
light vehicle/13‐
14/4694 dt: 
04.11.13(Sl.no.,01)

Hiring of 01no. 
Diesel Jeep like 
Boerlo/Sumo/Vista 
etc  against 
surveyed off jeep 
no. BR14A‐8723 for 
03 years for 
Kathara Area 
including Diesel & 
Service tax 

Open Tender 21.11.13 Two 02.12.13 Two
Heeralal yadav,Kathara      
Harishchandra 
Kuamr,Kathara

NIL
Heeralal Yadav,     

Kathara

G.M.(KTA)/C‐
2/Provisional 
Workorder/Hi

ring of 
Bolero/KTC/1
3‐14/5957 dt: 

27.1.14

Heeral Yadav,Kathara 10.29 27.1.17 28.1.14 NA NIL

GM(KTA)/C‐
2/Tender/Hiring of 
light vehicle/13‐
14/4694 dt: 
04.11.13(Sl.no.,02)

Hiring of 01no. 
Diesel Jeep like 
Boerlo/Sumo/Vista 
etc  against 
surveyed off jeep 
no. BR23L‐1203 for 
03 years for 
Kathara Area 
including Diesel & 
Service tax 

Open Tender 21.11.13 Two 02.12.13 Two
Binit Kumar 
Pandey,Kathara              
Avinash Kuamr,Kathara

NIL
Binit Kuamr 
Pandey,            
Kathara

G.M.(KTA)/C‐
2/Provisional 
Workorder/Hi

ring of 
Bolero/KTC/1
3‐14/6012  
dt: 29.1.14

Binit Kuamr Pandey,       
Kathara

10.29 28.01.17 29.01.14 NA NIL

G.M.(KTA)/C‐
2/Tender/KTA/13‐
14/3856 dt: 
07.09.13

Repairing & 
rewinding of 3MVA 
power transformer, 
11KV/3.3KV make‐ 
Andrew Yule 
sl.no.10614 of 
02nos Sub Station 
of pump feeder 
under Kathara 
Colliery

Open Tender 08.9.13 Two 23.09.13 four

Rajnees Electrical 
,Ramgarh      Sandeep & 
Co,Ramgarh                       
Coalfield Engneering 
works, Ramgarh                   
Khokhar Electricals, 
Dhanbad                                

01no
Rajneesh 

Eelctricals,Ramgarh

G.M.(KTA)/C‐
2/W.O./KTC/
13‐14/6059 
dt: 31.1.14

Rajneesh 
Electricals,Ramgarh

5.80 within 30dyas 31.13 NA NIL



 No. 67, dtd. 
23.12.13

Civil Nature Open 23.12.13 two 28.12.13 2
2 (Shri Kedar Nath Mahto 
& Shri Tribhuwan Kumar

N.A Yes
No.107, 
dated 

02.01.14
Shri Tribhuwan Kumar 1.01 08.01.14 02.01.14 Work in progress ‐

 No. 67, dtd. 
23.12.13

Civil Nature Open 23.12.13 two 28.12.13 2
2 (Shri Ram Lakhan Pd. & 
Shri Karma Choudhary

N.A Yes
No.108, 
dated 

02.01.14
Shri Ram Lakhan Prasad 1.82 08.01.14 02.01.14 Work in progress ‐

 No. 67, dtd. 
23.12.13

Civil Nature Open 23.12.13 two 28.12.13 2
2 (Shri Kauleshwar Das & 

Shri NC Poddar
N.A Yes

No.109, 
dated 

02.01.14
Shri N.C. Poddar 0.98 08.01.14 02.01.14 Work in progress ‐

 No. 67, dtd. 
23.12.13

Civil Nature Open 23.12.13 two 28.12.13 2
2 (Shri Kundan Pd. & 

Balajee Constn
N.A Yes

No.110, 
dated 

02.01.14
Shri Kundan Prasad 1.22 08.01.14 02.01.14 Work in progress ‐

 No. 41, dtd. 
23.12.13

Civil Nature Open 10.10.13 two 25.10.13 2
2 (Shri Kauleshwar Das & 

Shri Babulal Mahto
N.A Yes

No.111, 
dated 

02.01.14
Shri Kauleshwar Das 4.01 01.02.14 02.01.14 Work in progress ‐

 No. 51, dtd. 
26.10.13

Civil Nature Open 26.10.13 two 14.11.13 2
2 (Shri Kedar Nath Mahto 
& Shri Tribhuwan Kumar

N.A Yes
No.112, 
dated 

07.01.14
Shri Kedar Nath Mahto 6.78 21.02.14 07.01.14 Work in progress ‐

 No. 26, dtd. 
05.08.13

Civil Nature Open 05.08.13 two N.A Yes
No.113, 
dated 

07.01.14
Shri Kedar Nath Mahto 0.56 16.01.14 07.01.14 Work in progress ‐

 No. 45, dtd. 
21.10.13

Civil Nature Open 21.10.13 two 14.11.13 2
2 (Shri Gopal Choudhary  
& Shri Ramesh Pd Sinha

N.A Yes
No.114, 
dated 

07.01.14
Shri Gopal Choudhary 3.61 21.02.14 07.01.14 Work in progress ‐

 No. 45, dtd. 
21.10.13

Civil Nature Open 21.10.13 two 14.11.13 2
2 (Shri Gopal Choudhary  
& Shri Ramesh Pd Sinha

N.A Yes
No.115, 
dated 

07.01.14
Shri Ramesh Pd. Sinha 4.75 21.02.14 07.01.14 Work in progress ‐

RAJRAPPA AREA

 No. 52, dtd. 
07.11.13

Civil Nature Open 07.11.13 two 18.11.13 2
2 (M/s Gaffar & Sons  & 
Shri Kunj Bihari Tiwari

N.A Yes
No.116, 
dated 

08.01.14
M/s. Gaffar & Sons 2.02 22.02.14 08.01.14 Work in progress ‐

 No. 52, dtd. 
07.11.13

Civil Nature Open 07.11.13 two 18.11.13 2
2 (M/s Gaffar & Sons  & 
Shri Kunj Bihari Tiwari

N.A Yes
No.117, 
dated 

08.01.14
Shri Kunj Bihari Tiwari 1.92 07.03.14 08.01.14 Work in progress ‐

 No. 47, dtd. 
26.10.13

Civil Nature Open 26.10.13 two 22.11.13 4
2   Sonu Caterer & M/s 

Chouhan
Ashoka Enterprise, 
Deffodills Food

Yes
No.118, 
dated 

13.01.14
M/s. Sonu Caterers 10.93 12.01.15 13.01.14 Work in progress ‐

 No. 44, dtd. 
21.10.13

Civil Nature Open 21.10.13 two 14.11.13 2
2   Shalimar Petro 

Products Pvt Ltd & M/s 
Bengal Bitumen

N.A Yes
No.119, 
dated 

13.01.14
M/s. Bengal Bitumen 15.96 12.03.14 13.01.14 Work in progress ‐

 No.54, dtd. 
11.11.13

Civil Nature Open 11.11.13 two 28.11.13 2
2   Shri Narendra Kumar 
& Shri Kishun Singh

N.A Yes
No.120, 
dated 

13.01.14
Shri Narendra Kumar 1.02 27.01.14 13.01.14 Work in progress ‐

 No. 53, dtd. 
11.11.13

Civil Nature Open 11.11.13 two 22.11.13 2
2   Shri Mukesh Kumar 

Sinha & Pawan 
Enterprises

N.A Yes
No.121, 
dated 

15.01.14
Shri Mukesh Kr. Sinha 5.11 14.03.14 15.01.14 Work in progress ‐

 No. 50, dtd. 
26.10.13

Civil Nature Open 26.10.13 two 22.11.13 2
2   Shri Mukesh Kumar 

Sinha & Pawan 
Enterprises

N.A Yes
No.122, 
dated 

15.01.14
Shri Mukesh Kr. Sinha 8.44 01.03.14 15.01.14 Work in progress ‐

 No. 52, dtd. 
07.11.13

Civil Nature Open 07.11.13 two 18.11.13 2
2  Rana Constn & M/s 
Anant Enterprises

N.A Yes
No.123, 
dated 

16.01.14
M/s. Anant Enterprises 1.76 15.03.14 16.01.14 Work in progress ‐

 No. 57, dtd 
25.11.13

Civil Nature Open 25.11.13 two 04.12.13 2
2  Rana Constn & Shri 
Ramesh Pd. Sinha

N.A Yes
No.124, 
dated 

16.01.14
Shri Ramesh Pd. Sinha 2.25 15.02.14 16.01.14 Work in progress ‐

 No.54, dtd. 
11.11.13

Civil Nature Open 11.11.13 two 28.11.13 2
2  Shri Jivan Mahto & 
Tripti Enterprises

N.A Yes
No.125, 
dated 

16.01.14
Shri Jivan Mahto 2.2 15.07.13 16.01.14 Work in progress ‐

No.126,
 No. 57, dtd 
25.11.13

Civil Nature Open 25.11.13 two 04.12.13 2
2  Shri Jivan Mahto & Shri 

Pramod Kr Singh
N.A Yes

No.126, 
dated 

16.01.14
Shri Jivan Mahto 1.76 15.02.14 16.01.14 Work in progress ‐

 No. 57, dtd 
25.11.13

Civil Nature Open 25.11.13 two 04.12.13 2
2  Shri Jivan Mahto & Shri 

Pramod Kr Singh
N.A Yes

No.127, 
dated 

16.01.14
Shri Pramod Kr. Singh 1.21 15.02.14 16.01.14 Work in progress ‐

 No. 60, dtd. 
02.12.13

Civil Nature Open 02.12.13 two 16.12.13 2
2  Shri Dhirendra Kumar 
& Shri Subhash Chandra

N.A Yes
No.128, 
dated 

16.01.14
Shri Dhirendra Kumar 8.1 15.03.14 16.01.14 Work in progress ‐

 No. 49, dtd. 
26.10.13

Civil Nature Open 26.10.13 two 22.11.13 4

3 Shri Raj Kumar Agarwal, 
Maa Chhinmasta 

Electrical Work & Shri 
R.K. Brothers

M/s. Agarwal 
Chapakal Centre

Yes
No.129, 
dated 

16.01.14
M/s. R.K. Brothers 12.21 30.03.14 16.01.14 Work in progress ‐

 No.54, dtd. 
11.11.13

Civil Nature Open 11.11.13 two 28.11.13 2
2  Shri Jivan Mahto & 
Tripti Enterprises

N.A Yes
No.130, 
dated 

21.01.14
M/s. Tripti Enterprises 0.91 09.02.14 21.01.14 Work in progress ‐

 No. 56, dtd. 
25.11.13

Civil Nature Open 25.11.13 two 06.12.13 2
2  Shri Lawjee Choubey & 
Shri Narendra Kumar

N.A Yes
No.131, 
dated 

21.01.14
Shri Narendra Kumar 5.72 20.04.14 21.01.14 Work in progress ‐



 No. 52, dtd. 
07.11.13

Civil Nature Open 07.11.13 two 18.11.13 2
2  Shri Balram Kumar & 
M/s. Tripti Enterprises

N.A Yes
No.132, 
dated 

21.01.14
Shri Balram Kumar 2.82 07.03.14 21.01.14 Work in progress ‐

 No. 56, dtd. 
25.11.13

Civil Nature Open 25.11.13 two 06.12.13 2
2  Shri Gopal Choudhary 
& M/s. AH Raja Constn

N.A Yes
No.133, 
dated 

21.01.14
Shri Gopal Choudhary 6.2 20.04.14 21.01.14 Work in progress ‐

 No. 57, dtd 
25.11.13

Civil Nature Open 25.11.13 two 04.12.13 2
2  Shri Devendra Rai & 
Shri Lawjee Choubey

N.A Yes
No.134, 
dated 

21.01.14
Shri Lawjee Choubey 3.01 20.02.14 21.01.14 Work in progress ‐

 No. 26, dtd. 
05.08.13

Civil Nature Open 05.08.13 two N.A Yes
No.136, 
dated 

23.01.14
Shri Kundan Prasad 0.61 10.02.14 01.02.14 Work in progress ‐

 No. 61, dtd. 
03.12.13

Civil Nature Open 03.12.13 two 16.12.13 2
2  Shri Devendra Rai & 
M/s Pawan Enterprises

N.A Yes
No.137, 
dated 

23.01.14
Shri Devendra Rai 4.1 30.05.14 01.02.14 Work in progress ‐

 No. 61, dtd. 
03.12.13

Civil Nature Open 03.12.13 two 16.12.13 2
2  Shri Shri Kundan Pd & 
M/s Pawan Enterprises

N.A Yes
No.138, 
dated 

25.01.14
Shri Kundan Prasad 4.3 02.03.14 03.02.14 Work in progress ‐

 No. 48, dtd. 
26.10.13

Civil Nature Open 26.10.13 two 22.11.13 2
2  Shri Jyotindra Kr & M/s 

Goutam Constn.
N.A Yes

No.139, 
dated 

29.01.14
Shri Jyotindra Kumar 55.19 28.04.14 29.01.14 Work in progress ‐

 No. 59, dtd. 
02.12.13

Civil Nature Open 02.12.13 two 11.12.13 2
2  M/s. Arbind 

Enterprises & M/s Rana 
Constn.

N.A Yes
No.140, 
dated 

31.01.14
M/s. Arbind Enterprises 1.09 23.02.14 09.02.14 Work in progress ‐


