
Tender No. Item/nature of work Mode of 

tender 

enquiry

Date of 

Publ.of 

tender

Type of 

Bidding 

(Single/Two 

Bid system)

Last dt.of 

receipt 

tender

Nos.of 

tender 

received

Nos.&Name of 

parties qualified 

after 

tech.evaluation

Nos.&Name 

of parties not 

qualified 

after 

tech.evaluati

on

Whether 

contract 

awarded to 

Lowest 

tender/    

evaluation L1

Contract No.& 

Date

Name of 

Contractor

Value of 

Contract    

(Rs.lakhs)

Scheduled 

date of 

completion of 

supplies/    

work

Actual date 

of start of 

work/ 

supplies

Actual date 

of completion 

of 

work/supplie

s

Reasons for 

delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

1 Coal loading 

&Transportation

Open 

Tender 

through 

News 

Papers & 

CCL 

Website

10.01.2010 Two Bid 

System

01.02.2010 Three 1. Shri Raju Gupta, 

Gidi-'A'             

1. Sri. 

Babulal 

Gupta, Gidi-

A   2. 

Sri.Dhiraj 

Singh       

YES Agreement 

No.GM(A)/SO

(M)(A)/CT/GD

A/10-13/29 

Dt.28.08.2010

 Shri Raju 

Gupta, Gidi-

'A'  

218.76 22.07.2013 23.07.2010 NA Not 

Applicable 

2 Coal loading 

&Transportation

Open 

Tender 

through 

News 

Papers & 

CCL 

Website

11.12.2009 Two Bid 

System

04.01.2010 Three 1. Shri Raju Gupta, 

Gidi-'A'                  

2. Shri. Babulal 

Gupta, Gidi-A. 3. 

Sri. Harshit 

Logistic Pvt Ltd, 

Kolkata

NIL YES Agreement 

No.GM(A)/CT

/GDC/10-

13/45 dt. 

02.12.2010.

 Shri Babulal 

Gupta, Gidi-

'A'  

476.16 17.10.2013 18.10.2010 NA Not 

Applicable

3 Coal loading 

&Transportation

Open 

Tender 

through 

News 

Papers & 

CCL 

Website

19.08.2008

/20.08.200

8

Two Bid 

System

08.09.2008 Two 1. Shri Raju Gupta, 

Gidi-'A'                  

2. M/S Babulal 

Gupta, Gidi-A.

NIL YES Agreement 

No.CGM(A)/C

T/REL/09-

12/33 Dt 

04.06.2009

 Shri Raju 

Gupta, Gidi-

'A'  

185.52 29.03.2012 30.03.2009 NA NA

4 Reject transportation Open 

Tender 

through 

News 

Papers & 

CCL 

Website

25.08.2007 Two Bid 

System

17.09.2007 Two 1.Shri Saryu Gope  

2. M/S Chenani 

Transport

NIL YES Agreement 

No.CGM(A)/S

O(M)(A)/Reje

ct 

Trans/GDW/0

8/217 Dt. 

25.01.2008.

Shri Saryu 

Gope  

109.8 23.09.2010 

Extended up 

to 23.09.13

24.09.2007 NA

NA

ARGADA AREA

CENTRAL COALFIELDS LIMTED

RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF SEPTEMBER 2011
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KATHARA AREA
GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

581 

dt.18.07.11

R/M of over head tan 

and slabs of MQ and  

B type qtrs. of 

Govindpur Project.

 Open 18.07.11 Two 12.08.11 Three

 Three              

Galaxy Enterprses    

I.C. Enterprises   

Suchit Kumar

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1030 

dt.7.9.11

Galaxy  

Enterprises
1.60 2 months 8.9.11 7.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

2371 

dt.4.3.11

Construction of 

approach road from 

old weigh bridge to old   

cantten at Sawang  

Colliery

 Open 4.3.11 Two 14.4.11 Two

 Two           

Sidheshwar Singh  

Nandbi Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1001dt.5.9.11

Sidheshwar  

Singh
40.08 3 months 14.9.11 13.12.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

526 

dt.12.07.11

R/M of 10 nos. qtrs. ( 

2B, 2A,C type , D  & 

type IV) in officers 

colony at Sawang 

Colliery.

 Open 12.7.11 Two 8.8.11 Three

Three            

Suchit Kumar          

R. S. Const.  

Vishal Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

999 dt.5.9.11

Suchit 

Kumar
6.03 2 months 6.9.11 5.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

526 

dt.12.07.11

R/M of water supply 

works for town ship 

under GM Kathara

 Open 12.7.11 Two 8.8.11 Three

Three            

Vineet Enterprises     

R.S.Const.     M.R. 

Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1083dt.14.9.1

1

Vineet 

Enterprises
6.62 6 months 15.9.11 14.3.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

526 

dt.12.07.11

R/M of water supply 

works for town ship 

under Kathara Colliery

 Open 12.7.11 Two 8.8.11 Three

Three 

M.R.Enterprises     

Vineet Enterprises  

R. S. Const.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1091 

dt.14.9.11

M.R. 

Enterprises
8.93 6 months 15.9.11 14.3.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

Renovation of Latrine 

room of P.O. Office 

and Manager Office 

with female and male 

W.C. room in UG 

,miners at Govindpur 

Project

 Open 28.7.11 Two 19.8.11 Three

 Three          

Sidhnath Singh   

U. K. Singh    

National Carrier & 

Const.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1090 

dt.14.9.11

Sidhnath  

Singh
2.99 2 months 15.9.11 14.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

Strengthening of 

Dumper dala ridge 

over konar river at  

sawang Colliery

 Open 28.7.11 Two 19.8.11 Three

Three        National 

carrier & 

construction          

U. K. Singh   

Sidhnath Singh

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1088 

dt.14.9.11

National 

carrier  & 

construction

2.26 2 months 15.9.11 14.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

Day to day R/M of old 

miners colony Bhunyia 

tola and ROM atra. At 

Sawang Colliery

 Open 28.7.11 Two 19.8.11 Three

Three              U.K. 

Singh    National 

Carrier & Const.    

Ramnath Yadav

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1087dt. 

14.9.11

U.K. Singh 2.76 4 months 15.9.11 14.1.12
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4.90 3 months 17.9.11 16.12.11Three

Three                 

Md. Ibrahim,  Md. 

Yasin,  

R.S.Constn.        

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1108dt. 

16.9.11

Md. Ibrahim

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

R/M of 3 block of MQ 

(D/S) type of qtrs. at 

river side colony under 

Jarangdih Colliery

 Open 18.7.11 Two 5.8.11

Md. Ibrahim 3.26 4 months 15.9.11 14.3.125.8.11 Three

Three                 

Md. Ibrahim    R.S. 

Const        Md. 

Yasin

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1126 

dt.16.9.11

3.28 4 months 15.9.11 14.3.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

580 

dt.18.07.11

Day to day sanitation 

work at Bhuiya tola , 

Band colony, Fiter tola 

and LCH pipradih at 

Sawang Colliery

 Open 18.7.11 Two

Three

Three                

I.C. Enterprsises   

Sidhnath Singh   

Galaxy Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1125dt. 

16.9.11

I.C. 

enterprises

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

580 

dt.18.07.11

Day to day sanitation 

arrangement with 

changing of damged 

sanitary fiting etc in old 

MQ,TC colony under 

Govindpur Project

 Open 18.7.11 Two 5.8.11

P.C. 

Parjapati 
4.12 2 months 17.9.11 16.11.115.8.11 Three

Three  

P.C.Parjapati    

I.C. Enterprses   

Mahto Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1124 

dt.16.9.11

1.23 1. month 10.9.11 9.10.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

580 

dt.18.07.11

R/M of 7 units offcers 

qtrs. at Govindpur 

officers colony at 

Govindpur project ( C 

type 6  units and D 

type one units)

 Open 18.7.11 Two

Three

 Three              Md. 

Yasin            R. S. 

Const.             J. 

D. Const.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1037dt.8.9.11

Md. Yasin

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

581 

dt.18.07.11

Urinal/Latrine provision 

with water 

arrangement of O/C 

opetor at Jarangdih 

Colliery

 Open 18.07.11 Two 12.08.11

Suchit 

Kumar
2.09 2 months 6.9.11 5.9.1112.08.11 Three

 Three              

Suchit Kumar   

Vishal Builders      

R. S. Const.  

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1000 

dt.5.9.11

1.16 1 months 15.9.11 14.10.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

581 

dt.18.07.11

Repair and renovation 

of drain/sever and 

sanitation system of 

single stored qtrs. of 

teachers colony at 

Sawang  under GM 

Unit, Kathara 

 Open 18.07.11 Two

Md. Ibrahim

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

581 

dt.18.07.11

R/M of main nallah 

from Gurudwara 

market to road culvert 

old 12 no. colony 

under Jarangdih 

Colliery

 Open 18.07.11 Two 12.08.11 Three

 Three               Md 

Ibrahim           R. 

S. Const.          

Md. Yasin

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1089 

dt.14.9.11
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2.76 2 months 27.9.11 26.11.11Three

Three     National 

Carrier & Constn.  

Sidhnath Singh  

U.K.Singh.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1217 

dt.26.9.11

National 

carrier  & 

construction

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

706dt.3.8.11

R/M of drain in new 

miners colony at 

Sawang Colliery.

 Open 3.8.11 Two 30.8.11

Md. Yasin 1.52 2 months 29.9.11 28.11.1126.8.11 Three

Three             Md. 

Yasin.   

R.s.Constn.  

J.D.Constn.   

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1220 

dt.28.9.11

1.82 2 months 29.9.11 28.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

695 dt.2.8.11

R/M of qrts. no. 

C/10,2A/28, C/4 and 

WB/88 at officers 

colony under 

R.R.Shop, Jarangdih.

 Open 2.8.11 Two

Three

Three                                  

Paswan 

Elec.Enterprises, 

Ramnath Yadav &  

Jaimata Dee 

Enterprises

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1223 

dt.28.9.11

Paswan 

Elec. 

Enterprises.

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

695 dt.2.8.11

R/M of drain at 

Pipradih colony at 

Sawang Colliery.

 Open 2.8.11 Two 26.8.11

Sarada 

Enterprises
1.56 2 months 24.9.11 23.11.1126.8.11 Three

Three                            

Sarada 

Entererprises, 

Bijay Kr. Yadav & 

Bajrang 

Enterprises.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1197 

dt.23.9.11

1.74 2 months 15.9.11 14.3.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

695 dt.2.8.11

Repairing of  drain at 

back side of 1B/239 to 

234 at 4 no. colony 

under Kathara  

Colliery.                  

 Open 2.8.11 Two

Three

Three                              

National carrier & 

Constrcution,U.K.S

ingh & K.B. 

Pandey

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1051 

dt.12.9.11

National 

carrier  & 

construction

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

214 

dt.125.05.11

R/M of Magazine 

Building at Sawang 

Colliery

 Open 18.7.11 Two 5.8.11

Md. Ibrahim 1.66 2 months 16.9.11 15.11.1112.8.11 Three

Three                 

Md. Ibrahim,  Md. 

Yasin,  

R.S.Constn.        

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1109 

dt.16.9.11

3.26 4 months 17.9.11 15.1.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

581 

dt.18.07.11

R/M of drain at Bhuiya 

tola under Sawang 

Colliery.

 Open 18.7.11 Two

Three

Three                 

Md. Ibrahim,  Md. 

Yasin,  

R.S.Constn.        

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1110 

dt.16.9.11

Md. Ibrahim

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

580 

dt.18.07.11

Day to day sanitation 

work at Bhuiya tola , 

Band colony, Fiter tola 

and LCH pipradih at 

Sawang Colliery

 Open 18.7.11 Two 5.8.11

Md. Ibrahim 4.41 3 months 17.9.11 16.12.1130.8.11 Three

Three                 

Md. Ibrahim,  Md. 

Yasin,  

R.S.Constn.        

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1111 

dt.16.9.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

706dt.03.08.

11

Repair and renovation 

of drain of AAO line of 

B type qtrs. WB,2B & 

2C line Russian colony 

under GM Unit, 

Kathara

 Open 3.8.11 Two
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GM(KTA)/Ex

cv/Tender/Dr

ill/     

KTC/2011/25

8 

DT.25.07.20

11

Complete repairing 

and reconditioning of  

02 nOS.(01 sET) 

eXHAUST bOX 

aSSLY. OF bh85-1 

dUMPER SL NO. 

D9596 deployed at 

Kathara Colliery.

Open 

Tender
25.07.11

Two bid 

system
09.08.11 Three

1. M/S Annapurna 

Enterprises, 

Kathara.                                       

2. M/S. Manoj 

Engg. Work shop, 

Kathara                                        

3. M/S. Coalfield 

Janta Engg.Works, 

Jarangdih.

NIL Yes
411 Dt 

15.09.2011

M/S 

Annapurna 

Enterprises,

Kathara.

1.69

15 days from 

the date of 

handing over 

the machine 

at site

Not available Not available
Not 

applicabe

U.K.Singh. 2.41 2 months 27.9.11 26.11.1130.8.11 Three

Three  U.K.Singh,  

National Carrier & 

Constn.,  Ramnath 

Yadav.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1216dt.  

26.9.11

2.12 2 months 29.9.11 28.11.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

706 dt.3.8.11

R/M of drain near RB 

type qrts., B type D/S 

in 1B Check post at 

Sawang Colliery.

 Open 3.8.11 Two

Three

Three  Md. Yasin  

R.S.Constn., 

J.D.Constn.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1219dt.  

28.9.11

Md. Yasin

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

854 

dt.22.8.11

R/M with W/W, C/W, 

Painting work of Rest 

house at R.R.Shop.

 Open 22.8.11 Two 12.9.11

Hi-Tech 

System.
2.77 2 months 30.9.11 29.11.1119.8.11 Three

Three   Hi-Tech 

System, Bigan 

Ram, Ramnath 

Yadav.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1261 

dt.29.9.11

2.33 4 months 29.9.11 28.1.12

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

R/M of drain of 

Mahabir Asthan ,ROM 

qrts. at Sawang 

Colliery.

 Open 28.7.11 Two

Three

Three  Bikash 

Prasad,  Suchit 

Kumar , Dinesh 

Kumar.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1218 

dt.28.9.11

Bikash 

Prasad.

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

657 

dt.28.07.11

Day to day sanitation 

work at A type , B 

type, Type-II, 1B and 

1C colony under 

Sawang Colliery.

 Open 28.7.11 Two 19.8.11

Suchit 

Kumar
2.75 2 months 24.9.11 23.11.1130.8.11 Three

Three Suchit 

Kumar  

R.s.Construction  

Galaxy  

Enterprises.

Nil Yes

GM(KTA)/ S 

O  (C )/ 

Award/ 11/ 

1196 

dt.23.9.11

GM(KTA)/ S 

O  (C )/ 

Tender/ 11/ 

706dt.3.8.11

Spl.R/M of 10 nos. 

qrts. occupied by 

teachers &  staff of 

DAV Public 

school,Sawang under 

GM Unit.

 Open 3.8.11 Two
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GM(KTA)/Ex

cv/Tender/Dr

ill/     

KTC/2011/25

9 

DT.25.07.20

11

Complete repairing of 

01 no. Exhaust pipes 

of Cat-777 'D'Dumper 

sl no. D9810 deployed 

at Kathara Colliery.

Open 

Tender
25.07.11

Two bid 

system
09.08.11 Three

1. M/S Annapurna 

Enterprises, 

Kathara.                                       

2. M/S. Manoj 

Engg. Work shop, 

Kathara                                        

3. M/S. Coalfield 

Janta Engg.Works, 

Jarangdih.

NIL Yes
413 Dt 

15.09.2011

M/S 

Annapurna 

Enterprises,

Kathara.

0.95

20 days from 

the date of 

handing over 

the machine 

at site

Not available Not available
Not 

applicabe

 No. 12, dtd. 

04.07.11
Civil Nature Open 04.07.11 two 13.07.11 2

2(Shri Babulal 

Mahto & Shri 

Kauleshwar Das)
- Yes

No.20, dated 

03.09.11

Shri Babulal 

Mahto
1.15 11.10.11 12.09.11 - -

 No. 13, dtd. 

07.07.11
Civil Nature Open 07.07.11 two 15.07.11 2

2 (Shri Devendra 

Rai & Shri Lawjee 

Choubey
- Yes

No.21, dated 

03.09.11

Shri Lawjee 

Choubey
1.30 11.10.11 12.09.11 - -

 No. 16, dtd. 

11.07.11
Civil Nature Open 16.06.11 two 29.06.11 2

2 ( Shri 

Shatrughan Singh 

& Shri Gopal 

Choudhary)
- Yes

No.22, dated 

05.09.11

Shri Gopal 

Choudhary
3.96 13.09.12 14.09.11 - -

 No. 26, dtd. 

26.08.11
Civil Nature Open 26.08.11 two 05.09.11 2

2(Shri Tribhuwan 

Kumar & Shri 

Kishun Singh)
- Yes

No.23, dated 

08.09.11

Shri Kishun 

Singh
0.56 01.10.11 17.09.11 - -

 No. 17, dtd. 

25.07.11
Civil Nature Open 25.07.11 two 03.08.11 2

2(Shri Jivan Mahto 

& Shri Kundan 

Prasad)
- Yes

No.24, dated 

12.09.11

Shri Jivan 

Mahto
2.76 20.11.11 21.09.11 - -

 No. 17, dtd. 

25.07.11
Civil Nature Open 25.07.11 two 03.08.11 2

2(Shri Tribhuwan 

Kumar & Shri 

Gopal Choudhary) - Yes
No.25, dated 

12.09.11

Shri Gopal 

Choudhary
1.43 20.10.11 21.09.11 - -

 No. 13, dtd. 

07.07.11
Civil Nature Open 07.07.11 two 15.07.11 2

2(Shri Devendra 

Rai & Shri Lawjee 

Choubey )
- Yes

No.26, dated 

12.09.11

Shri Lawjee 

Choubey
1.42 20.10.11 21.09.11 - -

 No. 17, dtd. 

25.07.11
Civil Nature Open 25.07.11 two 03.08.11 2

2(Shri Gopal 

Choudhary & Shri 

Kundan Prasad)
- Yes

No.27, dated 

14.09.11

Shri Gopal 

Choudhary
1.95 22.09.12 23.09.11 - -

 No.11, dtd. 

27.06.11
Civil Nature Open 27.06.11 two 13.07.11 2

2(Shri Nagendra 

Prasad & Shri 

Babulal Mahto )
- Yes

No.28, dated 

14.09.11

Shri 

Nagendra 

Prasad

3.71 17.12.11 23.09.11 - -

RAJRAPPA AREA

Page 6



 No.21, dtd. 

19.08.11
Civil Nature Open 19.08.11 two 31.08.11 3

3(Shri Tribhuwan 

Kumar , M/s. 

Kuldip Singh & 

M/s. Pawan 

Enterprises )

- Yes
No.29, dated 

21.09.11

M/s. Pawan 

Enterprises
4.78 29.02.12 30.09.11 - -

 No.21, dtd. 

19.08.11
Civil Nature Open 19.08.11 two 31.08.11 3

3(M/s. Shandil 

Constn. , Shri 

Dhirendra Kumar & 

M/s. Pawan 

Enterprises )

- Yes
No.30, dated 

21.09.11

M/s. Pawan 

Enterprises
4.25 29.11.11 30.09.11 - -

 No. 17, dtd. 

25.07.11
Civil Nature Open 25.07.11 two 03.08.11 3

3(Shri Kundan 

Prasad , Shri 

Gopal Choudhary 

& Shri Jivan Mahto 

)

- Yes
No.31, dated 

21.09.11

Shri Kundan 

Prasad
2.56 29.11.11 30.09.11 - -

 No.7, dtd. 

03.06.11
Civil Nature Open 03.06.11 two 15.06.11 2

3(Shri Gopal 

Choudhary & Shri 

Ram Lakhan 

Prasad )

- Yes
No.32, dated 

21.09.11

Shri Ram 

Lakhan Pd.
0.60 29.10.11 30.09.11 - -

 No.21, dtd. 

19.08.11
Civil Nature Open 19.08.11 two 31.08.11 2

3(Shri Dhirenda 

Kumar  & M/s. 

Pawan Enterprises 

)

- Yes
No.32, dated 

21.09.11

Shri 

Dhirendra 

Kumar

4.52 04.02.12 05.10.11 - -

CRS/SO(C)/

BRK/TN/11-

12/2160 Dt. 

06.06.2011

Repairing & 

Heightening of 

chamber with P/F RCC 

slab on existing 

chamber at NTS 

Barkakana         

Open 

Tender
07.06.2011   Two Bid

17.06.2011 

at 10:30 AM
  02 (Two)

02 (Two)   Sri 

Mangesh Singh 

and Sri Jagdish 

Kumar.
-

L1                 

Sri Jagdish 

Kumar

No. 2817                   

Dt. 

26.09.2011  

                     

Sri Jagdish 

Kumar
For Rs.    

2.65

Within 6 

months from 

10th days of 

issue of 

award lettar

- - -

CRS/SO(C)/

BRK/TN/11-

12/1618 Dt. 

04.03.2011

Day to day 

maintenance work in 

residential qtrs. at NTS 

Barkakana

Open 

Tender
05.03.2011   Two Bid

16.03.2011 

at 10:30 AM
 03 (Three)

                     03 

(Three)   Sri 

Mangesh Singh, 

Sri Raj Kumar 

Agarwal & Naaz 

Construction.

-

L1                 

Sri Mangesh 

Singh

No. 2735                   

Dt. 

14.09.2011  

                                              

Sri Mangesh 

Singh
For Rs.    

2.91

Within 6 

months from 

10th days of 

issue of 

award lettar

- - -

CRS/SO(C)/

BRK/TN/11-

12/1944 Dt. 

15.04.2011

Repairing of 13 nos. 

(units) 1C Type qtrs. & 

03 nos.(units) of B 

Type qtrs. at CRS 

Barkakana

Open 

Tender
17.04.2011   Two Bid

29.04.2011 

at 10:30 AM
  10 (Ten)

08 (Eight)   Sri 

D.K. Singh, Sri A. 

Ahmad, Sri R.K. 

Sharma, Sri B.P. 

Agarwal, Sri J.K. 

Singh, Sri V.K. 

Jain, Sri A.K. 

Singh & M/s 

Pandey Brothers

02 (Two) Sri 

Ajay Kumar 

& Naaz 

Construction

L1                 

Sri Vinod 

Kumar Jain

No. 2703                   

Dt. 

10.09.2011  

                     

Sri Vinod 

Kumar Jain
For Rs.    

2.31

Within 6 

months from 

10th days of 

issue of 

award lettar

- - -

CRS, BARKAKANA AREA
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GM 

(BS)/GM(M)(

BS)/NIT/CT/2

011/4647 

dated-

21.07.11

Transportation of coal 

from Bhurkanda UG 

mine to Bhurkunda 

CHP.

Open 03.08.11 Two Bid 20.08.11 Two Nos. a) Mehta Transport 

Co.     At- Shashtri 

Chowk, PO: 

Bhurkunda          

District: 

Ramgarha(Jharkha

nd)                    b) 

Chanani Trnsport 

Co. Shivajee 

Road, Ramgarh 

Cantt.   District: 

Ramgarh 

(Jharkhand)

Nil Yes CGM(BS)/GM(

M)(BS)/CT/BHK-

UG-CHP/11-

12/101  dated: 

03.10.11

a) Mehta 

Transport 

Co.     At- 

Shashtri 

Chowk, PO: 

Bhurkunda          

District: 

Ramgarha 

(Jharkhand)

31.024 6.10.2012 7.10.2011 NA NA

05/06.07.1

0                 

From PRO 

CCL,Ranch

i

GM(B&K)/S

O(M)/CT/KG(

W)/CC/100 

dtd.16.07.10

Transportation of 

crushed coal by CTTs 

from KG(W) crushed 

coal stock near 

deduster plant and 

unloading mech. At 

Kargali Washery

Open 

tender

17.07.10 two 16.08.10 two Two, M/s Ajay 

Transport Co., & 

M/s Sarweshwari 

Enterprises

N/A Yes 225 

dtd.29.11.10

M/s Ajay 

Transport 

Co.

17.55 30.11.11 1.12.10 N/A N/A

N/A N/A N/A N/AN/A N/A N/Atwo Two i.e. M/s NTC 

and M/s LLMPSS 

Ltd.

N/A N/A

Rs.26.32 lakh 31.08.11 01.09.10 N/A N/A

GM(B&K)/S

O(M)/CT/Kar

o/KG(W)/87  

dtd.30.06.10

Transportation of (E 

Grade ) Coal by CTTS 

from QBS of Karo to 

Kargali Washery 

bunker No.4 & 7 and 

Karo surface stock to 

Kargali Washery 

bunker No.4 & 7 and 

loading by CPL.

Open 

tender

two 02.08.10

two Two, M/s Ajay 

Transport Co., & M/s 

Sarweshwari 

Enterprises,

N/A yes 218 

dtd.22.11.2010

M/s Ajay 

Transport Co.

BARKA-SAYAL AREA

B&K, AREA

No.GM(B&K)/S

O(M)/CT/KG(W)

/Stock/85 dated 

30.06.2010

Transportation of raw coal 

by CTTs from Kargali 

Washery stock and 

unloading mechanically at 

Kargali Washery bunker 

No.4 & 7 and deshalling 

plant after weighment at 

Kargali Washery W/B and 

loading by CPL. 

Open tender 05/06.07.201

0 from PRO, 

CCL, Ranchi

two 02.08.10
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Loading of coal by 

CPL and 

transportation of coal 

from KSP PH-II UG 

mine stock to Swang 

Washery bunker 

through W/B via 

BTPS.Distance:10.80K

M.

GM(B&K)/G

M(M)/CT/KG

(UG)/SW(W)

/132  

dtd.19.08.10

Transportation of coal 

from BSI (Kargali UG) 

mine to Swang 

Washery by CTTs and 

loading by CPL/Chute. 

Distance : 20.20 KM

Open 

tender

20.08.10 two 21.09.10 two 2 party, i.e. M/s 

B.D.Singh, and 

M/s N.T.C.

N/A yes 188  

dtd.25.10.201

0

M/s 

B.D.Singh

49.9 25.10.11 26.11.10 N/A N/A

GM(B&K)/S

O(M)/CT/KG(

W)/Pick-

shale/246 

dtd.20.12.20

10

Transportation of 

picked shale (stone) 

by CTTs/Tractor from 

8 no. and 4 no. 

crusher to different 

abandoned site of 

Kargali Colliery 

through washery W/B 

and Loading by 

Contractor’s Labour. 0-

1 KM

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

21.12.2010  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two 18.01.2011 two Two, M/s Narendra 

Kumar & Co. and 

M/s Ajay Transport 

Co.

N/A Yes 302 

dtd.01.03.201

1

M/s 

Narendra 

Kumar & Co. 

37.5 28.02.2014 01.03.2011 N/A N/A

14.10.2010 N/A180dtd.13.10.

10

M/s R.K.T. P. 

Ltd.

N/Atwo Two, M/s R.K.T.P. 

Ltd and M/s 

Naween Transport 

Co.

N/A Yes 26.86 13.1011GM(B&K)/S

O(M)/CT/KS

P PH-

II(UG)/SW(W

)/124 

dtd.14.08.10

Open 

tender

16.08.10 Two 14.09.10
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2(two),                        

M/s R.Trasport 

Pvt. Ltd., & M/s 

Naween Transport 

Co. 

GM(B&K)/S

O(M)/CT/KG(

W)/Reject(H-

12)/37 

dtd.24.06.20

11

Transportation of 

rejects from heap 

no.12 near Ram Bilas 

High School quarry 

No.1 to deshalling 

bunker of Kargali 

Washery by CTTs for 

benifi. Via check post 

No.2 and Road W/B 

and loading by CPL.

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

25.06.2011  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two 26.07.2011 3 (three) 3(three), M/s 

P.G.S.S.S. Ltd., 

M/s Ajay Transport 

Co. and M/s Rama 

Transport Co.

N/A N/A N/A N/A N/A N/A N/A N/A N/A

GM(B&K)/S

O(MO)CT/K

G(W)/Angwal

i/Reject/74 

dtd.28.08.20

11

Transportation of  

rejects by CTTs from 

Angwali old stock heap 

no.10 for  feeding to 

deshalling bunker, 

kargali washery via 

check post No.2 and 

road  W/B No.4 and 

loading by CPL. 

Distance 4.7 KM

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

30.08.2011  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two 18.10.2011 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GM(B&K)SO

(M)/CT/Karg

ali(UG)/SW(

W)/88 

dtd.13.09.20

11

Transportation of  coal 

by CTTs from Kargali 

UG mine to Swang 

washery through 

Swang Washery and 

Kargali washery  W/B 

and loading by 

CPL/Chute

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

14.09.2011  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two 18.10.2011 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A19.07.2011 2two) N/.A N/A N/A N/A N/A N/AN/A N/AGM(B&K)/S

O(M)/CT/GR

D/WL/CPS/3

4 

dtd.18.06.20

11

Loading of coal  by 

Contractor’s Pay 

loader into Railway 

wagon at central pit 

siding of B&K Area 

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

21.06.2011  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two
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GM(B&K)/S

O(M)/CT//KG

(W)/CC/91  

dtd.19.09.20

11

Transportation of 

crushed coal by CTTs 

from kargali washery 

crushed coal stock 

near deduster plant 

and unloading 

mechanically at KG(W) 

deshalling bunker after 

weighment at KG(W) 

W/B No.4 (N/B) . 

Distance : 0-1 KM

Open 

tender

For 

publication 

in website 

of CCL has 

been sent 

on 

20.09.2011  

to 

CGM/GM 

(System), 

CCL, 

Ranchi

Two 19.10.2011 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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GM(B&K)/S

O(M)/Tender

/BSI(UG)/Iso. 

topping/162    

dtd.03.12.10

GM(B&K)/S

O(M)/Tender

/KSP PH-

II(UG)/Iso. 

Stopping/235  

dtd.26.02.20

11

Construction of 21 

nos. isolation stopping 

for panel ”G”   Seam V  

mine of KSP Ph-II G of  

B&K Area 

Open 

tender

For 

publication 

in 

website/ne

wspaper of 

CCL has 

been sent 

on 

28.02.2011 

to 

CGM/GM 

(System)/S

r.PRO, 

CCL, 

Ranchi

two 29.03.2011 3 (three) nos. 2 parties (i.e.  

Bigan Ram & M/s  

K.B. Pandey

1(one) M/s 

Bhagwati 

Construction

yes 45 

dtd.14.06.201

1

M/s Bigan 

Ram

6.75 2(two) 

months

16.06.2011 N/A N/A

16.05.2011 17.03.2011 N/A N/ATwo, M/s Royal 

Engineering and 

Electrical work , 

and  Sri Manoj 

Kumar Sinha

N/A yes 257 

dtd.16.03.201

1

M/s Royal 

Engineering 

and 

Electrical 

work , and  

Sri Manoj 

Kumar Sinha 

in equal 

basis

9.47Construction of RCC 

isolation stopping of  

17(seventeen) nos. for 

prevention of 

spontaneous heating 

at BSI at Kargali Mines 

(Kargali UG) of B&K 

Area. 

Open 

tender

For 

publication 

in 

website/ne

wspaper of 

CCL has 

been sent 

on 

06.12.2010 

to 

CGM/GM 

(System)/S

r.PRO, 

CCL, 

Ranchi

two 04.01..11 two
UNDERGROUND MINES
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Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil N.A. N.A. N.A.

MM(P)/III/HE

MM/Elect.Hy

d.Shovel 3.8 

Cum/76/10-

11 

FACE SHOVEL not 

less than 3.8 Cub. Mtr. 

L&T Hydraulic 

Excavator model 

300CK-II (Electric 

Version), Crawler 

mounted 

Global E-

Tender

11.11.10 two 05.01.11 two L&T Komatsu 

Limited,Bellary 

Road, 

Byatarayanapura, 

Banglore-560092

M/s BEML 

Limited 

712'C' 

Circular 

Road Lalpur 

, Ranchi-

834002

yes 076-14-1-11-

12-137 Dt 

14.09.11

L&T 

Komatsu 

Limited,Bella

ry Road, 

Byatarayana

pura, 

Banglore-

560092

762.67 To 

commence 

@ 1 machine

within 6

months from

the date of

receipt of

order and

balance 4

machines @

1 machine

per month

thereafter. 

Early supply

is 

acceptable.

 Mar-2012  Jul-2012

CM(Pur-

V)/RC/Electr

odes/10

RateContract for 

supply of Low Heat 

Input special 

electrodes

Open E-

tender

20.10.10 two 23.11.10 6 1.M/s Seaworth 

Aqua Products 

Pvt. Ltd. 1, 

R.N.Mukherjee 

Road, Room No. 

19, 5th floor, 

Kolkata-1.,  2. M/s 

Maruti Weld 

Limited New Delhi

M/s Seth 

Electrode, 

New Delhi. , 

M/s Halls 

Comet 

Electrode Pvt 

Ltd, 

Barabanki, 

U.P. , M/s 

Hindustan 

Electrodes 

Limited 

Ranchi , M/s 

Usha Welds 

Ltd., Patna.

yes CM(EXCV-

PUR)/RC/Ele

ctrodes/2010/

99 Dt. 

10.08.2011

M/s 

Seaworth 

Aqua 

Products 

Pvt. Ltd. 1, 

R.N.Mukherj

ee Road, 

Room No. 

19, 5th floor, 

Kolkata-1,

222.00 within 8 to 10 

weeks

CIVIL HQ

MM HQ
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