CENTRAL COALFIELDS LIMTED

RANCHI
ANNEXURE-IV
Tender No. |ltem/nature of work Mode of Date of Type of Last dt.of Nos.of Nos.&Name of Nos.&Name |Whether Contract Name of Value of Scheduled [Actual date [Actual date [Reasons for
tender Publ.of Bidding receipt tender parties qualified of parties not [contract No.& Date  |Contractor |Contract date of of start of of completion|delay if any
enquiry tender (Single/Two [tender received after tech.evaluation |qualified awarded to (Rs.lakhs)  |completion of|work/ of
Bid system) after Lowest supplies/ supplies work/supplie
tech.evaluati [tender/ work s
on evaluation L1
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
BARKA-SAYAL AREA
GM(BS)/AG |[Trans. of coal from Open 17.11.2010 Two Bid 10.12.2010 Two Nos. 1) M/S Mehta N.A. Yes GM M/S Mehta 26.25 3.4.12 4.4.11 N.A. N.A.
M(BS)/NIT/C |Quarry No. 3 coal stock Transport Co. (BS)/GM(M)(B [ Transport
T/2010/6955 |yard of Bhurkunda 2) M/S Chenani s)/cT/Querry |Co.
date:- CHP. Trans. Co. No.3 Bhk
4/11/2010 CHP/10-
11/12376
date-31.03.11
GM(BS)/AGM(|Trans . Of caol from Sayal Open N.A Two Bid 15.03.2011 Two Nos.  |1) M/S Ajay Transport N.A. Yes GM M/S Jai
BS)/NIT/CT/20|CHP/sdg to saunda Co. 2) (BS)/GM(M)(B |Mahalaxmi
11/10525 Siding. M/S Jai Mahalaxmi S)/CT/Sayal Transport Co.
date:- Transport Co. CHP-Saunda 3.42625 23.7.11 24411 N.A. N.A.
24/02/2011 sdg./11-
12/09/date-
20.04.2011
GM(BS)/GM( |Trans. of coal from sale Open 01.12.2010 Two Bid 27.12.2010 Two Nos.  |1) M/S Ajay Transport N.A. Yes GM(BS)/GM( |M/S Jai
M)(BS)/NIT/C |Center, Saunda to Co. 2) M)(BS)/CT/Sal |[Mahalaxmi
T/2010/7303 |Bhurkunda CHP M/S Jai Mahalaxmi e Center-BHK |Transport Co.
date- Transport Co. CHP/10- 19.033 6.4.12 7.4.11 N.A. N.A.
16.11.2010 11/12378
date-
31.3.2011
HQ MM
MM(P)/OTR T/L Tyre Size Open 25.10.10 Two 25.11.10 Five M/s MRF Ltd., M/s | M/s GMMCO Yes 3570121212- M/s MRF 501.41
Tyre/357'A'/2| 18.00X25,32PR,E4, with Domestic Balakrishna Industries Ltd 002 Limited 124- commencing
010-11 '0' ring Tender Ltd Mumbai , M/s Dt.13.04.11 |Greams Road, from 6
Ceat LTD & J&K Tyre Chennai- weeks @
Industries 600006 minimum 70
Tyres/Month
& Full order
qty. to be
completed
within 10
months
MM(P)/IlI/P& Spares of P&H STE single 28.05.10 Single M/s P & H Mining 0491721212- | M/sP&H 323.15 within 09
H 2300 2300XPALR Shovel Equipment P.O. Box 005 (P&H Mining months
XPALR/SPS/PI 310 4400 W National 2300XPALR Equipment
P/29 Avenue, Milwaukee, Shovel Sps) | P.O. Box 310
WI53201-0310,USA Dt. 18.04.11 4400 W
National
Avenue,
Milwaukee,
WI53201-
0310,USA
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ARGADA AREA

1 Coal loading Open Tender(10.01.2010 Two Bid [01.02.2010 Three 1. Shri Raju Gupta, |1. Sri. YES Agreement | Shri Raju 218.76 22.07.2013 | 23.07.2010 NA Not
&Transportation through System Gidi-'A' Babulal No.GM(A)/S |Gupta, Gidi- Applicable
News Gupta, Gidi- O(M)(A)/CT/ |'A'
Papers & A 2 GDA/10-
CCL Website Sri.Dhiraj 13/29
Singh Dt.28.08.201
0
2 Coal loading Open Tender|11.12.2009 Two Bid |04.01.2010 Three 1. Shri Raju Gupta, NIL YES Agreement | Shri Babulal 476.16 17.10.2013 | 18.10.2010 NA Not
&Transportation through System Gidi-'A' 2. No.GM(A)/C |Gupta, Gidi- Applicable
News Shri. Babulal Gupta, T/GDC/10- ['A'
Papers & Gidi-A. 3. Sri. 13/45 dt.
CCL Website Harshit Logistic Pvt 02.12.2010.
Ltd, Kolkata
3 Coal loading Open Tender(19.08.2008/2( Two Bid [08.09.2008 Two 1. Shri Raju Gupta, NIL YES Agreement | Shri Raju 185.52 29.03.2012 | 30.03.2009 NA NA
&Transportation through 0.08.2008 System Gidi-'A' 2. No.CGM(A)/ |Gupta, Gidi-
News M/S Babulal Gupta, CT/REL/09- |'A'
Papers & Gidi-A. 12/33 Dt
CCL Website 04.06.2009
4 Reject transportation  [Open Tender|25.08.2007 Two Bid [17.09.2007 Two 1.Shri Saryu Gope NIL YES Agreement  |Shri Saryu 109.8 23.09.2010 | 24.09.2007 NA NA
through System 2. M/S Chenani No.CGM(A)/ |Gope Extended up
News Transport SO(M)(A)/Re t0 23.09.13
Papers & ject
CCL Website Trans/GDW/
08/217 Dt.
25.01.2008.
RAJRAPPA AREA
NIL
CRS BARKAKANA AREA
CRS/SO(C)/ |Renovation &
BRK/TN/10- |Modification of 3
111437 |Community Hall to L i Sani
dt-19.02.11 |culvert for Table Tennis | Open | 10.02.2011 Two 19.02.11 3 Sri Pramod Kumar - Sri Sanajay |0 1895 di- [Sri Sanjay 242 100611 | 11.04.11 -
Hall at CRS, Singh, Sri B.P. Kumar 01.0411 | Kumar
Barkakana. Agrawal and Sri
Sanjay Kumar
--do--/10- R/M of damaged drain
11/1437 from Rest house 2 A
garden to culvert near No.1964 dt.- [Sri Aja
D1-19.02.17 |Football ground at Open 10.02.2011 Two 19.02.11 2 - St Ay 20,0411 Kum;ry 2.34 30.06.11 01.05.11 --
CRS, Barkakana. Sri Ajay Kumar and Kumar
Sri B.P. Agrawal
--do--/10-- Making Septic tank,
11/1401 Soak Pit and Inspection
chamber and Sewerage
line for 1B block
10.39,40,41,42,2A-4 & 2 L1 ,
5and Executive Hostel | Open | 04.02.2011 Two 15.02.2011 2 - No.1916 dt- |SriMangesh [, o 18.04.11 | 01.06.11 -
(North & East side) at 08.04.11  |Singh
CRS, Barkakana.
Dt.-03.02.11 Sri Mangesh Singh
and M/s Hasan Sri Mangesh
Traders Singh
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CIVILHQ

NIL

NIL

NIL

NIL

NIL

and unloading mech. At
Kargali Washery

| NIL NIL NIL NIL NIL NIL NIL NIL NIL N.A. N.A. N.A.
KATHARA AREA
Tender
Transportation of MIO cancelled
Powder from UCIL, due to single
GM(WS)/SO( |Jadugoda to Kathara Three M/S Neha Two M/S bidding vide
TI(W)/ Washery by contractors Enterpriscs, M/S Neha notice
. . . Open 20.12.10 Two 11.01.11 Three Ajanta Coal Traders | Enterprises & No N.A. N.A. N.A. NA NA NA
T/KTW/10/85 |trucks including loading X no.GM(WS)/
. N & M/S Damoder M/S Ajanta
7 Dated: and unloading after Marketing PvtLd, | Coal Traders SO(T)/(W)/K
18.12.10 weighment at Kathara ’ TW/MIO/11/
Washery weigh bridge. 0529
dt.03.02.11
Tender
Transportation of MIO cancelled
GM(WS)/SO( |Powder from UCIL, Three M/S due to high
T)/(W)/ Jadugoda to Kathara Sarweshwari rate vide
T/KTW- Washery by contractors Enterprises, M/S . notice
MIO/11/ 1003 [trucks i:clzding loading Open 100211 Two 08.03.11 Threel ajanta Iéoal Traders Nil No NA. N-A. N-A. NA NA NA no.GM(WS)/
Dated: and unloading after & M/S Damoder SO(T)/(W)/K
07.02.11 weighment at Kathara Marketing Pvt.Ltd, TW/MIO/11/
Washery weigh bridge. 0559
dt.13.04.11
MINING DEPTT.
NIL |NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL
B&K AREA
No.GM(B&K |Transportation of raw Open tender  [05/06.07.2010|two 02.08.10 two Two, M/s Ajay N/A yes 218 M/s Ajay Rs.26.32 lakh [31.08.11 01.09.10 N/A N/A
)SOM)/CT/ |coal by CTTs from from PRO, Transport Co., & M/s dtd.22.11.201 [Transport Co.
KG(W)/Stock/|Kargali Washery stock CCL, Ranchi Sarweshwari 0
85 dated and unloading Enterprises,
30.06.2010  |mechanically at Kargali
Washery bunker No.4 &
7 and deshalling plant
after weighment at
Kargali Washery W/B
and loading by CPL.
GM(B&K)/S |Transportation of (E Open tender  05/06.07.10  jtwo 02.08.10 two Two i.e. M/s NTC andN/A N/A N/A N/A N/A N/A N/A N/A N/A
O(M)/CT/Kar |Grade ) Coal by CTTS M/s LLMPSS Ltd.
0/KG(W)/87 |from QBS to Kargali
dtd.30.06.10 JWashery bunker No.4 &
7 and Karo surface stock
to Kargali Washery
bunker No.4 & 7 and
loading by CPL.
from PRO,
CCL, Ranchi
GM(B&K)/S  [Transportation of crushed JOpen tender [17.07.10 (two 16.08.10 two Two, M/s Ajay N/A Yes 225 M/s Ajay 17.55)30.11.11 1.12.10 N/A N/A
O(M)/CT/KG(]coal by CTTs from Transport Co., & M/s dtd.29.11.10 Transport Co.
'W)/CC/100 KG(W) crushed coal Sarweshwari
dtd.16.07.10 |stock near deduster plant Enterprises
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GM(B&K)/S |JLoading of coal by CPL  |Open tender ]16.08.10 Two 14.09.10 two Two, M/s R.K.T.P. N/A Yes 180dtd.13.10. |M/s R.K.T. P. 26.86 13.1011114.10.2010  IN/A N/A
O(M)/CT/KS Jand transportation of coal Ltd and M/s Naween 10 Ltd.
P PH- from KSP PH-II UG mine| Transport Co.
I[(UG)/SW(W ]stock to Swang Washery
)124 bunker through W/B via
dtd.14.08.10 |BTPS.
Distance : 10.80 KM
GM(B&K)/G |Transportation of coal Open tender  [20.08.10 two 21.09.10 two 2 party, i.e. M/s N/A yes 188 M/s 49.9]25.10.11 26.11.10 N/A N/A
M(M)/CT/KG Jfrom BSI (Kargali UG) B.D.Singh, and M/s dtd.25.10.201 |B.D.Singh
(UG)/SW(W)/mine to Swang Washery N.T.C. 0
132 by CTTs and loading by
dtd.19.08.10 JCPL/Chute. Distance :
20.20 KM
GM(B&K)/S [Transportation of picked JOpen tender |For Two 18.01.2011  Jtwo Two, M/s Narendra  [N/A Yes 302 M/s Narendra 37.5]28.02.2014  ]01.03.2011 N/A N/A
O(M)/CT/KG(|shale (stone) by publication in Kumar & Co. and M/s dtd.01.03.201 JKumar & Co.
W)/Pick- CTTs/Tractor from 8 no. website of Ajay Transport Co. 1
shale/246 and 4 no. crusher to CCL has been
dtd.20.12.201 different abandoned site sent on
0 of Kargali Colliery 21.12.2010 to
through washery W/B and| CGM/GM
Loading by Contractor’s (System),
Labour. 0-1 KM CCL, Ranchi
(underground mines)
GM(B&K)/S JConstruction of RCC Open tender JFor (two 04.01..11 two Two, M/s Royal N/A yes 257 M/s Royal 9.47]16.05.2011 17.03.2011 N/A N/A
O(M)/Tender/ isolation stopping of publication in Engineering and dtd.16.03.201 JEngineering
BSI(UG)/Iso. J17(seventeen) nos. for website/news Electrical work , and 1 and Electrical
topping/162  Jprevention of paper of CCL Sri Manoj Kumar work , and
spontaneous heating at has been sent Sinha Sri Manoj
BSI at Kargali Mines on 06.12.2010 Kumar Sinha
(Kargali UG) of B&K to CGM/GM in equal basis
Area. (System)/Sr.P
RO, CCL,
Ranchi
dtd.03.12.10
GM(B&K)/S [Construction of 21 nos.  |Open tender |For two 29.03.2011 3 (three) nos. N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
O(M)/Tender/ fisolation stopping for publication in
KSP PH- panel ”G” Seam V mine| website/news
I[(UG)/Iso.  Jof KSP Ph-II G of B&K paper of CCL
Stopping/235 JArea has been sent
dtd.26.02.201 on 28.02.2011
1 to CGM/GM
(System)/Sr.P
RO, CCL,
Ranchi
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