
Tender No. Item/nature of 
work

Mode of 
tender 
enquiry

Date of 
Publ.of 
tender

Type of 
Bidding 
(Single/Two 
Bid system)

Last dt.of 
receipt 
tender

Nos.of tender received Nos.&Name of 
parties qualified 
after 
tech.evaluation

Nos.&Name of 
parties not 
qualified after 
tech.evaluation

Whether 
contract 
awarded to 
Lowest tender/  
evaluation L1

Contract 
No.& Date

Name of 
Contractor

Value of 
Contract    
(Rs.lakhs)

Scheduled 
date of 
completion of 
supplies/    
work

Actual date 
of start of 
work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

NIL NIL NIL

CENTRAL COALFIELDS LIMTED
RANCHI

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF OCTOBER 2012
                           ANNEXURE-IV

CIVIL HQ

MM(P)/III/Ro
ad & Rail 

Weigh 
Bridge/006/1
1-12 Date -

08.12.11

50 T Road Weigh 
Bridge & 100 T 
Road Weigh 

Bridge.

Advertised 
e- Tender

13.12.11 Two Bid 21.01.12 One M/S Digital 
Weighing System 
Pvt Ltd. Bilaspur.

NIL Single Tender 022-22-1-02-
23-120 

(Road & Rail 
W/B/12-13) 
Dt- 06.10.12

M/S Digital 
Weighing 

System Pvt 
Ltd. 

Bilaspur.

338.2 13.04.13 NA NA NA

Exiting Rate 
Contract with 

M/S UCIL.

Supplu of 
Magnetite Iron 
Ore Powder.

_ _ _ _ _ _ _ _ MIO 
Powder/RC/
UC/IL/12-

13/118

M/S 
Uranium 

Corporation 
of India Ltd. 
Jadugora 

Mines 
Singbhum(E
ast)-832102

288.19 _ 05.10.12 _ _

ARGADA AREA

MM HQ

1 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

10.01.2010 Two Bid 
System

01.02.2010 Three 1. Shri Raju 
Gupta, Gidi-'A'      

 1. Sri. Babulal 
Gupta, Gidi-A  2. 
Sri. Dhiraj Singh

YES Agreement 
No.CGM(A)/
SO(M)(A)/C
T/GDA/10-
13/29 
Dt.26.06.201
0.

 Shri Raju 
Gupta, Gidi-
'A'  

218.76 22.07.2013 23.07.2010 NA Not Applicable



2 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

11.12.2009 Two Bid 
System

04.01.2010 Three 1.Sri. Raju 
Gupta, Gidi-A 2. 
Sri. Babulal 
Gupta, Gidi-A 3. 
Sri. Harshit 
Logistic Pvt Ltd, 
Kolkata 

NIL YES Agreement 
No.GM(A)/C
T/GDC/10-
13/45 
Dt.02.12.201
0.

Shri Babulal 
Gupta, Gidi-
'A'  

476.16 17.10.2013 18.10.2010 NA Not Applicable

3 Coal loading 
&Transportation

Open 
Tender 

19.08.08 & 
20.08.08

Two Bid 
System

08.09.2008 Two 1. Shri Raju 
Gupta, Gidi-'A'      

NIL YES Agreement 
No.CGM(A)/

 Shri Raju 
Gupta, Gidi-

185.52 29.03.2012 30.03.2009 NA Period extended for Seven 
Months by Hqrs.& p

through 
News 
Papers & 
CCL 
Website

y p ,
2. Shri. Babulal 
Gupta, Gidi-A.

( )
CT/REL/09-
12/33 dt. 
04.06.2009

p ,
'A'  

y q

4 Reject 
transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

25.08.2007 Two Bid 
System

17.09.2007 Two 1.Shri Saryu 
Gope  2. M/S 
Chenani 
Transport

NIL YES Agreement 
No.CGM(A)/
SO(M)(A)/R
eject 
Trans/GDW/
08/217 Dt. 
25.01.2008.

Shri Saryu 
Gope  

109.8 23.09.2010 24.09.2007 NA  Period extended up to 
23.09.2013 by Hqrs.

5 Coal loading 
&Transportation

open 
Tender 
through 
News 
Papers & 
CCL 
Website

07.11.2011 Two Bid 
System

02.12.2011 Two 1. Sri. Babulal 
Gupta, 2) M/s. 
Ajay Transport 
Co.

NIL YES Agreement 
No.GM(A)/C
T/GDA-
SAUNDA/12
/08 dt. 
27.02.2012

Sri. Babulal 
Gupta

100.22 05.01.2013 06.01.2012 NA NA



1)GM(CMC)/
Barka-

Sayal/2012/2
16 dtd : 

9/11.02.2012

Loading and 
Transportation  of 
Coal from Feeder 
Breaker  Saunda 

to Saunda 
Railway Siding

Open 16.02.2012 Two 15.03.2012 Three 
Nos.

Two Nos.        1) 
M/s Jai 

Mahalaxmi 
Transport Co.,    

At & Po : 
Ramgarh Cantt., 

District : 
Ramgarh 

(Jharkhand)      
2) M/s Ajay 

Transport Co.,    
At & Po : 

Ramgarh Cantt.,  
District : 
Ramgarh 

(Jharkhand)  

One No.          1) 
M/s Mahesh    

Prasad         

Yes CGM(BS)/A
GM(BS)/CT/ 

Feeder 
Breaker/SN

D-SND-
SDG/12/333

3 
Dtd.25.07.12

M/s Jai 
Mahalaxmi 
Transport 

Co., At & Po 
: Ramgarh 

Cantt.,  
District  : 
Ramgarh 

(Jharkhand)

86.49 11.10.13 12.10.12 N.A N.A
BARKA-SAYAL AREA

2) 
CGM(BS)/A
GM(BS)/CT/
BHK-UG-
BHK-
CHP/12/2972 
Dtd:14.07.20
12

Transportation of 
Coal from  
Bhurkunda U/G 
mine to  
Bhurkunda CHP 
and Loacal dump 
yard Bhurkunda 
U/G

Open 31.07.2012 Two 23.08.2012 Three 
Nos.

Three                    
1) M/s Jai 
Mahalaxmi 
Transport Co        
2) M/s Mehta 
Transport Co.       
3) M/s  
D.N.Sharma          

N.A Yes 2) 
CGM(BS)/A
GM(BS)/CT/ 
BHK-UG-
BHK-
CHP/12-13/   
6030 
Dtd:01.10.12

M/s Mehta 
Transport 
Co.,              
At : Shashtri 
Chowk        
PO : 
Bhurkunda    
District : 
Ramgarh 
(Jharkhand)

40.1435 01.10.13 02.10.12 N.A N.A

3) 
CGM(BS)/A
GM(BS)/Wa
gon 
Loading/C.S
nd/2012 / 
4727 Dtd: 
21.08.2012

Loading of Coal 
into Railway 
Wagons by 
Contractor's     
Payloader at 
C.Saunda   
Railway Siding.

Open 04.09.2012 Two 26.09.12 Two nos. Two Nos.        1) 
M/s Jai 

Mahalaxmi 
Transport Co.,    

At & Po : 
Ramgarh Cantt., 

District : 
Ramgarh 

(Jharkhand)      
2) M/s Ajay 

N.A Yes 3) 
CGM(BS)/A
GM(BS)/  
Wagon 
Loading/C.S
nd/2012 / 
159 Dtd: 
20.10.2012

M/s Jai 
Mahalaxmi 
Transport 
Co.,               
At & Po : 
Ramgarh 
Cantt., 
District : 
Ramgarh 
(Jharkhand)

11.339 20.10.13 21.10.12 N.A N.A

Transport Co.,    
At & Po : 

Ramgarh Cantt.,  
District : 
Ramgarh 

(Jharkhand)  



141 Aluminium 
Ladder folding 
type 18x32

LTE 08.02.12 Two Bid 02.03.12 3 2,(1)M/s. 
R.R.Enterprises 
2) M/s. Ashoka 
Enterprises

1, M/s. 
Jharkhand  
Industrial  
Corpn.,Ranchi

Yes SO(MM)/RS
(BS)/Snd/02
0212-149  
dt9.10.12

M/s. Ashoka 
Enterprises, 
Ramgarh

0.76 Within 30 
days  from 
date  of  
issue of  
Supply order

13.10.12 13.10.12

8 Stationary items Open 14.05.12 Two Bid 6.6.12 1 1, M/s. Suman 
Sourabh

Nil Yes SO(MM)/RS
(BS)/Snd/02
0212-151 
dt.1610.12

M/s. Suman 
Sourabh,Bh
urkunda

1.09 Within 3  
weeks  from  
receipt  of  
Supply order

Due Due

22 Electrical items LTE 05.06.12 Two Bid 27.6.12 2 2,(1) M/s.TM 
Traders (2)M/s. 
Electro 
Enterprises

NIL Yes SO(MM)/RS
(BS)/Snd/02
0212-152 
dt 1610 12

M/s. Electro 
Enterprisess 
,  Ramgarh 
Cantt

0.34 Within 10-20 
days from 
the  date of  
issue of

20.10.12 1.11.12

DEPARTMENT: R .S.SAUNDA

Enterprises dt.1610.12 Cantt issue  of  
supply order

22 Electrical items LTE 05.06.12 Two Bid 27.6.12 2 2,(1) M/s.TM 
Traders (2)M/s. 
Electro 
Enterprises

NIL Yes SO(MM)/RS
(BS)/Snd/02
0212-153 
dt.1610.12

M/s. TM 
Traders   
Ramgarh 
Cantt

0.02 Within 6-8 
weeks from 
the  date of  
issue  of  
supply order

Due Due

21 Sodium Vapour 
lamp complete 
fitting

LTE 05.06.12 Two Bid 22.6.12 5 5,(1) M/s.Electro 
Enterprises(2) 
M/s.Gaurav & 
Co.(3)M/s. AK 
Traders(4)M/s.T
M Traders (5) 
M/s. Jharkhand  
Industrial Corpn.

NIL Yes SO(MM)/RS
(BS)/Snd/02
0212-154 
dt.19.10.12

M/s. TM 
Traders   
Ramgarh 
Cantt

0.23 Within 6-8 
weeks from 
the  date of  
issue  of  
supply order

Due Due

133 MCCB Open 31.01.12 Two Bid 21.02.12 2 2,(1)M/s. 
A.K.Traders        

Nil Yes SO(MM)/RS
(BS)/Snd/02

M/s. 
A.K.Traders, 

1.42 Within 6=8 
weeks from 

Due Due

2) M/s. TM 
Traders

0212-161  dt 
31.10.12

Ranchi date  of  
issue of  
Supply order

NIL NIL NIL

CRS BARKAKANA AREA



 No.30, 
dtd.21.08.12 Civil Nature Open 21.08.12 two 30.08.12 2

2(Shri Kuldip 
Singh &Shri 

Balajee Constn
- Yes No.37, dated 

01.10.12
Shri Balajee 

Constn. 4.39 09.12.12 10.10.12 - -

 No.42, 
dtd.24.09.12 Civil Nature Open 24.09.12 two 01.10.12 2

2(M/s. Rana 
Constn & Shri 
Kishun Singh

- Yes No.38, dated 
12.10.12

Shri Kishun 
Singh 1.54 04.11.12 21.10.12 - -

 No.24, 
dtd.01.08.12 Civil Nature Open 01.08.12 two 13.08.12 2

2(M/s. B.K 
Constn & M/s. 
R.K. Brothers

- Yes No.39, dated 
16.10.12

M/s. RK 
Brothers 1.12 24.11.12 25.10.12 - -

 No.37, 
dtd.05.09.12 Civil Nature Open 05.09.12 two 19.09.12 2

2(Shri Gopal 
Choudhary & Shri 

Jivan Mahto - Yes No.40, dated 
16.10.12

Shri Gopal 
Choudhary 2.25 24.04.13 25.10.12 - -

2(M/s B B

RAJRAPPA AREA

 No.34, 
dtd.27.08.12 Civil Nature Open 27.08.12 two 21.09.12 2

2(M/s. B.B 
Enterprises & 

Shri Bhola Nath 
Mahto

- Yes No.41, dated 
18.10.12

Shri Bhola 
Nath Mahto 7.88 26.12.12 27.10.12 - -

 No.38, 
dtd.06.09.12 Civil Nature Open 06.09.12 two 19.09.12 2

2(M/s. Universal 
Drilling Associate 
& M/s. IONERS 
(India) Pvt. Ltd. - Yes No.42, dated 

20.10.12

M/s. 
Universal 
Drilling 

Associate

5.61 28.11.13 29.10.12 - -

 No.40, 
dtd.18.09.12 Civil Nature Open 18.09.12 two 26.09.12 2

2(Shri Narendra 
Kumar & M/s. 

B.B. Enterprises - Yes No.43, dated 
20.10.12

M/s. B.B. 
Enterprises 0.68 12.11.12 29.10.12 - -

 No.32, 
dtd.27.08.12 Civil Nature Open 27.08.12 two 07.09.12 2

2(M/s. Rana 
Constn & Shri 
Kishun Singh

- Yes No.44, dated 
25.10.12

Shri Kishun 
Singh 1.55 17.12.12 03.11.12 - -

 No.31, 
dtd.27.08.12 Civil Nature Open 27.08.12 two 07.09.12 2

2(Shri Gopal 
Choudhary & Shri 

Subhash 
Chandra

- Yes No.45, dated 
25.10.12

Shri Gopal 
Choudhary 3.65 02.05.13 03.11.12 - -

3(M/s. Shanti 

 No.167, 
dtd.11.08.12 Civil Nature Open 11.08.12 Single 23.08.12 3

Enterprises, Shri 
Subhash 

Chandra & Shri 
Bhola Nath 

Mahto

- Yes No.46, dated 
25.10.12

M/s. Shanti 
Enterprises 0.86 17.11.12 03.11.12 - -



GM(KTA)/AG
M/T/SGW-
ETP -
Surry/12/073
6                     
Dated:   
16.08.12 

Recovery of 
slurry from slurry 
pond  of  ETP at 
Sawang Washery 
by Back-hoe 
excavator  and 
transportation by 
tipping truck to 
slurry yard  or 
place specified by 
Engr/IC, after 
drying and 
weighment at 
Sawang Washery 
Weigh Bridge and 
preparation of 
site by 
Contractor’s 
Dozer.

open 17.08.12 Two 07.09.12 Two Anup Kumar         
M/S Jyoti 
Transport Co.

Nil Yes 0769 
dt.29.9/01.1
0.12

Anup Kumar 72.92 NA NA NA
KATHARA AREA

GM(KTA)/SO
(C 
)/Tender/12/9
84dt: 14.5.12

Construction of 
well at Harijan 
tola, Jhirki under 
CSR of CCL, 
Kathara.

open 14.5.12 Two 22.6.12 Three Three        Sohan 
Constn.     Ashok 
Kr Singh,     Bijay 
Kr Yadav.

Nil Yes GM(KTA)/S
O(C/Award/
12/2080  dt: 
11.10.12

Sohan 
Constn.

1.79 2 months 12.10.12 11.12.12

GM(KTA)/SO
(C 
)/Tender/12/1
328dt: 2.7.12

Cleaning of oil 
and grease trap 
and washing 
platform adjoining 
area workshop at 
Kathara Colliery.

open 2.7.12 Two 18.7.12 Three Three        Bijay 
Kr. Yadav,    
J.D.Enterprises,    
AashiqueAnsari

Nil Yes GM(KTA)/S
O(C/Award/
12/1987 
dt:3.10.12

Aashique 
Ansari

2.06 2 months 4.10.12 3.12.12

GM(KTA)/SO
(C 
)/Tender/12/1
328dt: 2.7.12

R/M of store at 
Kathara Colliery.

open 2.7.12 Two 18.7.12 Three Three        
Aashique Ansari,  
Bijay Kr. Yadav,    
J.D.enterprises

Nil Yes GM(KTA)/S
O(C/Award/
12/1986 
dt:3.10.12

Aashique 
Ansari

2.65 2 months 3.10.12 2.12.12

GM(KTA)/SO
(C 
)/Tender/12/1

R/M of Jr. Rest 
house including 
roof at Kathara 
C

open 2.7.12 Two 18.7.12 Three Three       
R.K.Enterprises,   
Harishchandra 

Nil Yes GM(KTA)/S
O(C/Award/
12/1992 

R.K.Enterpri
ses

2.62 2 months 5.10.12 4.12.12

328dt: 2.7.12 Colliery. Kumar,    
Ramchandra 
Yadav

dt:4.10.12

GM(KTA)/SO
(C 
)/Tender/12/1
328dt: 2.7.12

R/M of boundary 
wall around 
volleyball ground 
at 2 No. colony 
under Kathara 
Colliery.

open 2.7.12 Two 18.7.12 Three Three       
R.K.Enterprises,   
Harishchandra 
Kumar,    
Ramchandra 
Yadav

Nil Yes GM(KTA)/S
O(C/Award/
12/1991 
dt:4.10.12

R.K.Enterpri
ses

2.19 2 months 5.10.12 4.12.12



GM(KTA)/SO
(C 
)/Tender/12/1
328dt: 2.7.12

Cleaning refuse, 
garbage, debris 
rubbish, jungle 
and drain and 
surface drssing at 
colony No.2 
under Kathara 
Colliery.

open 2.7.12 Two 18.7.12 Three Three       
Aashique Ansari,  
BijayKr. Yadav,     
J.D.Enterprises

Nil Yes GM(KTA)/S
O(C/Award/
12/1990 
dt:3.10.12

J.D.Enterpris
es

1.74 6 months 4.10.12 3.4.13

GM(KTA)/SO
(C 
)/Tender/12/9
79dt: 10.5.12

Providing and 
installing two nos. 
submersible 
pump motor 
assemblies with 
all electrical, 
cable, panel, 
starter including 
drilling of bore 
holes and 
construction of 
panel rooms at 

open 10.5.12 Two 15.6.12 Three Three       Sohan 
Construction,     
Md. Yasin,    
Western 
Enterprises.

Nil Yes GM(KTA)/S
O(C/Award/
12/2006 
dt:4.10.12

Western 
Enterprises

6.22 2 months 5.10.12 3.12.12

p
Jagjiwanji 
Maharaj 
Saraswati Vidya 
Mandir, Petarwar 
and Jagjiwan 
Mkaharaj Chaksu 
Hospital Petarwar 
under CSR of 
CCL,  Kathara 
Area

GM(KTA)/SO
(C 
)/Tender/12/1
972dt: 
28.12.11

Providing new 
trammer shed 
from haulage 
room to coal 
bunker of C&D 
incline at 
Jarangdih 
Colliery.

open 28.12.11 Two 1.2.12 Three Three       R.S. 
Construction,     
Md. Yasin,    
Ramchandra 
Yadav.

Nil Yes GM(KTA)/S
O(C/Award/
12/2009 
dt:5.10.12

R.S.Constru
ction

14.07 3 months 6.10.12 5.1.13

GM(KTA)/SO Construction of open 27.6.12 Two 13.7.12 Three Three M/s. Nil Yes GM(KTA)/S M/s. Chand 3.10 2 months 21.10.12 20.12.12GM(KTA)/SO
(C 
)/Tender/12/1
288dt: 
27.6.12

Construction of 
boundary wall for 
extension of 
Regional Sub-
station campus 
for installation of 
new transformer 
and Bus-bar at 
Kathara Colliery.

open 27.6.12 Two 13.7.12 Three Three       M/s. 
Chand 
Enterprises,   
Bijay Kr. Yadav,    
J.D.Enterprises

Nil Yes GM(KTA)/S
O(C/Award/
12/2145 
dt:20.10.12

M/s. Chand 
Enterprises

3.10 2 months 21.10.12 20.12.12



GM(KTA)/SO
(C 
)/Tender/12/1
964dt: 
28.9.12

Day to day 
sanitation 
arrangement in 
colony complex of 
the North side of 
HMB road of 
Jarangdih 
Colliery.

open 28.9.12 Two 13.7.12 Three Three       Vishal 
Builders,    
Ramchandra 
yadav,    Md. 
Yasin

Nil Yes GM(KTA)/S
O(C/Award/
12/1964 
dt:28.9.12

Vishal 
Builders

6.44 6 months 29.9.12 28.3.12

1 Transfer of coal
from Jarangdih
OC Quarry Bed
Stock into
Contractor’s

Paper 29.5.12 Two 21.6.12 Three Two Nos. M/s. 
BKB & M/s. 

N.T.C.

One No. M/s. 
NJTC not  
submitted.

Yes No.T/461 
dt.22.5.12

M/s. Naween 
transport  

Co.

56.025 Three 
Yeears.

16.10.12 15.10.15 Nil

Contractor s 
Tipping Trucks
by Excavator
Back-hoe and
transportation to
surface Stock (
Heap No.4 & 6)
by contractor’s
Tipping Trucks
,Jarangdih 
Colliery.

GM(KTA)/Ex
cv/Tender/Sh
ovel/GVP-PH-
II/2012/395 

DT. 
14.08.2012

Removal, 
repairing and 
fitting of Propel 
reduction gear 
box assembly  
Shovel no. Exc-
2500 deployed at 
GVP-Ph-II

Open 
tender

14.08.12 Two  31.08.12 Two Two Nos.              
1. Shiv Engg. 
Works,Phusro       
2. M/S Sunil 
Engg. Works, 
Phusro.

Nil Yes 521 dt. 
08/09.10.12

M/S Shiv 
Engg. 

Works,Phus
ro

1.21 07 days from 
the date of 

handing over 
the nachine 

at site

NA NA NA


