
Tender No. Item/nature of 
work

Mode of 
tender 
enquiry

Date of 
Publ.of 
tender

Type of 
Bidding 
(Single/Two 
Bid system)

Last dt.of 
receipt 
tender

Nos.of tender received Nos.&Name of 
parties qualified 
after 
tech.evaluation

Nos.&Name of 
parties not 
qualified after 
tech.evaluation

Whether 
contract 
awarded to 
Lowest tender/  
evaluation L1

Contract 
No.& Date

Name of 
Contractor

Value of Contract   
(Rs.lakhs)

Scheduled 
date of 
completion 
of supplies/    
work

Actual date 
of start of 
work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for 
delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

MM(P)/III/ 
HEMM/ 
U.Carriage/D1
55/12‐13 

Undercarriage Sets 
for BD155/D155 
Dozers

OGT 5.7.12 2(Two) 21.08.12 2(Two) 1(One),BEML 
Limited. 

Awarded on 
Single Tender 

Basis

MM(P)/III/HE
MM/U.Carria
ge/D 155/12‐
13//218            

M/s BEML Limited 423.84 within 90 days 
from the date 
of  issue of  
order and          

‐ ‐ ‐

CENTRAL COALFIELDS LIMTED
RANCHI

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF MARCH 2013
                           ANNEXURE-IV

MM HQ

/ //
completion  
within six 
months in 
complete sets.

MM(P) / III /
HEMM / RBH
DRILL 160mm
/ 130/ 11‐12

RBH DRILL 160mm  GLOBAL 
TENDER

28.02.12 2(Two) 16.04.12 3(Three) 2(Two),     1. M/s 
Revathi Equipment 
Limited,    2. M/s 
Atlas Copco India 
Limited

01(One)   Sandvik 
Asia Pvt. Limited

Yes 130:22:1:04:1
4:248 
[160mm RBH 
DRILL]               

M/sRevathi 
Equipment 
Limited

989.90 @ 2 drills per 
month and to 
be started 
within 8 
months from 
the date of 
receipt of 
order.

‐ ‐ ‐

CCL/SM(P)/HE
MM/DOZER 
410HP/CB 12‐
13/111/2012

DOZER 410HP OGT 30.12.12 2(Two) 14.02.13 01 (One) 1(One),BEML 
Limited. 

N.A Awarded on 
Single Tender 

Basis

1112210113‐
252[410 HP 
Dozer

M/s BEML Limited 1700.24 05 (five) 
Dozers to be 
supplied 
within 03

‐ ‐ ‐

13/111/2012  within 03 
(three) 
months and 
balance 03 
(three) nos. in 

the 4th month 



SM(P)/HEMM
/Motor 
Grader 
280HP/CB12‐
13/112 

Motor Grader 
280HP

OGT 30.12.12 2(Two) 15.02.13 01 (One) 1(One),BEML 
Limited. 

N.A Awarded on 
Single Tender 

Basis

1122210113‐
253[280 HP 
Motor 
Grader]             

M/s BEML Limited 1249.99 03 (Three) 
within 04 
(Four) months 
and balance 
02 (Two) 
machines per 
month  
thereof from 
the date of 
receipt of 
order

‐ ‐ ‐

Tender Notice 
No. 18 of 
2012 – 13 vide 

Upkeeping & 
maintenance of 
internal selected 

ti f i

Through
publication 
in
N

In CCL 
website on 
25.01.2013

Two bids
system

upto 3.00 PM 
on 
15.02.2013

03        
(Three)

01                  
(One)               

1. Dhruba Jyoti 
E t i

02                               
(Two)                      
1. Santosh Kumar, 
HI 107 H

Yes, awarded to 
Single tenderer

GM(C)/2047/ 
GNH/2013/ 
386, Dated 
4th

1. Dhruba Jyoti 
Enterprises, 
CD/365/II, 

Dh R hi

 Rs. 12,96,000.00 12 (Twelve)  
months

NA NA NA

CIVIL HQ

no. 
GM(C)/Tender
/2012 – 
13/98, Dated 
19th 
Jan.’2013

portion of various 
buildings at Gandhi 
Nagar Hospital, 
CCL, Ranchi

News paper
and CCL
website.

Enterprises, 
CD/365/II, Dhurwa, 

Ranchi

HI – 107, Harmu 
Housing Colony, 
Ranchi – 834012     
2. Hot Lips, Near 
Holiday Home, 
Kanke Road, 
Ranchi                       

4th 
March’2013

Dhurwa, Ranchi

Tender Notice 
No. 07 of 
2012 – 13 vide 
no. 
GM(C)/Tender
/2012 – 
13/1370, 
Dated 12th 
Oct.’ 2012

Repair, 
maintenance and 
development of 
roads in Gandhi 
Nagar Colony, 
Jawahar  Nagar 
Colony & Rajendra  
Nagar Colony of 
CCL, Ranchi

Through
publication 
in
News paper
and CCL
website.

In CCL 
website on 
16.10.2012

Two bids
system

upto 3.00 PM 
on 
17.11.2012

01        
(One)

01                  
(One)                         1. 
M/s Maa Bhawani 
Construction, Village 
: Phulwariya, Post : 
Khadhaiya, P.S. – 
Tandwa, Dist. : 

Chatra              

Nil Yes, awarded to 
Single tenderer

GM(C)/2048/ 
Road/2013/ 
513, Dated 
23rd  
March’2013

1. M/s Maa 
Bhawani 

Construction, 
Village : 

Phulwariya, Post : 
Khadhaiya, P.S. – 
Tandwa, Dist. : 

Chatra

Rs.                                
1,38,23,544.60 

4 (Four) 
months 

NA NA NA

 No. 75, dtd. 
10.12.12

Civil Nature Open 10.12.12 two 21.12.12 2

2(Shri Nagendra Pd. 
& M/s. AH Raja 

Constn
‐ Yes

No.141, 
dated 

04.03.13

Shri Nagendra 
Prasad

4.50 27.04.13 13.03.13 ‐ ‐

RAJRAPPA AREA



 No. 78, dtd. 
19.12.12

Civil Nature Open 19.12.12 two 03.01.13 2

2(Shri Balajee Contn. 
& Shri Kundan Pd.

‐ Yes
No.142, 
dated 

04.03.13

Shri Kundan 
Prasad

5.23 12.04.13 13.03.13 ‐ ‐

 No. 66, dtd. 
21.11.12

Civil Nature Open 21.11.12 two 05.12.12 2

2(M/s. Rana Contn. & 
M/s. Arbind 
Enterprises ‐ Yes

No.143, 
dated 

04.03.13
M/s. Rana Constn. 4.79 12.07.13 13.03.13 ‐ ‐

 No. 67, dtd. 
21.11.12

Civil Nature Open 21.11.12 two 05.12.12 2

2(M/s. Rana Constn. 
& Shri Kunj Bihari 

Tiwari
‐ Yes

No.144, 
dated 

04.03.13
M/s. Rana Constn. 5.01 12.06.13 13.03.13 ‐ ‐

 No. 84, dtd. 
13.01.13

Civil Nature Open 13.01.13 two 24.01.13 2

2(Shri Jivan Mahto & 
Shri Subhash 
Chandra ‐ Yes

No.145, 
dated 

04.03.13
Shri Jivan Mahto 3.39 12.04.13 13.03.13 ‐ ‐

No 84 dtd

2(Shri Kundan Pd & 
Shri Surendra Pd

No.146, 
Shri Surendra Pd No. 84, dtd. 

13.01.13
Civil Nature Open 13.01.13 two 24.01.13 2

Shri Surendra Pd. 
Singh

‐ Yes dated 
04.03.13

Shri Surendra Pd. 
Singh

1.25 12.04.13 13.03.13 ‐ ‐

 No. 84, dtd. 
13.01.13

Civil Nature Open 13.01.13 two 24.01.13 2

2(Shri Kundan Pd & 
Shri Surendra Pd. 

Singh
‐ Yes

No.147, 
dated 

04.03.13

Shri Surendra Pd. 
Singh

2.51 12.04.13 13.03.13 ‐ ‐

 No. 72, dtd. 
28.11.12

Civil Nature Open 28.11.12 two 07.12.12 2

2(Shri Balajee Constn 
& Shri Subhash 

Chandra ‐ Yes
No.148, 
dated 

05.03.13

M/s. Shri Balajee 
Constn.

3.07 13.04.13 14.03.13 ‐ ‐

 No. 85, dtd. 
13.01.13

Civil Nature Open 13.01.13 two 24.01.13 2
2(M/s BB Enterprises 

& M/s. Anant 
Enterprises

‐ Yes
No.149, 
dated 

05.03.13

M/s. B.B. 
Enterprises

2.08 04.04.13 05.03.13 ‐ ‐

 No. 67, dtd. 
21.11.12

Civil Nature Open 21.11.12 two 05.12.12 2
2(Shri Kunj Bihari 
Tiwari & M/s. Rana 

Constn
‐ Yes

No.150, 
dated 

05.03.13

Shri Kunj Bihari 
Tiwari

6.97 04.06.13 05.03.13 ‐ ‐

No 69 dtd 2(Shri Babulal Mahto
No.151, 

Shri Babulal No. 69, dtd. 
21.11.12

Civil Nature Open 21.11.12 two 29.11.12 2
2(Shri Babulal Mahto 
& M/s. Gaffar & Sons

‐ Yes dated 
05.03.13

Shri Babulal 
Mahto

2.00 13.04.13 14.03.13 ‐ ‐

 No. 77, dtd. 
19.12.12

Civil Nature Open 19.12.12 two 16.01.13 2

2(Shri Rajesh Kr. 
Sharma & M/s. 
Diamond Power 
Projects Pvt Ltd

‐ Yes
No.152, 
dated 

11.03.13

Shri Rajesh  Kumar 
Sharma

41.51 19.06.13 20.03.13 ‐ ‐

 No. 304, dtd. 
20.12.12

Civil Nature Open 20.12.12 Single 2 ‐ Yes
No.153, 
dated 

11.03.13

Shri Ramesh Pd. 
Sinha

0.89 29.03.13 20.03.13 ‐ ‐

 No. 82, dtd. 
26.12.12

Civil Nature Open 26.12.12 two 09.01.13 2
2(Shri Subhash 

Chandra & M/s. RK 
Brothers

‐ Yes
No.154, 
dated 

11.03.13
M/s. R.K. Brothers 7.25 10.03.14 11.03.13 ‐ ‐



 No. 60, dtd. 
07.11.12

Civil Nature Open 07.11.12 two 21.11.12 2
2(Shri Kundan Pd. & 
M/s. Randhir Constn 

Co
‐ Yes

No.155, 
dated 

11.03.13

M/s. Randhir 
Constn Co.

2.71 10.04.13 11.03.13 ‐ ‐

 No. 91, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 18.02.13 2
2(Shri Raj Kumar 
Agarwal & Shri 
Devendra Rai

‐ Yes
No.156, 
dated 

11.03.13

Shri Raj Kumar 
Agarwal

20.27 10.03.14 11.03.13 ‐ ‐

 No. 76, dtd. 
14.12.12

Civil Nature Open 14.12.12 two 28.12.12 2
2(Shri Bhola Nath 
Mahto & M/s. AH 

Raja Constn
‐ Yes

No.157, 
dated 

11.03.13

Shri Bhola Nath 
Mahto

3.88 04.05.13 20.03.13 ‐ ‐

 No. 81, dtd. 
26.12.12

Civil Nature Open 26.12.12 two 09.01.13 2
2(Shri Balram Kumar 

& M/s. Tripti 
Enterprises

‐ Yes
No.158, 
dated 

12.03.13
Shri Balram Kumar 2.18 20.04.13 21.03.13 ‐ ‐

 No. 81, dtd. 
26.12.12

Civil Nature Open 26.12.12 two 09.01.13 2
2(Shri Balram Kumar 

& M/s. Tripti 
Enterprises

‐ Yes
No.159, 
dated 

12.03.13

M/s. Tripti 
Enterprises

2.11 20.04.13 21.03.13 ‐ ‐

No 93 dtd 2(Shri Jivan Mahto &
No.160, 

Shri Kauleshwar No. 93, dtd. 
18.02.13

Civil Nature Open 18.02.13 two 27.02.13 2
2(Shri Jivan Mahto & 
Shri Kauleshwar Das

‐ Yes dated 
15.03.13

Shri Kauleshwar 
Das

2.55 23.04.13 24.03.13 ‐ ‐

 No. 88, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 13.02.13 2
2(Shri Jivan Mahto & 
Shri Kauleshwar Das

‐ Yes
No.161, 
dated 

15.03.13

Shri Kauleshwar 
Das

3.07 23.04.13 24.03.13 ‐ ‐

 No. 90, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 18.02.13 2
2(Shri Devendra Rai 
& Shri Raj Kumar 

Agarwal

‐ Yes
No.162, 
dated 

15.03.13

Shri Devendra Rai 11.78 08.05.13 24.03.13 ‐ ‐

 No. 69, dtd. 
21.11.12

Civil Nature Open 21.11.12 two 29.11.12 2
2(Shri Nagendra Pd. 
& Shri Kauleshwar 

Das

‐ Yes
No.163, 
dated 

15.03.13

Shri Kauleshwar 
Das

3.91 08.05.13 24.03.13 ‐ ‐

 No. 88, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 13.02.13 2
2(Shri Jivan Mahto & 
Shri Kauleshwar Das

‐ Yes
No.164, 
dated 

15.03.13

Shri Jivan Mahto 2.61 23.09.13 24.03.13 ‐ ‐

 No. 97, dtd. 
27.02.13

Civil Nature Open 27.02.13 two 06.03.13 2
2(Shri Ramesh Pd 
Sinha & M/s. Rana 

Constn
‐ Yes

No.165, 
dated 

15.03.13
M/s. Rana Constn 1.56 23.04.13 24.03.13 ‐ ‐

 No. 97, dtd. 
27.02.13

Civil Nature Open 27.02.13 two 06.03.13 2
2(Shri Ramesh Pd 
Sinha & M/s. Rana 

Constn
‐ Yes

No.166, 
dated 

15 03 13

Shri Ramesh Pd. 
Sinha

1.20 23.04.13 24.03.13 ‐ ‐
Constn 15.03.13

 No. 87, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 13.02.13 2
2(Shri Jivan Mahto & 

Shri Kedar Nath 
Mahto

‐ Yes
No.167, 
dated 

19.03.13
Shri Jivan Mahto 3.98 27.06.13 28.04.13 ‐ ‐

 No. 62, dtd. 
15.11.12

Civil Nature Open 15.11.12 two 29.11.12 2
2(Shri Devendra Rai 
& Shri Kedar Nath 

Mahto
‐ Yes

No.168, 
dated 

19.03.13

Shri Kedar Nath 
Mahto

5.02 27.06.13 28.04.13 ‐ ‐

 No. 87, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 13.02.13 2
2(Shri Jivan Mahto & 

Shri Kedar Nath 
Mahto

‐ Yes
No.169, 
dated 

19.03.13

Shri Kedar Nath 
Mahto

3.52 27.06.13 28.04.13 ‐ ‐



 No. 97, dtd. 
27.02.13

Civil Nature Open 27.02.13 two 06.03.13 2
2(Shri Ramesh Pd 
Sinha & M/s. Rana 

Constn
‐ Yes

No.170, 
dated 

22.03.13
M/s. Rana Constn 4.21 30.04.13 31.03.13 ‐ ‐

 No. 87, dtd. 
30.01.13

Civil Nature Open 30.01.13 two 13.02.13 2
2(M/s. HR Constn & 
M/s. Rana Constn

‐ Yes
No.171, 
dated 

30.03.13
M/s. H.R. Constn 5.25 07.06.13 08.04.13 ‐ ‐

 No. 84, dtd. 
13.01.13

Civil Nature Open 13.01.13 two 24.01.13 2
2(Shri Jivan Mahto & 

Shri Subhash 
Chandra

‐ Yes
No.172, 
dated 

30.03.13

Shri Subhash 
Chandra

2.09 07.05.13 08.04.13 ‐ ‐

 No. 92, dtd. 
18.02.13

Civil Nature Open 18.02.13 two 27.02.13 2
2(M/s. HR Constn & 
M/s. Rana Constn

‐ Yes
No.173, 
dated 

30.03.13
M/s. Rana Constn 5.16 07.06.13 08.04.13 ‐ ‐

 No. 97, dtd. 
27.02.13

Civil Nature Open 27.02.13 two 06.03.13 2
2(Shri Ramesh Pd 
Sinha & M/s. Rana 

Constn
‐ Yes

No.174, 
dated 

31.03.13

Shri Ramesh Pd. 
Sinha

1.13 08.05.13 09.04.13 ‐ ‐

CRS / 
SO(C)BRK//12‐
13/1168 dt.‐
16.03.13

Renovation & 
Modification and 
Repairing of 
Transmission shop, 
Satellite store, 
planning section at 
CRS, Barkakana.

Open 07.11.12 Two Bids 05.12.12 (02)
Two

02 (Two)
Sri Binod Kumar 
Singh and Sri Akil 
Ahmad

01 (One)
Sri Akil Ahmad

Lowest 
Tenderer

No.59/
1864
Dt 16.03.13  

Sri Binod Kumar 
Singh

8.32 25.06.13 03 Months 
from 10th  
days issue of 
award letter

CRS / SO(C)
BRK//12‐
13/1168
dt.‐16.03.13

Construction of 02 
Nos. Well (5M dia 
and 12.5M deep) at 
NTS, Barkakana.

Open 07.11.12 Two Bids 05.12.12 03
(Three)

02 (Two)
Sri Binod Kumar 
Singh and Sri Akil 
Ahmad

01 (One)
Sri Akil Ahmad

Lowest 
Tenderer

No.55/
1789
Dt 06.03.13  

Sri Ajay Kumar 8.4 06.05.13 01 
Year from 
10th days 
issue of award 
letter

CRS / SO(C)
BRK//12‐

Civil works towards 
establishing model 

Open 17.01.13 Two Bids 04.02.13 (09)
Nine

08 (Eight)
Sri Jitendra Kr. Singh, 

01 (One)
Sri Mangesh Sinhg

Lowest 
Tenderer

No.54/
1788

M/s Hasan 
Traders

4.30 06.05.13 02 Months 
from next day 

CRS BARKAKANA AREA

13/1563
dt.‐15.01.13

canteen with AC at 
existing canteen of 
CRS, Barkakana.

Md. Shamim 
Ansari,Sri V.K. Jain, 
Sri R.K. Agarwal, M/s 
Shubham 
Construction Co., Sri 
P.K. Singh & M/s 
Hasan
Traders

Dt 06.03.13   issue of award 
letter



CRS / SO(C)
BRK//12‐
13/1194
dt.‐03.11.12

Cleaning of 
Garbage and drain 
at East side 
Quarters from Gate 
No.2 of NTS colony 
of CRS, Barkakana 
for One Year.

Open 07.11.12 Two Bids 05.12.12 02
(Two)

02 (Two)
Sri Awadhesh Kumar 
Gupta & Sri Rajesh 
Kumar Sharma

Lowest 
Tenderer

No.42/
1590
Dt 22.01.13  

Sri Rajesh Kumar 
Sharma

16.70 25.03.14 01 
Year from 
10th days 
issue of award 
letter

CRS / MM / 
Qtn./ 12‐13/ 
13  Dated 
21.6.12

Procurement  of  
Electrical Materials 
for day‐to‐day 
maintenance work 
at CRS and NTS 
Colony,Barkakana

LTE 23.6.2012 Two Bids 25.7.2012        (6)Six (6)Six (Five)              
M/s Suman 
Enterprises, Ramgarh 
Cantt. , M/s R.K. 
Sales, Ranchi,M/s 
Rajesh Trading Co., 
Ramgarh Cantt.,M/s 
Electro Enterprises, 
Ramgarh Cantt. & 
M/s Dhanashree

(One)              M/s 
Rahul 
Enterprises,Ramga
rh Cantt.

Lowest 
Tenderer

(1)CRS/MM/    
12‐13/         
Pur(1469)/01
191108         
Dt 12.3.2013  
(2) CRS/MM/   
12‐13/              
Pur(1469)/01
191107             
Dt 19 3 2013

(1)M/s 
Dhanashree 
Electronic 
Ltd.,Kolkata (2) 
M/s Rajesh 
Trading Co.,             
Ramgarh

(1)Rs 67,422.00 
(2)Rs 1,87,017.00

Within two 
months from 
the date of 
receipt of 
supply order.

M/s Dhanashree 
Electronics Limited,     
Kolkata  

Dt 19.3.2013 

CRS / MM / 
Qtn./ 12‐13/ 
47  Dated 
14.12.2012

Procurement  of  
Submersible Pump 
& Motor with other 
Accessories.

LTE 14.12.12 Two Bids 16.1.2013        (2)Two (One)  M/s Surya 
Udyog, Dhanbad          

. (One)            M/s 
Jain sales, 
Ramgarh Cantt.

evaluation            
L‐1

(1)CRS/MM/    
12‐13/              
Pur(1472)/01
191117  Dt 
30.3.2013  

(One)  M/s Surya 
Udyog, Dhanbad

Rs 4,67,166.00 Within 30 
days from the 
date of 
receipt of 
supply order.

Nil NIL NIL

128 FLP Audio Viual 
Alarm

Open 
tender

19.1.12 Two Bid 10.02.12 1 1,M/s. Safex 
India,Dhanbad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
224 dt.1.3.13

M/s. Safex  India, 
Dhanbad

3.05 Within 6‐8 
weeks  from  
receipt  of 
Supply order

Due Due

20 FLP U/G Lighting 
Fitting Comp.

Open 
tender

5.6.12 Two Bid 27.6.12 3 1,M/s. Safex 
India,Dhanbad

2,(1)M/s. Power 
India,Nagpur(2) 
M/s. Ashoka 

Yes SO(MM)/RS(B
S) 
Snd/020212‐

M/s. Safex  India, 
Dhanbad

2.4 Within4‐6 
weeks from 
receipt  of  

Due Due

BARKA-SAYAL AREA

DEPARTMENT - R.S.SAUNDA

/
Enterprises, 
Ramgarh

/
225 dt.1.3.13

p
supply order

54 Xerox Machine with 
stabilizer

Open 
tender

2.11.12 Two Bid 28.11.12 2 1, M/s.OM 
Services,Ranchi.

1, M/s. Ani Comp , 
Ranchi.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
226 dt.4.3.13

M/s. OM Services, 
Ranchi

1.37 Within 4‐6 
weeks from  
date of issue 
of      S..O.

26.3.13 26.3.13

14 Kirloskar Pump sps 
Model DSM 125/40 
, DSM 100/36

Open 
tender

28.5.12 Two Bid 20.06.12 2 1, M/s. Sharma  
Engg. Works, Ranchi

1, M/s. Shree  
Durga 
Engg.Works,Howr
ah

Yes SO(MM)/RS(B
S) 
Snd/020212‐
227 dt.6.3.13

M/s. Sharma 
Engg.Works,   
Ranchi

1.46 Within 45 
days  from 
date of  
receipt  of 
S.O.

Due Due



82 Mithen gas testing 
chember

Single 
Tender

7.2.13 Single      Bid 27.02.13 1 1, M/s. J.K.Dey & 
Sons,Kolkata

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
230 dt.7.3.13

M/s. J.K.Dey & 
Sons, Kolkata

0.66 Within 6‐8  
weeks  from 
receipt  of  
S.O.

31.3.13 31.3.13

15 Sps. For IPB 
Pump

Open 
tender

28.05.12 Two Bid 20.06.12 6 4,(1)M/s. Reform 
Engg. 
Corpn.(2)M/s. 
Reliance 
Engg.Concern (3) 
M/s. Sharma 
Eng.Works (4) M/s. 
Kwality Engineering

2,(1) M/s. Durga 
Engg.Works(2) 
M/s. United 
Engineers

Yes SO(MM)/RS(B
S) 
Snd/020212‐
232 dt.7.3.13

M/s. Sharma 
Engg. Works, 
Ranchi.

1.25 Within 30 
days  from 
receipt of  
S.O

Due Due

15 Sps. For IPB 
Pump

Open 
tender

28.05.12 Two Bid 20.06.12 6 4,(1)M/s. Reform 
Engg. 
Corpn.(2)M/s. 
Reliance 

2,(1) M/s. Durga 
Engg.Works(2) 
M/s. United 
Engineers

Yes SO(MM)/RS(B
S) 
Snd/020212‐
233 dt 7 3 13

M/s. Reliance 
Engg. 
Concern,Howrah

1.2 Within 60 
days  from  
receipt  of 
S.O

Due Due

Engg.Concern (3) 
M/s. Sharma 
Eng.Works (4) M/s. 
Kwality Engineering

g 233 dt.7.3.13

15 Sps. For IPB 
Pump

Open 
tender

28.05.12 Two Bid 20.06.12 6 4,(1)M/s. Reform 
Engg. 
Corpn.(2)M/s. 
Reliance 
Engg.Concern (3) 
M/s. Sharma 
Eng.Works (4) M/s. 
Kwality Engineering

2,(1) M/s. Durga 
Engg.Works(2) 
M/s. United 
Engineers

Yes SO(MM)/RS(B
S) 
Snd/020212‐
234 dt.7.3.13

M/s. Reform 
Engg.Corpn., 
Kolkata

0.09 Within 40-60 
days  from 
receipt  of 
S.O

Due Due

90 Cement Capsule L.T.E 26.2.13 Two Bid 1.3.13 1 1,M/s.The.Mineral & 
Chemical Corpnb. 
Dhanbad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
235 dt.9.3.13

M/s. The Mineral 
& Chemical 
Corpn., Dhanbad

3.91 30% quantity 
immediately 
within 1 week 
and balance 

t ithi 3

9.3.13 20.3.13

qnty.  within 3 
weeks

76 Furniture items Committee  
Pur.

6.2.13 Single Bid 8.2.13 3 3,(1) M/s. Premier 
Agencies(2) M/s. 
Nirmal Kr. Jain (3) 
M/s. Binod Kr. Prasad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
236 
dt.11.3.13

M/s. Premier 
Agencies,Ramgarh 
Cantt

9.51 Within 4 
weeks from 
date of  
receipt  of  
S.O.

31.3.13 31.3.13



78 Sofa set Committee  
Pur.

6.2.13 Single Bid 8.2.13 3 3,(1) M/s. Premier 
Agencies(2) M/s. 
Nirmal Kr. Jain (3) 
M/s. Binod Kr. Prasad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
237 
dt.11.3.13

M/s. Premier 
Agencies,Ramgarh 
Cantt

0.89 Within 4 
weeks from 
date of  
receipt  of  
S.O.

31.3.13 31.3.13

18 M&P Pump spares 
type 150/200

Open 
Tender

1.6.12 Two Bid 27.06.12 6 4,(1)M/s.Reliance 
Engg. 
Concern(2)M/s. 
Reform 
Engg.Corpn.(3) M/s. 
United 
Engineers(4)M/s. 
Sharma Engg. Works

2,(1) M/s. 
S.K.Engineers(2) 
M/s. Kwality 
Engineering

Yes SO(MM)/RS(B
S) 
Snd/020212‐
238 
dt.11.3.13

M/s.Reliance 
Engg.Concern,Ho
wrah

1.00 Within 60 
days from 
receipt date 
of  S.O.

Due Due

18 M&P Pump spares 
type 150/200

Open 
Tender

1.6.12 Two Bid 27.06.12 6 4,(1)M/s.Reliance 
Engg. 

2,(1) M/s. 
S.K.Engineers(2) 

Yes SO(MM)/RS(B
S) 

M/s.United  
Engineers,Kolkata

0.01 Within 75days 
from receipt 

Due Due

Concern(2)M/s. 
Reform 
Engg.Corpn.(3) M/s. 
United 
Engineers(4)M/s. 
Sharma Engg. Works

M/s. Kwality 
Engineering

Snd/020212‐
239 
dt.11.3.13

date  of  S.O.

50 Kirloskar make MLA 
5 Pump spares

Open 
Tender

26.10.12 T wo Bid 21.11.12 6 6,(1)M/s. Sharma 
Engg.works(2) M/s. 
United 
Engineers(3)M/s.  
Reliance Engg. 
Concern(4)M/s. 
Shree Durga Engg. 
Works(5)M/s. Kwality 
Engg.(6)  M/s. 
Reform Engg.Corpn.

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
240 
dt.13.3.13

M/s. Kwality 
Engineering, 
Howrah

0.69 Within 60 
days  from  
the receipt  
date of  S.O.

25.3.13 Die

76 Furniture items Committee  
Pur.

6.2.13 Single Bid 8.2.13 3 3,(1) M/s. Premier 
Agencies(2) M/s. 
Nirmal Kr. Jain (3) 
M/s. Binod Kr. Prasad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
242 

M/s. Nirmal 
Kr.Jain , Ranchi

0.49 Within 4 ‐6 
weeks from  
date of 
receipt  of  

31.3.13 31.3.13

/
dt.13.3.13

p
S.O.

76 Furniture items Committee  
Pur.

6.2.13 Single Bid 8.2.13 3 3,(1) M/s. Premier 
Agencies(2) M/s. 
Nirmal Kr. Jain (3) 
M/s. Binod Kr. Prasad

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
243 
dt.13.3.13

M/s. Binod 
Kr.Prasad,          
Rannchi.

0.33 Within 4 ‐6 
weeks from 
date of  
receipt  of  
S.O.

31.3.13 31.3.13



75 Air Condition with 
suitable  stabilizer

Committee  
Pur.

6.2.13 Single Bid 8.2.13 4 4,(1)M/s. Premier 
Agencies(2) M/s. 
Kumar Agencies(3) 
M/s. Nirmal 
Kr.Jain(4)Bahubali 
Power Solultions

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
244 
dt.13.3.13

M/s. Kumar 
Agencies,Ramgarh 
Cantt.

2.95 Immediately 
from Ex. Stock

31.3.13 31.3.13

66 Safety Items Open 
tender

26.12.12 Two Bid 16.1.13 6 4,(1)M/s.Narandra 
Construction Co.(2) 
M/s. Spares 
India(3)M/s.R.R 
Enterprises(4) M/s. 
Gaurav & Co.

2,(1)M/s. Movers 
Sales  (India)  (2) 
M/s.Advance  
Welding Corpn.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
245 
dt.13.3.13

M/s. Spares  India, 
Bhurkunda.

0.31 Within 7 days  
from  receipt 
date of  S.O.

27.3.13 27.3.13

66 Safety Items Open 
tender

26.12.12 Two Bid 16.1.13 6 4,(1)M/s.Narandra 
Construction Co.(2) 
M/s. Spares 

2,(1)M/s. Movers 
Sales  (India)  (2) 
M/s.Advance  

Yes SO(MM)/RS(B
S) 
Snd/020212‐

M/s. Gaurav & 
Co., Ramgarh

0.1 Within 7 days  
from  receipt 
date of  S.O.

20.3.13 20.3.13

India(3)M/s.R.R 
Enterprises(4) M/s. 
Gaurav & Co.

Welding Corpn. 246 
dt.13.3.13

66 Safety Items Open 
tender

26.12.12 Two Bid 16.1.13 6 4,(1)M/s.Narandra 
Construction Co.(2) 
M/s. Spares 
India(3)M/s.R.R 
Enterprises(4) M/s. 
Gaurav & Co.

2,(1)M/s. Movers 
Sales  (India)  (2) 
M/s.Advance  
Welding Corpn.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
247 
dt.13.3.13

M/s. 
R.R.Enterprises, 
Ramgarh Cantt

0.72 Within 7 days  
from  receipt 
date of  S.O.

27.3.13 27.3.13

60 Electrical item Open 
tender

8.12.12 Two Bid 2.1.13 7 4,(1) M/s. Electro 
Enterprises(2) M/s. 
R.R.Enterprises(3)M/
s. A.K.Traders(4) M/s. 
Valiant Electricals 
Pvt. Ltd.

3,(1)M/s. Tulsyan 
Enterprises   (2) 
M/s. R.K.Sales (3) 
M/s.Deepsun 
Industrial Corpn.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
248 
dt.14.3.13

M/s. A.K.Traders, 
Ranchi

1.29 50%  from 
ready scock 
and balance 
quantity 
within  4 
weeks

22.3.13 22.3.13

60 Electrical item Open 
tender

8.12.12 Two Bid 2.1.13 7 4,(1) M/s. Electro 
Enterprises(2) M/s. 
R.R.Enterprises(3)M/
s. A.K.Traders(4) M/s. 
Valiant Electricals 
Pvt. Ltd.

3,(1)M/s. Tulsyan 
Enterprises   (2) 
M/s. R.K.Sales (3) 
M/s.Deepsun 
Industrial Corpn.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
249 
dt.14.3.13

M/s. 
R.R.Enterprises,Ra
mgarh

0.86 30%  qnty. 
Within 10 
days and 
balance 
quantity 
within 2‐4    
weeks

16.3.13 16.3.13



60 Electrical item Open 
tender

8.12.12 Two Bid 2.1.13 7 4,(1) M/s. Electro 
Enterprises(2) M/s. 
R.R.Enterprises(3)M/
s. A.K.Traders(4) M/s. 
Valiant Electricals 
Pvt. Ltd.

3,(1)M/s. Tulsyan 
Enterprises   (2) 
M/s. R.K.Sales (3) 
M/s.Deepsun 
Industrial Corpn.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
250 
dt.14.3.13

M/s. Valliant 
Electricals 
Pvt.Ltd.,Indore

2.09 30%  qnty. 
Within 10 
days and 
balance 
quantity 
within  1 
month

Due Due

68 Sps. For Roof 
Bolting Machine

Single 
Tender 
Enqy.

29.12.12 Two Bid 23.1.13 1 1, M/s. Radiant 
Mining Technologies 
Ltd.

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
251 
dt.15.3.13

M/s.Radiant 
Mining  
Technologies Ltd., 
Kolkata

8.45 Within 60 
days  from 
receipt  date 
of  S.O.

19.3.13 19.3.13

74 Air Cooler  Committee  
Purchase

6.2.13 Single Bid 8.2.13 3 3,(1) M/s.Calcutta 
Refrigeration (2) M/s. 
Coolex 
India(3)M/s.Electonic
s Care

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
252 
dt.15.3.13

M/s. Calcutta  
Refrigeration,Ram
garh Cantt

0.26 Within 10 
days

31.3.13 31.3.13

88 Split & Window A/C Committee  
Purchase

25.2.13 Single Bid 28.2.13 4 4,(1) M/s. Kuamar 
Agenciess,(2) 
Bahubali  Power  

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐

M/s. Kumar  
Agencies, 
Ramgarh  Cantt.

0.91 Immediately  
from  Ex‐
Stock.

31.3.13 31.3.13

Solution,(3) Nirmal  
Kumar Jain,(4) 
Premier Agencies

258 
dt.18.3.13

73 Spare Parts for 
Chanda B  Model 
Coal Drill Machine

Open 
tender

1.2.13 Two Bid 20.2.13 1 1,M/s. Gaurav & Co. Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
260 
dt.21.3.13

M/s. Gaurav & Co. 
, Ramgarh

4.34 Within 1  
month from 
issue of  S.O

31.3.13 Due

23 Kirloskar make 
DSM 2 Pump Sps.

L.T.E 5.6.12 Two Bid 27.6.12 2 1,M/s.Sharma 
Engg.Works,          
Ranchi

1,M/s. S.K. 
Engineers,       
Howrah

Yes SO(MM)/RS(B
S) 
Snd/020212‐
262 
dt.21.3.13

M/s. Sharma 
Engineering 
Works, Ranchi.

1.11 Within 45 
days  from 
receipt date    
of    S.O.

Due Due

80 Water cooler   cum 
purifier, Model 
Pure Chill 80SS 

Committee  
Purchase

6.2.13 Single Bid 8.2.13 3 3,(1) M/s. Kamal 
Enterprises (2) M/s. 
Varun Enterprises(3) 
M/s. Bahubali Power 
Solutions

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
263 
dt.21.3.13

M/s. Kamal 
Enterprises, 
Ranchi.

0.79 Within 7  days  
from  receipt  
of  S.O.

31.3.13 31.3.13

1476 Water cooler   cum 
purifier, Model ‐
AGCCP

Committee  
Purchase

29.12.12 Single Bid 14.1.13 4 4, (1) M/s. Varun 
Enterprises (2) M/s. 
Bahubali Power 
Solutions(3) 
M/s.Kamal 
Enterprises(4) 
M/s.Smart Services

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
269 
dt.25.3.13

M/s. Kamal 
Enterprises, 
Ranchi.

0.86 Immediately  
from  Ex‐
Stock.

31.3.13 31.3.13



89 Furnite  item Committee 
purchase

25.02.13 Single Bid 28.02.13 3 3,(1) M/s. Nirmal 
Kr.Jain (2) M/s. Binod 
Kr. Prasad(3) M/s. 
Premier Agencies

Nil Yes SO(MM)/RS(B
S) 
Snd/020212‐
270 
dt.26.3.13

M/s. Premier 
Agencies, 
Ramgarh

0.99 Within 4 
weeks  from  
the  receipt  
date of  
supply order

31.3.13 31.3.13

84 FRHF ‐ Hisafe DU 
68UG

Open 
tender

15.2.13 Two Bid 6.3.13 3 2,(1) M/s. Lubrichem 
(2) M/s. Hard Castle 
Petrofer Pvt. Ltd.

1,M/s. Quaker  
Chemical India  
Ltd.

Yes SO(MM)/RS(B
S) 
Snd/020212‐
272 
dt.27.3.13

M/s. Hard Castle 
Petrofer Pvt.Ltd.

8.09 Immediately 
within 21 
days. From 
receipt of S.O.

Due Due

52 Uniform items  for 
Security/      Non 
security 

Open 
tender

29.10.12 Two Bid 28.11.12 3 2,(1) M/s. Rajhans 
Dresses(2)M/s. 
A.K.Enterprises

1,M/s. Bansal 
Army Stores,            
Ranchi

Yes SO(MM)/RS(B
S) 
Snd/020212‐
273 
dt.30.3.13

M/s. Rajhans 
Dresses, Ramgarh

3.61 Within 60 
days  from  
issue  date of  
S.O.

Due Due

52 Uniform items  for 
Security/      Non 
security 

Open 
tender

29.10.12 Two Bid 28.11.12 3 2,(1) M/s. Rajhans 
Dresses(2)M/s. 
A.K.Enterprises

1,M/s. Bansal 
Army Stores,            
Ranchi

Yes SO(MM)/RS(B
S) 
Snd/020212‐

M/s. A.K. 
Enterprises      
Ramgarh

4,17 Within 60 
days  from  
issue  date of  

Due Due

y p /
274 
dt.30.3.13

g
S.O.

49 Footwear for 
Security/ Non 
security

Open 
tender

17.10.12 Two Bid 14.11.12 3 2,(1) M/s. Rajhans 
Dresses(2)M/s. 
A.K.Enterprises

1,M/s. Bata India 
Ltd. Ramgarh

Yes SO(MM)/RS(B
S) 
Snd/020212‐
275 
dt.30.3.13

M/s. Rajhans 
Dresses, Ramgarh

1.62 Within 60 
days  from  
issue  date of  
S.O.

Due Due

49 Footwear for 
Security/ Non 
security

Open 
tender

17.10.12 Two Bid 14.11.12 3 2,(1) M/s. Rajhans 
Dresses(2)M/s. 
A.K.Enterprises

1,M/s. Bata India 
Ltd. Ramgarh

Yes SO(MM)/RS(B
S) 
Snd/020212‐
276 
dt.30.3.13

M/s. 
A.K.Enteprises,Ra
mgarh

1.49 Within 60 
days  from  
issue  date of  
S.O.

Due Due

1 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

10.01.2010 Two Bid 
System

01.02.2010 Three 1. Shri Raju Gupta, 
Gidi‐'A'             

 1. Sri. Babulal 
Gupta, Gidi‐A  2. 
Sri. Dhiraj Singh

YES Agreement 
No.CGM(A)/S
O(M)(A)/CT/G
DA/10‐13/29 
Dt.26.06.201
0.

 Shri Raju Gupta, 
Gidi‐'A'  

218.76 22.07.2013 23.07.2010 NA Not Applicable

2 Coal loading 
&T t ti

Open 
T d

11.12.2009 Two Bid 
S t

04.01.2010 Three 1.Sri. Raju Gupta, 
Gidi A 2 S i B b l l

NIL YES Agreement 
N GM(A)/CT

 Shri Babulal 
G t Gidi 'A'

476.16 17.10.2013 18.10.2010 NA Not Applicable

ARGADA AREA

&Transportation Tender 
through 
News 
Papers & 
CCL 
Website

System Gidi‐A 2. Sri. Babulal 
Gupta, Gidi‐A 3. Sri. 
Harshit Logistic Pvt 
Ltd, Kolkata 

No.GM(A)/CT
/GDC/10‐
13/45 
Dt.02.12.201
0.

Gupta, Gidi‐'A'  

3 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

03.02.12 Two Bid 
System

03.03.2012 Three 1. Shri Raju Gupta, 
Gidi‐'A'                  2. 
Shri. Babulal Gupta, 
Gidi‐A.   3. Mahesh 
Prasad

1. M/s. Mahesh 
Prasad

YES Agreement 
No.AGM(A)/
Min/CT/Relig
/12‐15/64 dt. 
04.01.2013.

 Shri Raju Gupta, 
Gidi‐'A'  

216.972 03.12.2015 04.12.2012 NA



4 Reject 
transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

25.08.2007 Two Bid 
System

17.09.2007 Two 1.Shri Saryu Gope  2. 
M/S Chenani 
Transport

NIL YES Agreement 
No.CGM(A)/S
O(M)(A)/Reje
ct 
Trans/GDW/0
8/217 Dt. 
25 01 2008

Shri Saryu Gope   109.8 23.09.2010 24.09.2007 NA  Period extended 
up to 23.09.2013 

by Hqrs.

5 Coal loading 
&Transportation

open 
Tender 
through 
News 
Papers & 
CCL 
Website

10.09.2012 Two Bid 
System

06.10.2012 Four 1. Sri. Raju Gupta, 2) 
M/s. Jai Mahalaxmi 
Transport Co.   3. 
M/s. Naresh Pd & Co. 
Pvt. Ltd   4. M/s. Jai 
Balaji Transport Co.

NIL YES Award 
No.AGM(A)/
Min/CT/GDA‐
SAUNDA/12‐
14/53 dt. 
05.12.2012

Sri. Raju Gupta 344.01 02.11.2014 03.11.2012 NA NA

 Transportation of 
MIO Powder from

KATHARA AREA

GM(KTA)/AG
M/T/SGW‐
MIO/12/0796  
Dated:   
13.12.12

MIO Powder from 
UCIL, Jadugoda to 
Sawang Washery 
by contractors 
trucks including 
loading and 
unloading after 
weighment at 
Sawang Washery 
weigh bridge.Dist:‐ 
241 30 K M

Open 14.01.12 Two 11.01.13 Three

Three  M/S Neha 
Enterprises              
M/S BKB Transport 
Pvt. Ltd.                       
M/S B.S. Travels

Two  M/S BKB 
Transport Pvt. Ltd. 
M/S B.S. Travels

Yes
0928 dt. 
29.03.13

M/S Neha 
Enterprises

96.12 NA NA NA  

GM(KTA)/Excv
/Tender/Dum
per/KTC/2013
/770  DT. 
02.01.13

Repairing and Re‐
commissioning of 
02 (Two) Nos. 
01(One) Set. 

Exhaust Pipes of 
CAT. 777 ‘D’ 

Hindustan 85Te. 
Dumper Sl. No. D 
9811 deployed at 
Kathara Colliery

Open 
Tender

02.01.13
Two bid 
system

15.01.13 Three

1. M/S Annapurna 
Enterprises, Kathara.   
2. M/S. Coalfield 
Janta Engg. Works, 
Jarangdih.                      
3. M/S. K. W. 
Enterprises, Jhirkey, 
Kathara.

NIL Yes
1023 Dt. 
01.03.13

M/S. Annapurna 
Enterprises, 
Kathara.

1.31

15 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
Repairing of 30 

1. M/S Thakur TyreGM(KTA)/Excv
/Tender/Dum
per/Gvp‐Ph‐
II/2012/737  
DT. 26.12.12

(Thirty) Nos. 
Through cuts of 

OTR Tyre Size 18.00 
x 25 deployed of 
Govindpur Ph‐II.

Open 
Tender

26.12.12
Two bid 
system

08.01.13 Two

1. M/S Thakur Tyre 
Retrading Works, 
Dhanbad.                       
2. M/S. Hindustan 
Tyres, Durgapur.

NIL Yes
1050  Dt. 

08/09.03.13

M/S. Thakur Tyre 
Retreading Works, 

Dhanbad.
1.08

Up to 31 
March'2013

Not available Not available Not applicabe



GM(KTA)/Excv
/Tender/Drill/
KTC/2012/852 
DT. 28.01.13

Repairing/Overhaul
ing of 01(One) No.  

Field switch 
6.6/3.3KV,630Amp

s VCB, Make‐
Andrew Yule Sl. No. 
0370With tripping 
system for ReCp‐
750 Drill Sl. No. RD‐
205 deployed at 
Kathara Colliery.

Open 
Tender

28.01.13
Two bid 
system

12.02.13 Three

1. M/S Amrit Traders, 
Kathara.                         
2. M/S. Atracon 
Electricals, Kathara.     
3. M/S. Bharat 
Electrical Works, 
Kathara.

NIL Yes
1054  Dt. 

06/11.03.13
M/S. Amrit 

Traders, Kathara.
1.45

20 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Drill/
GVP‐Ph‐
II/2012/704  
DT 14 12 12

Inter changing of 
under carriage i.e. 
Serviceable one 

from ReCp‐650 Drill 
Sl. No. RDC‐615 to 
RDC‐1052 and 

Unserviceable one 
from Sl No RDC

Open 
Tender

14.12.12
Two bid 
system

28.12.12 Three

1. M/S N.C.R. 
Enterprises, Kathara.   
2. M/S. Manoj Engg. 
Work Shop, Kathara.   
3. M/S. K.W. 
Enterprises Jhirkey

NIL Yes
1064  Dt. 
12.03.13

M/S. N.C.R. 
Enterprises, 
Kathara.

0.75

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

DT. 14.12.12 from Sl. No. RDC‐
1052 to RDC‐615 

deployed at 
Govindpur Ph‐II.

Enterprises, Jhirkey, 
Kathara.

at site

GM(KTA)/Excv
/Tender/Dum
per/Gvp‐Ph‐
II/2013/851  
DT. 28.01.13

Repairing of eye’s 
of redius bar BH‐35‐
2 Dumper Sl. No. 
D9939, D10002, 
D10274, D10355 
and D10356 
deployed at 

Govindpur Ph‐II.

Open 
Tender

28.01.13
Two bid 
system

12.02.13 Three

1. M/S N.C.R. 
Enterprises, Kathara.   
2. M/S. Manoj Engg. 
Work Shop, Kathara.   
3. M/S. K.W. 
Enterprises, Jhirkey, 
Kathara.

NIL Yes
1089      

Dt.18.03.13

M/S. N.C.R. 
Enterprises, 
Kathara.

0.59

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Doze
r/Gvp‐Ph‐
II/2013/865  
DT. 01.02.13

Repairing of Tilt 
Cylinder of BD155A‐
1Dozer Sl. No. T‐
2858 deployed at 
Govindpur Ph‐II.

Open 
Tender

01.02.13
Two bid 
system

15.02.13 Three

1. M/S. Atracon 
Electricals, Kathara.     
2. M/S.  Annapurna 
Enterprises, Kathara.   
3. M/S.  Manoj Engg. 
Work Shop, Kathara.  

NIL Yes
1091  Dt. 
18.03.13

M/S. Atracon 
Electricals, 
Kathara.

0.44

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Doze
r/KTW/2013/
968  DT. 
18.02.13

Complete Repairing 
of Blade Assly. for 
BD‐155 Dozer Sl. 
No. G‐12828 
deployed at 

Kathara Washery.

Open 
Tender

18.02.13
Two bid 
system

01.03.13 Three

1. M/S. Laxmi 
Enterprises, Kathara.   
2. M/S. Annapurna 
Enterprises, Kathara.   
3. M/S. Manoj Engg. 
Work Shop, Kathara.  

NIL Yes
1109  Dt. 
20.03.13

M/S. Laxmi 
Enterprises, 
Kathara.

1.35

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe



GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
896  DT. 
08.02.13

Repairing of Front 
ldler of Demag 

Shovel  Sl. No.  Exc‐
2263 deployed at 
Kathara Colliery.

Open 
Tender

08.02.13
Two bid 
system

15.02.13 Three

1. M/S. Sunil Engg. 
Works, Phusro.             
2. M/S. Shiv Engg. 
Works, Phusro.             
3. M/S. Kuldeep 
Engg. Works, Phusro.  

NIL Yes
1116  Dt. 
22.03.13

M/S. Shiv Engg. 
Works, Phusro.

0.63

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
1045  DT. 
08.03.13

Repairing/Overhaul
ing of Field switch 
6.6KV,630Amps 
VCB, Make‐Electro 
Tekanica Sl. No. 
ET/4038 of 10M3 
182 M Marion 
Shovel Sl. No. Exc‐
1844 deployed at 
Kathara Colliery.

Open 
Tender

08.02.13
Two bid 
system

19.03.13 Three

1. M/S. Atracon 
Electricals, Kathara.     
2. M/S.  Bharat 
Electrical Works, 
Kathara.                         
3. M/S.  New Life 
Electrical Engg. 
Works, Kathara.  

NIL Yes
1118  Dt. 
22.03.13

M/S. Atracon 
Electricals, 
Kathara.

1.22

20 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

Part Repairing and 
reconditioning of 1. M/S. A. Y.

GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
1026  DT. 
02.03.2013

reconditioning of 
01(One) No. Pinion 
Shaft of Hoist 
Motor Suitable for 
10M3 182M 
Marion Shovel Sl. 
No.  Exc‐1851 
deployed at 
Kathara Colliery.

Open 
Tender

02.03.13
Two bid 
system

15.03.13 Three

1. M/S. A. Y. 
Enterprises, Jhirkey, 
Kathara.                         
2. M/S. Annapurna 
Enterprises, Kathara.   
3. M/S. K. W. 
Enterprises, Jhirkey, 
Kathara.

NIL Yes
1120  Dt. 
22.03.13

M/S. K.W. 
Enterprises, 

Jhirkey, Kathara.
0.79

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
967  DT. 
18.02.13

Repairing of Crowd 
Mechanism of 182 
M Marion Shovel sl 
no EXC‐1851 of 
Kathara Colliery.

Open 
Tender

18.02.13
Two bid 
system

12.03.13 Two

1. M/S. Shiv Engg. 
Works, Phusro.             
2. M/S. Kuldeep 
Engg. Works, Phusro.  

NIL Yes
1122  Dt. 
22.03.13

M/S. Shiv Engg. 
Works, Phusro.

4.18

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Shov
el/JRD/2013/1

Repairing of Boom 
foot eye and boom 
foot rest of EKG‐5A 
Shovel Sl. No. Exc‐
2593/HMB‐538 left 

Open 
T d

04.03.13
Two bid 

t
15.03.13 Three

1. M/S. Sunil Engg. 
Works, Phusro.             
2. M/S. Shiv Engg. 
W k Ph

NIL Yes
1124  Dt. 
22 03 13

M/S. Shiv Engg. 
W k Ph

0.69

10 days from 
the date of 
handing over  Not available Not available Not applicabe

033  DT. 
04.03.13

side and right side 
(Both) at site. 
deployed at 
Jarangdih Colliery.

Tender system Works, Phusro.             
3. M/S. Trehanco Pvt. 
Ltd., Phusro.  

22.03.13 Works, Phusro.
the machine 
at site



GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
1032  DT. 
04.03.2013

Repairing of Bucket 
Door of 182 M 
Marion Shovel Sl. 
No.  Exc‐1844 
deployed at 
Kathara Colliery.

Open 
Tender

04.03.13
Two bid 
system

15.03.13 Three

1. M/S. I. S. 
Enterprises, Kathara.   
2. M/S. Manoj Engg. 
Work Shop, Kathara.   
3. M/S. K. W. 
Enterprises, Jhirkey, 
Kathara.

NIL Yes
1126  Dt. 
22.03.13

M/S. Manoj Engg. 
Work Shop, 
Kathara.

0.87

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/Excv
/Tender/Doze
r/KTW/2013/
1046  DT. 
08.03.13

Repairing and 
reconditioning of 
Under Carriage 
Assly of Dozer BD‐
155 Sl. No.   G‐
12828 deployed at 
Kathara Washery.

Open 
Tender

08.03.13
Two bid 
system

19.03.13 Three

1. M/S. Laxmi 
Enterprises, Kathara.   
2. M/S. Annapurna 
Enterprises, Kathara.   
3. M/S. Manoj Engg. 
Work Shop, Kathara.  

NIL Yes
1128  Dt. 
23.03.13

M/S. Laxmi 
Enterprises, 
Kathara.

1.10

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

Repairing of 
02(Two) Nos. 

1. M/S. Shiva 
Enterprises

GM(KTA)/Excv
/Tender/Shov
el/KTC/2013/
1031  DT. 
04.03.13

Crowd System 
Power Supply Unit 
of 182 M Marion 
Shovel Sl. No. Exc‐
1844 and Exc‐1851 
deployed at 
Kathara Colliery

Open 
Tender

04.03.13
Two bid 
system

15.03.13 Three

Enterprises, 
Ramgarh.                       
2. M/S. New Life 
Electrical Engg. 
Works, Kathara.           
3. M/S. Amrit 
Traders, Kathara.  

NIL Yes
1130  Dt. 
23.03.13

M/S. Shiva 
Enterprises, 
Ramgarh. 

1.04

10 days from 
the date of 
handing over 
the machine 
at site

Not available Not available Not applicabe

GM(KTA)/SO(
C 
)/Tender/13/2
817dt: 9.1.13

R/M of Sr. wing  
DAV Public 
school,Sawang 
under GM Unit, 
Kathara

open 9.1.13 Two 1.2.13 Three

Three       
R.s.Construction,   
Dinesh Kumar,  
Suichit Kumar

Nil Yes

GM(KTA)/SO(
C/Award/13/
3480dt: 
16.3.13

Suchit Kumar 1.15 1 month 17.3.13 16.3.13

GM(KTA)/SO(
C 
)/Tender/13/2
877dt: 
16.1.13

R/M of Electronic 
Weigh bridge of 
Govindpur Project

open 16.1.13 Two 8.2.13 Three

Three       Galaxy 
Enterprises,   Mahato 
Enterprises,   
S.N.B.S.S.S.S. Ltd.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3460dt: 
21.3.13

S.N.B.S.S.S.S. Ltd 3.58 1 month 21.3.13 20.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
932 dt: 
21.1.13

R/M of 11 Nos. ‘C’ 
type and 2A type 
qrts. in Officers 
colony at Jarangdih 
Colliery

open 21.1.13 Two 13.2.13 Three

Three       J.D. 
construction,    
sarada Enterprises,   
Md. Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3403(A)dt: 
16.3.13

J.D. Construction 7.59 1 month 17.3.13 16.4.13

21.1.13 Colliery
GM(KTA)/SO(
C 
)/Tender/13/3
088 
dt:11.2.13

Flank 
cutting/cleaning 
alongHMB road 
side from PO Office 
to quarry road 
junction with HMB 
road at Jarangdih 
Colliery

open 11.2.13 Two 25.2.13 Three

Three       J.D. 
construction,    Jai 
Mata dee 
Enterprises,   Md. 
Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3433dt: 
19.3.13

J.D. Construction 1.90 1 month 20.3.13 19.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

R/M of Officers 
Club Kathara under 
GM Unit Kathara

open 14.12.12 Two 28.12.12 Three

Three       Vishal 
Builders,    
R.S.Construction,  
Ramchandra Yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3274dt: 
5.3.13

Vishal Builders 5.09 2  months 6.3.13 5.5.13



GM(KTA)/SO(
C 
)/Tender/12/2
377dt: 
23.11.12

R/M of drain back 
of OB/1 to 5 with 
misc. work in 
sanitation at 
Jarangdih Colliery

open 23.11.12 Two 10.12.12 Three

Three       
J.D.Construction,  
Umesh Kr.singh,   
Annapurna Constn.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3241dt:28.2.1
3

Umesh Kumar 
Singh 

1.68 1         month  1.3.13 30.3.13

GM(KTA)/SO(
C 
)/Tender/12/2
119dt: 
17.10.12

Rearrangement of 
domestic drinking 
water storage tank 
at Officers’ qrts. 
and others at 
Sawang Colliery 

open 17.10.12 Two 2.11.12 Three
Three       K.C. samal,   
Semco Engg. Works,   
Vishal Enterprises.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3281dt:6.3.13

Semco Engg. 
Works

4.01 2       months  7.3.13 6.5.13

GM(KTA)/SO(
C 
)/Tender/13/2
655dt: 
25.12.12

Widening,strengthe
ning and 
development of 
road from Main 
road  near Sawang 
DAV school to Rly. 
Level crossing at 
S d GM

open 25.12.12 Two 28.1.13 Three
Two       Amod Kumar 
Roy,     aishwarya 
Construction.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3505dt:22.3.1
3

Amod Kumar Roy 62.04 2       months  23.3.13 22.5.13

Sawang under GM 
Unit, Kathara

GM(KTA)/SO(
C 
)/Tender/12/2
720dt: 
31.12.12

W/W, C/W, 
painting of MTK 
and mines incharge 
room with the 
mouth of AB incline 
under Jarangdih 
Colliery

open 31.12.12 Two 11.1.13 Three
Three       Ainul,    J.D. 
construction,    
R.S.Constn.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3251dt:1.3.13

Ainul 2.02 1       month  2.3.13 1.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

Day to day 
replacement/repair 
of damaged doors 
and windows in 
diff. type of qrts. at 
diff. colonies under 
Jarangdih Colliery

open 14.12.12 Two 28.12.12 Three
Three       R.S. 
construction,    Vishal 
Builders,     Md. Yasin

Nil Yes
GM(KTA)/SO(
C/Award/13/
3272dt:5.3.13

Vishal Builders 3.50 2       month  6.3.13 5.5.13

GM(KTA)/SO(
C 
)/Tender/13/2
932dt:

R/M of 09 units ‘C’  
type qrts. at 
Officers colony 
G i d P j t

open 21.1.13 Two 13.2.13 Three

Three       Galaxy 
Enterprises,   I.C. 
Enterprises,      
Sidh th Si h

Nil Yes

GM(KTA)/SO(
C/Award/13/
3441dt:20.3.1
3

I.C.Enterprises 5.26 1       month  21.3.13 20.4.13

932dt: 
21.1.13

Govindpur Project Sidhnath Singh 3

GM(KTA)/SO(
C 
)/Tender/13/2
501dt: 
7.12.12

Roof  treatment by 
tarfelting in Officers 
colony 2A, 2B, IV 
and C type   10 nos. 
under   Sawang 
Colliery 

open 7.12.12 Two 28.12.12 Three

Two       Shivam Petro 
Products Pvt. Ltd.,     
Jalnidhi Bitumen 
Specialities Pvt. Ltd.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3427dt:19.3.1
3

 Jalnidhi Bitumen 
Specialities Pvt. 
Ltd.

5.59 1       month  20.3.13 19.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
830dt: 9.1.13

R/M of drain 1C , B 
type (DS), A type 
qts. Of Sawang 
Colliery

open 9.1.13 Two 18.1.13 Three
Three       U.K.Singh,    
Ramnath yadav,     
K.K.Tripathi.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3465dt:21.3.1
3

K.K.Tripathi 2.19 1       month  22.3.13 21.4.13



GM(KTA)/SO(
C 
)/Tender/13/2
830dt: 9.1.13

Repair of drain At 3 
nos. colony from 
main road culvert 
to MQ/352 under 
Kathara Colliery

open 9.1.13 Two 18.1.13 Three

Three       Bijay Kr. 
Yadav,   Pranabanand 
Choudhary,    Ashok 
Kr. Singh

Nil Yes

GM(KTA)/SO(
C/Award/13/
3432dt:19.3.1
3

Bijay Kumar Yadav 1.57 1       month  20.3.13 19.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

W/W, C/W, 
distempering and 
painting with R/M 
of 4 nos. of 
Community Centre 
of Jarangdih 
Colliery

open 21.2.13 Two 8.3.13 Three
Three         Jai Mata 
Dee Enterp.,     J.D. 
constn.,    Md. Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3519dt:22.3.1
3

Jai Mata Dee 
Enterprises

2.39 1       month  23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

R/M of  dispensary 
at  R.R.Shop, 
Jarangdih

open 21.2.13 Two 8.3.13 Three
Three         Jai Mata 
Dee Enterp.,     J.D. 
constn.,    Md. Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3518(A)dt:22.
3.13

Jai Mata Dee 
Enterprises

2.50 1       month  23.3.13 22.4.13

GM(KTA)/SO(
C 

R/M of PO   Office 
with repairing of

Three         GM(KTA)/SO(

)/Tender/13/3
138dt: 
19.2.13

with repairing of 
damaged boundary 
wall under 
Jarangdih Colliery

open 19.2.13 Two 4.3.13 Three
R.s.construction,    
Vishal Builder,        
Md. Yasin

Nil Yes
C/Award/13/
3529dt:22.3.1
3

M/s. 
R.S.Construction

4.08 1       month  23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
877dt: 
16.1.13

R/M of 9 units MQ 
type qrts. under 
Jarangdih Colliery

open 16.1.13 Two 8.2.13 Three

Three        J.D. 
Constn.,       Vishal 
Builder,        Md. 
Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3463dt:21.3.1
3

Vishal Builders 3.74 1       month  22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 
19.2.13

Annual R/M of 
Hospital building of 
30 bedded at 
Jarangdih Colliery

open 19.2.13 Two 4.3.13 Three

Three        J.D. 
Constn.,       Vishal 
Builder,        R.S. 
Construction

Nil Yes

GM(KTA)/SO(
C/Award/13/
3492(A)dt:21.
3.13

Vishal Builders 3.54 1       month  22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
097dt: 
12.2.13

Extension  of false 
ceiling of side of 
stage and 
renovation of floor 
of officers club 
building under GM 
Unit, Katharta

open 12.2.13 Two 4.3.13 Three

Three       
Ramchandra yadav,     
Vishal Builder,        
R.S. Construction

Nil Yes

GM(KTA)/SO(
C/Award/13/
3416dt:18.3.1
3

R.S.Construction 15.36 1       month  19.3.13 18.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
959dt: 
22.1.13

Construction of 3 
nos. class room 
with verandah and 
corridor including 
toilet in first floor of 
DAV Public school 
Kathara under GM 
Unit, Kathara

open 22.1.13 Two 20.2.13 Three

Three       
Ramchandra yadav,     
Md. Yasin,        R.S. 
Construction

Nil Yes

GM(KTA)/SO(
C/Award/13/
3428dt:19.3.1
3

Ramchandra 
Yadav

29.53 4       months  20.3.13 19.7.13



GM(KTA)/SO(
C 
)/Tender/12/2
444dt:3.12.12

Providing pump 
foundation and 
pipe line repair at 
Jhirkey under 
Kathara Colliery

open 3.12.12 Two 17.12.12 Three

Three       Chand 
Enterprises,      A.B. 
constn.,     
J.D.Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3344dt:11.3.1
3

M/s. 
A.B.Construction 

1.53 2       months  12.3.13 11.5.13

GM(KTA)/SO(
C 
)/Tender/13/2
959dt: 
22.1.13

Construction of site 
office for 
Govindpur Phase‐II 
OCP under Sawang 
Colliery

open 22.1.13 Two 20.2.13 Three
Three       Md. Yasin,    
Vishal Builders,    
Dularchand Yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3476dt:21.3.1
3

Dularchand Yadav 9.75 2       months  22.3.13 21.5.13

GM(KTA)/SO(
C 
)/Tender/13/3
151 dt. 
21.2.13

R/M and water 
supply 
arrangement 
including 
augmentation of 
water storage in Sr. 
and Jr. wing of DAV 
Public school 
Sawng under  GM 
Unit Kathara

open 21.2.13 Two 8.3.13 Three

Three      Shyam 
Enterprises,    Sarada 
Enterprises,    
Raghunath Yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3516(A)dt:22.
3.13

Sarada Enterprises 2.42 1       month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
877dt:16.1.13

Extension of mine 
boundary wall 
towards the Jhirkey 
aong road side 
Kathara 3 No. mine 
under Kathara 
Colliery

open 16.1.13 Two 8.2.13 Three

Three      J.D. 
Enterprises,    
Aashique Ansari,    
Sohan Construction

Nil Yes

GM(KTA)/SO(
C/Award/13/
3446dt:20.3.1
3

J.D.Enterprises 4.37 1       month   21.3.13 20.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
830dt:9.1.13

Repair of drain and 
removal of debris 
of New MQ(SS) 1 to 
50 nos. new miners 
qrts. near Rly. Side 
qrts. at Sawang 
Colliery

open 9.1.13 Two 18.1.13 Three
Three      U.K.Singh,    
Ramnath yadav,     
Abhay Constn.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3462dt:21.3.1
3

Abhay 
Construction

2.42 1       month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
932dt: 
21.1.13

R/M with providing 
and fixing of 
vetrified floor of 
Group VTC under 
GM Unit, Kathara

open 21.1.13 Two 13.2.13 Three

Three      M/s. Maa 
Jayanti Constn.       
R.S.construction,     
Vishal Builders

Nil Yes

GM(KTA)/SO(
C/Award/13/
3404dt:16.3.1
3

M/s. Maa Jayanti 
Construction

7.45 1       month   17.3.13 16.4.13

GM(KTA)/SO( Modification of( ) (
C 
)/Tender/13/3
138dt: 
19.2.13

Modification of 
Accounts Hall of 
BCW to Central 
Laboratory of 
Kathara Area under 
GM Unit, Kathara

open 19.2.13 Two 4.3.13 Three
Three      J.D. Constn.   
Sarada Enterprises,     
Ramchandra yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
33509dt:21.3.
13

Sarada Enterprises 4.27 1       month   22.3.13 21.4.13



GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

Renovation of 2 nos 
weigh bridge (1 No. 
road weigh bridge 
near Asnapani and 
1 no. Rail Weigh 
bridge), one no. 
shed at Rail  Weigh 
bridge under 
Jarangdih Colliery

open 21.2.13 Two 8.2.13 Three
Three      J.D. Constn.   
Md. Yasin,    Jai Mata 
dee Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3468dt:22.3.1
3

J.D. Construction 2.63 1       month   23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 
19.2.13

R/M of 
Administrative 
Building and 
computer building 
of Regional Store 
(KTA),under GM 
Unit, Kathara

open 19.2.13 Two 4.3.13 Three

Three      J.D. Constn.   
Sarada Enterprises,    
Jai Mata dee 
Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3512dt:20.3.1
3

Jai Mata Dee 
Enterprises

5.09 2       month   21.3.13 20.5.13

GM(KTA)/SO( Tarfelting Of old GM(KTA)/SO(
C 
)/Tender/13/2
977dt: 
24.1.13

Tarfelting  Of old 
MQ 1 to 48 ( 3 
block) at Govindpur 
Project

open 24.1.13 Two 19.2.13 Three
Two     Shivam Petro 
Products Pvt. Ltd.,       
Krishna Tar Products

Nil Yes

GM(KTA)/SO(
C/Award/13/
3514dt:21.3.1
3

M/s.Krishna Tar 
Products

3.69 1       month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

R/M  of 8 nos. new 
C type quarters at 
Kathara Colliery 
(Qrt. No. 
3,5,9,10,11,15,17,1
8). 

open 14.12.12 Two 28.12.12 Three

Three         
R.S.Construction,        
Vishal Builders,    J.D. 
Construction

Nil Yes
GM(KTA)/SO(
C/Award/13/
3273dt:5.3.13

M/s. R.S. 
Construction

5.61 2       month   6.3.13 5.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
443dt: 
3.12.12

Renovation of floor 
and skirting/dado 
of wall of main 
entrance lobby, 
dressing room, 
sisters’ dutyroom, 
indoor wards 
including verandah 
for female and 
male wards of Area

open 3.12.12 Two 31.12.12 Three

Three         
R.S.Construction,        
Vishal Builders,    
Ramchandra yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3358dt:12.3.1
3

M/s. 
R.S.Construction

14.93 2       month   13.3.13 12.5.13

male wards of Area 
Hospital under GM 
Unit, Kathara 

GM(KTA)/SO(
C 
)/Tender/13/2
877dt: 
16.1.13

Upkeeping and 
minor development 
of ground and 
adjoining approach 
and children park 
near GM Office, 
under GM Unit, 
Kathara

open 16.1.13 Two 8.2.13 Three

Three         
R.S.Construction,        
Vishal Builders,    Md. 
Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3405dt:16.3.1
3

M/s. 
R.S.Construction

3.93 1       month   17.3.13 16.4.13



GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

Repairing  of drain 
at Double Storied 
MQ and B type 
qrts. At Russian 
Colony under GM 
Unit, Kathara.

open 11.2.13 Two 25.2.13 Three

Three         Dinesh 
Kumar,   Ramnath 
Yadav,    Jai Mata Dee 
Enterp‐II

Nil Yes

GM(KTA)/SO(
C/Award/13/
3518dt:23.3.1
3

Jai Mata Dee 
Enterprises‐II

1.91 1       month   24.3.13 23.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

Urgent R/M and 
colour wash of U/G 
manager office, 
lamp room, MTK 
room, ventilation 
room etc. at 
Jarangdih seam 
under Sawang 
Colliery

open 11.2.13 Two 25.2.13 Three

Three         Dinesh 
Kumar,   Ramnath 
Yadav,    Jai Mata Dee 
Enterp‐II

Nil Yes

GM(KTA)/SO(
C/Award/13/
3517dt:23.3.1
3

Jai Mata Dee 
Enterprises‐II

3.20 1       month   24.3.13 23.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 

Renovation of 4 
nos. Chek post with 
barrier and 1 no. 
low level check post

Three         Md. Yasin,  
GM(KTA)/SO(
C/Award/13/

19.2.13
low level check post 
and 30m. long wall 
for U/G and O/C 
mines of Jarangdih 
Colliery 

open 19.2.13 Two 4.3.13 Three J.D. construction,      
Jai Mata Dee Enterp.

Nil Yes
C/Award/13/
3494dt:22.3.1
3

J.D. Construction 4.29 2       month   23.3.13 22.5.13

GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

Repair/Renovation 
of front side drain 
of qrt. No.2A/1 to 
2A/18 of staff 
colony under GM 
Unit, 
Kathara(Length 300 
mtr)

open 21.2.13 Two 8.2.13 Three

Three         
R.K.Enterprises,      
Saroj Construction,      
Harishchandra kr.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3426(A)dt:21.
3.13

R.K.Enterprises 1.72 1       month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
830dt: 9.1.13

Repairing drain 
from quarters No. 
1B/103 to108, 109 
to 114 and 1B/115 
to 120 in GM Unit, 
Kathara

open 9.1.13 Two 18.1.13 Three

Three         Sarada 
Enterprises,     
Raghunath Yadav,     
M.I.Construction.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3566dt:26.3.1
3

M.I.Construcion 1.49 1       month   27.3.13 26.4.13

GM(KTA)/SO(
C 
)/Tender/12/2

Repair or roof of 
Sub‐station No.2 at  open 3.12.12 Two 17.12.12 Three

Three         Sarada 
Enterprises,     
B j E t i

Nil Yes

GM(KTA)/SO(
C/Award/13/
3345dt 11 3 1

Bajrang 
E t i

1.54 2       month   12.3.13 11.5.13)/ / /
444dt: 
3.12.12

Kathara Colliery
Bajrang Enterprises,    
J.D. Enterprises.

3345dt:11.3.1
3

Enterprises

GM(KTA)/SO(
C 
)/Tender/12/2
301dt: 
12.11.12

Construction of  20 
Nos. dust bin for 
old and new miners 
qrts. at Govindpur 
Project

open 12.11.12 Two 30.11.12 Three
Two         Galaxy 
Enterprises,       
S.N.B.S.S.S.S. Ltd.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3250dt:1 
.3.13

S.N.B.S.S.S.S. Ltd 4.96 2       month    2.3.13  1.5.13



GM(KTA)/SO(
C 
)/Tender/12/2
817dt:9.1.13

Improvement of 
canteen building by 
providing additional 
space in hall and 
kitchen, toilet, false 
ceiling and 
aluminium doors 
and windows at 
quarry no.3 at 
Kathara Colliery 

open 9.1.13 Two 1.2.13 Three

Three         J.D. 
Enterprises,        Md. 
Yasin,      Bijay Kr. 
Yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3399dt:15 
.3.13

J.D. Enteprises 8.11 1       month    16.3.13  15.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

R/M of drain of 
Office colony under 
Kathara Colliery

open 14.12.12 Two 28.12.12 Three
Three         Md. Yasin,  
Saroj construction,     
Ramchandra yadav

Nil Yes
GM(KTA)/SO(
C/Award/13/
3265dt:4.3.13

M/s. Saroj 
Construction

6.44 2      month   5.3.13  4.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 

R/M of Drain with 
cleaning inside of 
the R.R.Shop 
campus at

open 14.12.12 Two 28.12.12 Three
Three         Md. Yasin,  
Sarada Enterprises,     
J D Construction

Nil Yes
GM(KTA)/SO(
C/Award/13/
3285dt:6 3 13

J.D. Construction 4.14 2      month   7.3.13  6.5.13

14.12.12
campus at 
R.R.Shop, Jarangdih 

J.D. Construction 3285dt:6.3.13

GM(KTA)/SO(
C 
)/Tender/12/2
442dt: 3 
.12.12

Renovation of 
canteen building at 
quarryNo.3 at 
Kathara Colliery

open 3.12.12 Two 21.12.12 Three

Three         Bijay Kr. 
yadav,     J.D. 
Enterprises,     
Aashique Ansari

Nil Yes

GM(KTA)/SO(
C/Award/13/
3355dt:12.3.1
3

M/s. 
J.D.Enterprises

3.22 2      month   13.3.13  12.5.13

GM(KTA)/SO(
C 
)/Tender/13/2
932dt: 
21.1.13

R/M of 09 nos. (1B 
type qrts.) and 02 
nos. RB type qrts. 
of Sawang Colliery

open 21.1.13 Two 13.2.13 Three

Three         Vishal 
Enterprises,      
Paswan Elec. 
Enterprises,     
Ramnath Yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3442dt:20.3.1
3

Paswan Elec. 
Enterprises

4.50 1      month   21.3.13  20.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
387dt: 
26.11.12

Up‐keeping of 
premises of the 
scrap yard and 
Office complex of 
Regional Store 
under GM Unit, 
Kathara

open 26.11.12 Two 14.12.12 Three

Three         J.D. 
constn.,        Md. 
Yasin,      Jai Mata 
Dee Enterp.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3333dt:9.3.13

Jai Mata Dee 
Enterprises

2.35 1      month   10.3.13  9.4.13

GM(KTA)/SO(
C 
)/Tender/12/2

R/M of pipe  line 
for individual 
connections in 40 

Three         P.C. 
Prajapati galaxy

GM(KTA)/SO()/ / /
444dt: 3 
.12.12

units T.C. colony for 
improvement of 
water supply of 
Govindpur Project

open 3.12.12 Two 17.12.12 Three
Prajapati,    galaxy 
Enterprises,    Vishal  
Enterp.

Nil Yes C/Award/13/
3336dt:9.3.13

P.C.Prajapati 2.76 2     month   10.3.13  9.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
387dt: 
26.11.12

Cleaning refuse, 
garbage, debris, 
rubbish jungle, 
drain mixed soil 
and surface 
dressing at Staff 
colony under GM 
Unit Kathara

open 26.11.12 Two 14.12.12 Three

Three         J.D. 
Enterprises,     B.D. 
Enterprises,      
Bajrang  Enterp.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3276dt:6.3.13

B.D. Enterprises 1.92 3     months   7.3.13  6.6.13



GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

Distempering, 
painting, snowcem 
at Project Office 
building including 
replacement of 
damaged sheet, 
windows with 
Aluminium sliding 
windows  at 
R.R.Shop, Jarangdih

open 14.12.12 Two 28.12.12 Three

Three         
R.S.Construction,    
Md. Yasin,       
J.D.Constn.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3264dt:4.3.13

Md. Yasin 3.35 2     months   5.3.13  4.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
442dt: 3 
.12.12

Day to day R/M of 
sanitary works in 
the township under 
Kathara Colliery 

open 3.12.12 Two 30.1.13 Three

Three         
Pranabanand 
Choudhary ,    Md. 
Yasin,       Bijay Kr 
Yadav.

Nil Yes
GM(KTA)/SO(
C/Award/13/
3284dt:6.3.13

Bijay Kumar yadav 6.17 3     months   7.3.13  6.6.13

GM(KTA)/SO(
C 

Construction of 
toilet room at 

Three         
Harishchandra Kr

GM(KTA)/SO(

)/Tender/12/2
377dt: 
23.11.12

Govindpur Phase‐II 
OCP at  Sawang 
Colliery

open 23.11.12 Two 10.12.12 Three
Harishchandra Kr.,       
Dinesh Kumar,      
Suchit Kumar.

Nil Yes C/Award/13/
3335dt:8.3.13

Suchit Kumar 2.02 2     months   9.3.13  8.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
387dt: 
26.11.12

R/M of damaged 
drain behind 
MQ/481 to 496 and 
other of Govindpur 
Project

open 26.11.12 Two 14.12.12 Three

Three         Galaxy 
Enterprises,     
Sidhnath Singh,     
M/s. I.C. Enterprises.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3357dt:12.3.1
3

M/s. 
I.C.Enterprises

1.69 1     month  13.3.13  12.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
550dt: 
14.12.12

Providing vitrified 
flooring inroom 
No.1to 8 , Ganga & 
Jamuna suite with 
drawing and VIP 
drawing cum dining 
halls, repair of 
toilets of Sr. Transit 
camp Kathara 
including maint. 
under GM Unit, 
K th

open 14.12.12 Two 11.1.13 Three

Three         J.D. 
Constn.     ,     Sarada 
Enterprises,     
Ramchandra yadav.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3356dt:12.3.1
3

Sarada Enterprises 10.14 3     months  13.3.13 12.6.13

GM(KTA)/SO(
C 

R/M of 
Administrative

Three         Galaxy 
Enterprises

GM(KTA)/SO(
C/Award/13/

)/Tender/13/2
932dt: 
21.1.13

Administrative 
building of 
Govindpur Project

open 21.1.13 Two 13.2.13 Three
Enterprises,     
Sidhnath Singh,     
M/s. I.C. Enterprises.

Nil Yes
C/Award/13/
3440dt:20.3.1
3

Sidhnath Singh 3.72 1     month   21.3.13 20.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
932dt: 
21.1.13

R/M of school 
building and 
development of 
campus of Jr. wing 
of DAV Public 
school Sawang 
under GM Unit, 
Kathara

open 21.1.13 Two 13.2.13 Three

Three         Jai Mata 
Dee  Enterprises‐II,      
Dinesh Kumar,      
Suchit Kumar.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3430dt:19.3.1
3

Jai Mata Dee 
Enterprises‐II

6.29 1     month   20.3.13 19.4.13



GM(KTA)/SO(
C 
)/Tender/12/2
551dt: 
14.12.12

R/M of Project 
Office with 
renovation of 8 
nos. toilet and roof 
treatment at 
Sawang Colliery

open 14.12.12 Two 28.12.12 Three

Three         U.K.Singh,  
National Carrier & 
constn.,       
K.B.Pandey.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3337dt: 
9.3.13

National Carrier & 
Constn

4.33 2     month   10.3.13 9.5.13

GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

Construction of 
Security post at 
Govindpur Phase‐II 
OCP under Sawang 
Colliery

open 11.2.13 Two 25.2.13 Three

Three         S.B. 
dubey,         National 
Carrier & constn.,       
K.B.Pandey.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3459dt: 
21.3.13

K.B.Pandey 1.02 1     month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
442dt: 3 
.12.12

R/M of dispensary 
under Sawang 
Colliery

open 3.12.12 Two 21.12.12 Three

Three         U.K.Singh,  
National Carrier & 
constn.,       
K.B.Pandey.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3259dt: 2 
.3.13

U.K.Singh 3.92 2     month   3.3.13 2.5.13

GM(KTA)/SO(
C 
)/Tender/12/2
444dt: 

R/M of 3 units ‘C’ 
type  quarters (C/2, 
C/15 and 34) under 
GM Unit Kathara

open 3.12.12 Two 17.12.12 Three

Three         Dinesh 
Kumar,         Suchit 
Kumar,     Galaxy 
Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3310dt: 8 
3 13

Suchit Kumar 1.92 2     month   8.3.13 7.5.13

3.12.12
GM Unit, Kathara Enterprises. .3.13

GM(KTA)/SO(
C 
)/Tender/12/2
501dt: 
7.12.12

Roof  treatment 
Work in P.O. Office 
building, 
dispensary/hospital 
and Bank  under  
Sawang Colliery

open 7.12.12 Two 28.12.12 Three

Two       Shivam Petro 
Products pvt. Ltd.,       
Jalnidhi Bitumen 
Specialities Pvt. Ltd.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3464dt: 21 
.3.13

Shivam Petro 
Products Pvt. Ltd

5.74 1     month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
377dt: 
23.11.12

R/M of 1C colony 5 
nos. qrts. of  
Sawang Colliery 

open 23.11.12 Two 10.12.12 Three

Three       
Harishchandra Kr.,       
Dinesh kumar,    
Suchit Kumar

Nil Yes

GM(KTA)/SO(
C/Award/13/
3334dt: 9 
.3.13

Suchit Kumar 2.52 1     month   10.3.13 9.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
877dt: 
16.1.13

Repair of damaged 
compound wall 1B 
type qrts. 11 nos.  
1B type colony and 
NMP/56, RB/2 of 
employees of 
Sawang Colliery

open 16.1.13 Two 8.2.13 Three

Three      Ramnath 
Yadav,      Vishal 
Enterprises,     M/s. 
Paswan Elec. 
Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3445dt: 20 
.3.13

Paswan Elec. 
Enterprises

3.59 1     month   21.3.13 20.4.13

GM(KTA)/SO(
C 
)/Tender/12/2
387dt: 
26.11.12

Repair of road to 
Sawang village via 
A type colony to 
D/S, MQ miners 
quarters at Sawang 
Colliery

open 26.11.12 Two 14.12.12 Three
Three   Suchit Kumar,  
Sidhnath Singh,     
Galaxy Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3359dt: 12 
.3.13

Suchit Kumar 4.06 1     month   13.3.13 12.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
830dt: 9.1.13

R/M of 1B,1C and 
old B type qrts. At 
Upper bunglow 
clony under 
Jarangdih Colliery.

open 9.1.13 Two 18.1.13 Three
Three     Vishal 
Builders,     Md. 
Akram,    J.D. constn.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3431dt: 19 
.3.13

Md. Akram 2.36 1     month   20.3.13 19.4.13



GM(KTA)/SO(
C 
)/Tender/12/2
832dt: 9.1.13

R/M of sanitation 
work and cleaning 
of drain of A type 
qrts. 20 nos. and 
D/S MQ one block 
near (DS) new 
miners qrts. and 
other qrts. at  
Sawang Colliery 

open 9.1.13 Two 18.1.13 Three
Three     Ramnath 
yadav,   K.B.Pandey,    
S.B. Dubey

Nil Yes

GM(KTA)/SO(
C/Award/13/
3429dt: 19 
.3.13

S.B.Dubey 2.49 1     month   20.3.13 19.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
933dt: 
21.1.13

Repair of WBM 
base and black 
topping of road at 
Kathara Magazine 
at Sawang under 
Kathara Colliery

open 21.1.13 Two 22.2.13 Three

Three     Suchit 
Kumar,    
Hfarishchandr kumar, 
Vishall Builders

Nil Yes

GM(KTA)/SO(
C/Award/13/
3549dt: 22 
.3.13

Suchit Kumar 7.51 1     month   23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
977dt: 

Repair of roof of 
MQ 9 to 48 in 
colony No.1 at 
Kathara Colliery

open 24.1.13 Two 19.2.13 Three

Two       Jalnidhi 
Bitumen Specialities 
(P) Ltd.,     Tiki Tar 
Industries (Baroda) 

Nil Yes

GM(KTA)/SO(
C/Award/13/
3548(A)dt: 22 
3 13

Jalnidhi Bitumen 
Specialities Pvt. 
Ltd

7.80 1     month   23.3.13 22.4.13

24.1.13
Kathara Colliery ( )

Ltd.
.3.13

GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

R/M of  boundary 
wall andupkeep of 
ground of Girls High 
school a Staff 
colony under GM 
Unit Kathara

open 11.2.13 Two 25.2.13 Three

Three       Annapurna 
Constn.      
R.S.constn.,       
Sarada Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3513dt: 23 
.3.13

Annapurna 
Construction

2.21 1     month   24.3.13 23.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

Renovation of 2 
nos. weigh bridge 
near feeder breaker 
under Jarangdih 
Colliery

open 11.2.13 Two 25.2.13 Three
Three       J.D. Constn.  
R.S.constn.,       Md. 
Yasin

Nil Yes

GM(KTA)/SO(
C/Award/13/
3461dt: 21 
.3.13

Md. Yasin 2.12 1     month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
088dt: 
11.2.13

Water supply   
arrangement of 
DAV Public school , 
Kathara

open 11.2.13 Two 25.2.13 Three

Three      Vishal 
Enterprises.         
R.S.constn.,       
M.R.Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3511dt: 22 
.3.13

M/s. M.R. 
Enterprises

1.49 1     month   23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 
19.2.13

R/M of 3 block WB 
qrts. At (DS) Gayatri 
Colony under GM 
Unit, Kathara

open 19.2.13 Two 4.3.13 Three
Three      Laleshwar 
Yadav,     sushil Kr. 
Singh,      Abu talib.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3515dt: 22 
.3.13

Sushil Kumar 
Singh

6.92 2    month   23.3.13 22.5.13

19.2.13
GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 
19.2.13

R/M of 3 block WB 
qrts. At (DS) Gayatri 
Colony under GM 
Unit, Kathara( 
WB/99 to 106, 107 
to 114 and 119 to 
122)

open 19.2.13 Two 4.3.13 Three
Three      Laleshwar 
Yadav,     sushil Kr. 
Singh,      Abu talib.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3516dt: 22 
.3.13

Laleshwar Yadav 7.37 2    month   23.3.13 22.5.13

GM(KTA)/SO(
C 
)/Tender/13/3
138dt: 
19.2.13

R/M of DAV  public 
school, Kathara 
under GM Unit, 
Kathara

open 19.2.13 Two 4.3.13 Three
Three      Md. Yasin,     
Sarada Enterprises,     
Ramchandra yadav

Nil Yes

GM(KTA)/SO(
C/Award/13/
3510dt: 21 
.3.13

Ramchandra 
Yadav

6.39 2    month   22.3.13 21.5.13



GM(KTA)/SO(
C 
)/Tender/13/3
097dt: 
12.2.13

Renovation of   
floor in thirteen 
rooms in G.F. 
including maint. 
and other minor  
maint. of the 
Executive Hostel 
under GM Unit, 
Kathara

open 12.2.13 Two 4.3.13 Three

Three      
Harishchandra 
kumar.,        Suchit 
Kumar,      
R.K.Enterprises

Nil Yes

GM(KTA)/SO(
C/Award/13/
3485dt: 21 
.3.13

Harishchandra 
Kumar

13.84 1    month   22.3.13 21.4.13

GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

R/M of quarter No. 
2A/3, 
NC/7,II/26,III/13 at 
Sawang under GM 
Unit, Kathara

open 12.2.13 Two 8.3.13 Three

Three      
Harishchandra 
kumar.,        Suchit 
Kumar,      Dinesh 
Kumar

Nil Yes

GM(KTA)/SO(
C/Award/13/
3548dt: 22 
.3.13

Suchit Kumar 2.40 1    month   23.3.13 22.4.13

GM(KTA)/SO(
C 
)/Tender/13/2
877dt: 
16.1.13

R/M of weighbridge 
and misc. civil work 
of Sawang colliery

open 16.1.13 Two 8.3.13 Three

Three     J.D. Constn,.  
Md. Yasin,      Jai 
Mata dee 
Enterprises.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3552(A)dt: 27 
.3.13

National Carrier & 
Constn.

3.36 1    month   27.3.13 26.4.13

GM(KTA)/SO( GM(KTA)/SO(
C 
)/Tender/13/3
151dt: 
21.2.13

Misc. R/M of Rest 
house at R.R.Shop, 
Jarangdih 

open 21.2.13 Two 8.3.13 Three
Three     J.D. Constn,.  
Md. Yasin,     
Ramchandra yadav.

Nil Yes

GM(KTA)/SO(
C/Award/13/
3513(A)dt: 23 
.3.13

Md. Yasin 1.57 1    month   24.3.13 23.4.13

467(A)

Removing alluvium 
Soil,/Earth and  
cutting &  removing 
sandy shale and  
sand  stone of  
Sawang ‘C’ seam to 
setup haulage  
roadway at  
Govindpur Project.

Paper 27.7.12 Two 27.8.12 2
 ( Two Nos.)1.Shiv 

Shail Const. 
&2)Khirodhar Mahto.

NIL Yes
418 

dt.02.3.13.
 Shiv Shail Const.  30.4 24.6.13 25.2.13 24.6.13 NIL

467(B)

“Removing  
alluvium soil/Earth 
and  cutting &  
removing sandy 
shale and  sand  
stone of Sawang ‘C’ 

Paper 27.7.12 Two 27.8.12 2
 ( Two Nos.)1.Shiv 

Shail Const. 
) h dh h

NIL Yes
419 

dt.02.3.13.
Khirodhar Mahto 16.69 24.6.13 25.2.13 24.6.13 NIL

stone of Sawang  C  
seam to setup 
travelling  roadway 
at Govindpur 
Project.

&2)Khirodhar Mahto.
dt.02.3.13.



465

Construction of 17 
Nos. Roof support 
pillar  from 12 level 
to 21 level in 6ft. 
seam, both side of 
cross cut dip, for  
proposed  panel‐S 
of AB Incline/6ft  
seam at  Jarangdih 
UG mines

Paper 10.7.12 Two 31.7.12 2
 ( Two 

Nos.)1.Annapurna 
&2)AKBSSL.

NIL Yes
448‐56 

dt.06.3.13.

Asnapani Sikshit 
Berojgar Sahyog  

Samiti Ltd.
1.61 05.4.13 06.3.13 05.4.13. NIL

471(A)

Closing  of  Five (5) 
Nos. Isolation 
Stoppings in 
Extension west sub 
panel “A” of  
Jarangdih new 10’ 
Seam E‐F    Incline 

ll

Paper 20.10.12 Two 02.11.12 3
(3Nos.)i) Jai Guru,2) 
Annapurna &3 Bigan 

Ram.
Nil Yes 511 dt.15.3.13. Jai Guru Jai Maa 1.4 14.4.13 15.3.13 14.4.13 NIL

at Sawang  Colliery

30.3.13 16.3.13 30.3.13 ‐

16.3.13 30.3.13 ‐

GM(KTA)/SO(
E&M)(W)/Ten
der/SGW/12‐
13/1213 
dt.20.2.13

Complete 
repairing/rewinding 
of 3MVA, 
11KV/3.3KV, 
Marson electrical 
make transformer, 
Sl.No.26841 of

open 
tender

22.2.13
Two bid 
system

28.2.13 02 nos

02 nos                (1) 
Coalfields Engg. 

Works                      (2) 
Sandeep & Co.        

NIL 
Awarded lowest 

L1 bidder

GM(KTA)/SO(
E&M)(W)/Aw
ard/SGW/12‐
13/1345 
dt.15.3.13

Coalfields Engg. 
Works

5.58

GM(KTA)/SO(
E&M)(W)/Ten
der/KTW/12‐
13/1077 
dt.18.01.13

Supply and 
Installation of 
aluminum bus bar 
pipe, bushing 
clamp, horn gap 
clamp and 
associated hard

open 
tender

19.1.13
Two bid 
system

28.1.13 02 nos

02 nos                (1) 
Tiger Enterprises      
(2) Coalfields Engg. 

Works               

NIL 
Awarded lowest 

L1 bidder

GM(KTA)/SO(
E&M)(W)/Aw
ard/KTW/12‐
13/1344 
dt.15.3.13

Tiger Enterprises 4.09 30.3.13


