

Status of quarters repaired till 30/04/2017

SL No.	Unit	Quarter No.	Plasterin (inside and outside	Flooring	Tiles and Granite stone works	Roof treatment	Water supply works	Sanitation works	Doors (Steel)	Windows (Steel)	Doors of PVC	Colour washing and patings	Electical works.	Date of Commencement
1	Jarangdih	MQ(DS)/201	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	4	2	Internal Only	No	8.1.2016
2	Jarangdih	MQ(DS)/202	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
3	Jarangdih	MQ(DS)/204	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
4	Jarangdih	MQ(DS)/205	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
5	Jarangdih	MQ(DS)/206	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
6	Jarangdih	MQ(DS)/207	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
7	Jarangdih	MQ(DS)/208	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
8	Jarangdih	MQ(DS)/209	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
9	Jarangdih	MQ(DS)/211	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
10	Jarangdih	MQ(DS)/212	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
11	Jarangdih	MQ(DS)/214	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
12	Jarangdih	MQ(DS)/215	Inside Plastering Done	Yes	Yes	Yes	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
13	Jarangdih	MQ(DS)/217	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
14	Jarangdih	MQ(DS)/218	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	4	2	Internal Only	No	8.1.2016
15	Jarangdih	MQ(DS)/219	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	4	2	Internal Only	No	8.1.2016
16	Jarangdih	MQ(DS)/220	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
17	Jarangdih	MQ(DS)/221	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
18	Jarangdih	MQ(DS)/222	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
19	Jarangdih	MQ(DS)/223	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
20	Jarangdih	MQ(DS)/224	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	4	2	Internal Only	No	8.1.2016
21	Jarangdih	MQ(DS)/225	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	1	2	Internal Only	No	8.1.2016
22	Jarangdih	MQ(DS)/226	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
23	Jarangdih	MQ(DS)/227	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
24	Jarangdih	MQ(DS)/229	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
25	Jarangdih	MQ(DS)/230	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
26	Jarangdih	MQ(DS)/231	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	2	3	2	Internal Only	No	8.1.2016
27	Jarangdih	MQ(DS)/232	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	2	4	2	Internal Only	No	8.1.2016
28	Jarangdih	MQ(DS)/233	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
29	Jarangdih	MQ(DS)/234	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
30	Jarangdih	MQ(DS)/235	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	4	2	Internal Only	No	8.1.2016
31	Jarangdih	MQ(DS)/236	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	1	2	Internal Only	No	8.1.2016
32	Jarangdih	MQ(DS)/237	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
33	Jarangdih	MQ(DS)/238	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	2	2	2	Internal Only	No	8.1.2016
34	Jarangdih	MQ(DS)/239	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	4	2	Internal Only	No	8.1.2016
35	Jarangdih	MQ(DS)/240	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
36	Jarangdih	MQ(DS)/241	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
37	Jarangdih	MQ(DS)/242	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
38	Jarangdih	MQ(DS)/243	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
39	Jarangdih	MQ(DS)/245	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
40	Jarangdih	MQ(DS)/246	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
41	Jarangdih	MQ(DS)/247	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
42	Jarangdih	MQ(DS)/248	Inside Plastering Done	Yes	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
43	Jarangdih	MQ(DS)/250	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
44	Jarangdih	MQ(DS)/252	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
45	Jarangdih	MQ(DS)/253	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016
46	Jarangdih	MQ(DS)/257	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	3	2	Internal Only	No	8.1.2016
47	Jarangdih	MQ(DS)/260	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	3	2	Internal Only	No	8.1.2016
48	Jarangdih	MQ(DS)/261	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	1	2	2	Internal Only	No	8.1.2016
49	Jarangdih	MQ(DS)/262	Inside Plastering Done	No	Yes	No	Internal Only	Internal Only	x	2	2	Internal Only	No	8.1.2016

S.no	Unit	Quarter No.	Plastering (inside & out side)	Flooring	Tiles & granite stone work	Roof treatment	Internal Water supply	Internal Sanitation work	Doors & windows	Colour washing & painting	Electrical work	Date of commencement	Date of Completion	Final Completion
1	Sawang	Old MQ 170	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
2	Sawang	MQ 180	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
3	Sawang	MQ179	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
4	Sawang	MQ168	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
5	Sawang	MQ167	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
6	Sawang	MQ48	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
7	Sawang	MQ49	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
8	Sawang	MQ143	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
9	Sawang	MQ177	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
10	Sawang	MQ173	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
11	Sawang	MQ171	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
12	Sawang	MQ133	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
13	Sawang	MQ130	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
14	Sawang	MQ127	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
15	Sawang	MQ153	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
16	Sawang	MQ154	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
17	Sawang	MQ157	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
18	Sawang	MQ158	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
19	Sawang	MQ325	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
20	Sawang	MQ323	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
21	Sawang	MQ152	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
22	Sawang	MQ151	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
23	Sawang	MQ149	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
24	Sawang	MQ146	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
25	Sawang	MQ148	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
26	Sawang	MQ320	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
27	Sawang	MQ315	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
28	Sawang	MQ302	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
29	Sawang	MQ100	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
30	Sawang	MQ104	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
31	Sawang	MQ293	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
32	Sawang	MQ196	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
33	Sawang	MQ185	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
34	Sawang	MQ184	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
35	Sawang	MQ192	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
36	Sawang	MQ139	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
37	Sawang	MQ310	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
38	Sawang	MQ307	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
39	Sawang	MQ238	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
40	Sawang	MQ271	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
41	Sawang	MQ273	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
42	Sawang	MQ275	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
43	Sawang	MQ262	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
44	Sawang	MQ259	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
45	Sawang	MQ219	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
46	Sawang	MQ226	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
47	Sawang	MQ225	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
48	Sawang	MQ228	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
49	Sawang	MQ85	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
50	Sawang	MQ116	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016
51	Sawang	MQ113	√	√	√	√	√	√	√	√	No	17.12.2015	16.04.2016	31.12.2016

162	Sawang	NMP/76	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
163	Sawang	NMP/78	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
164	Sawang	NMP/79	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
165	Sawang	NMP/80	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
166	Sawang	NMP/81	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
167	Sawang	NMP/82	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
168	Sawang	NMP/83	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
169	Sawang	NMP/84	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
170	Sawang	NMP/85	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
171	Sawang	NMP/86	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
172	Sawang	NMP/87	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
173	Sawang	NMP/88	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
174	Sawang	NMP/91	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
175	Sawang	NMP/92	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
176	Sawang	NMP/94	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
177	Sawang	NMP/96	√	√	√	√	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
178	Sawang	NMP/98	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
179	Sawang	NMP/99	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
180	Sawang	NMP/101	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
181	Sawang	NMP/102	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
182	Sawang	NMP/104	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
183	Sawang	NMP/105	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
184	Sawang	NMP/106	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016
185	Sawang	NM/225	√	√	√	no	√	√	√	√	no	17.12.2015	16.04.2016	31.12.2016