CENTRAL COALFIELDS LIMTED RANCHI

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF FEBRUARY 2010

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of	Nos.of tender received	Nos.&Name	Nos.&Name of parties not	Whether contract	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplie s	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BARKA-S	SAYAL AR	EA		l			l				l			DE	PARTMEN [®]	T : MINING
								NIL				1				
HQ-MM														DEPAI	RTMENT : P	URCHASE
								NIL								
BCW AF	REA													DEPA	RTMENT :	WASHERY
								NIL								
ARGADA	A AREA													DE	PARTMENT	: MINING
1	Coal Loading & Transportation		18.05.2007	Two Bid System	11.06.2007	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/S O(M)(A)/CT/G DA/07/152 Dt.06/07.11.2	Shri Raju Gupta Gidi'A'	163.05	03.10.2010	04.10.2007	NA	Not Applicable
2	Coal Loading & Transportation		08.04.2007	Two Bid System	02.05.2007	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/S O(M)(A)/CT/G DC/08/205 Dt.14.01.2008	Shri Raju Gupta Gidi'A'	275.25	17.10.2010	18.10.2007	NA	Not Applicable
3	Coal Loading & Transportation	Open Tender through News Papers & CCL Website	19.08.2008/20 .08.2008	Two Bid System	08.09.2008	Two	1.Shri Raju Gupta,Gidi-'A' 2.Babulal Gupta,Gidi-A	NIL	YES	Agreement No.CGM(A)/CT /REL/09-12/33 Dt.04.06.2009	Shri Raju Gupta Gidi'A'	185.52	29.03.2012	30.03.2009	NA	NA

4	Reject	Open Tender	25.08.2007	Two Bid	17.09.2007	Two	1.Shri Saryu	NIL	YES	Agreement	Shri Saryu	109.8	23.09.2010	24.09.2007	NA	NA
	Transportation	through News		System			Gope			No.CGM(A)/S	Gope					
		Papers & CCL					2.M/S Chenani			O(M)(A)/Rejec						
		Website					Transport			t						
										Trans/GDW/0						
										8/217						
										Dt.25.01.2008						