



CCL

CENTRAL COALFIELDS LIMITED

(A Ministry Subsidiary Company of Coal India Limited)

Office of the General Manager, Dhori Area, Bokaro - 825102

Ph: 06549-220795, Fax: 06549-220301

Email: gmdhr.ccl@coalindia.in

Website <http://www.centralcoalfields.in>

Ref No.: GM(D)/SO(M)/AADOCM/NIT-16/21-22/302,

Date: -27/09/2021

To,

M/s BGR LOGISTICS JV, At - Palihari Gurudih, PS: - Gomia, Bokaro, Jharkhand - 829111

And

M/s Bharat Kumar Thacker, At- C/o Carrier Tyres, By Pass Road, Barbil, Kendujhar, Odisha - 758035.

M/s Galaxeos Infratech, At- Palihari Gurudih, PS: - Gomia, Bokaro, Jharkhand - 829111.

M/s R.N. Singh & Co., At- B-1, City Centre, Sector-4, Bokaro Steel City - 827004.

Sub: - Termination of Contract awarded to M/s BGR Logistics JV, At- Palihari Gurudih, PS: - Gomia, Bokaro, Jharkhand - 829111, vide LOA No. GM (D)/SO(M)/AADOCM/NIT-16/LOA/21-22/70 Dt. 19.05.2021 for the work of "Loading of coal by contractor's pay loader into contractor's tipping trucks at Quarry bed stock, Golepahari patch and Transportation of coal by suitably covered contractors tipping trucks from QBS of Gole Pahari Patch of AAD-OCM to feeder Breaker of Dhori Siding as per direction of the engineer in charge including weighment at both ends".

Ref. No.: NIT No. GM (D)/SO (M)/TENDER/20-21/16 Dt. 26.03.2021

Tender id: 2021_CCL_203092_1

LOA No. GM (D)/SO(M)/AADOCM/NIT-16/LOA/21-22/70 Dt. 19.05.2021

Work order no. GM(D)/SO(M)/AADOCM/W.O./NIT-16/21-22/237, dtd. 12.08.2021

Dear Sir,

In reference to above referred tender for the work of "Loading of coal by contractor's pay loader into contractor's tipping trucks at Quarry bed stock, Golepahari patch and Transportation of coal by suitably covered contractors tipping trucks from QBS of Gole Pahari Patch of AAD-OCM to feeder Breaker of Dhori Siding as per direction of the engineer in charge including weighment at both ends", for the period 90 days and awarded quantity - 1.50 LTe.

1. The work was awarded to L1 Bidder M/s BGR Logistics JV.
2. LOA was issued vide ref no. - GM (D)/SO(M)/AADOCM/NIT-16/LOA/21-22/70 Dt. 19.05.2021Dt. 19.05.2021
3. Agreement was done vide ref no. - GM(D)/SO(M)/Agreement/AADOCM/21-22/210 dt. 26.06.2021
4. Site Hand over vide ref no. - PO(AAD)/CPL/Sdg/2021-22/599 dt. 12.06.2021
5. Notice of 15 days as per clause 6.1 of GTC of condition of contract issued vide ref no. - PO(AADOCM)/ 21/696 dt. 23.06.2021
6. M/s BGR Logistics JV commenced the work from - 14.07.2021
7. M/s BGR Logistics stopped the work for a period - 26.07.2021 to 03.09.2021

8. Notice of 15 days as per clause 9 (a) of GTC of condition of contract issued vide ref no. – PO(AADOCM)/CT/21/1176 dt. 04.08.2021
9. Numerous letter were served to M/s BGR Logistics JV regarding their fault in proceeding with the work with due diligence.
10. Expiry of 15 days notice as per clause 9 (a) was on – 19.08.2021
11. As per Clause 9(a) of GTC of Condition of Contracts -

Quote

9. TERMINATION, SUSPENSION, CANCELLATION, and FORECLOSURE OF CONTRACT:

The company shall, in addition to other remedial steps to be taken as provided in the conditions of contract, be entitled to cancel/terminate the contract in full or in part, if the contractor

(a). makes default in proceeding with the works with due diligence and continues to do so even after a notice in writing from the Engineer-in-charge, then on the expiry of the period as specified in the notice

Unquote

As M/s BGR Logistics JV even after expiry of 15 days Notice as per clause 9(a) on 19.08.21 there is no improvement in performance of work, so a proposal for termination of full contract was initiated by project vide ref no. PO(AADOCM)/21/518 dt. 22.08.2021 and processed at area was approved by General Manager, Dhori Area on 27.09.2021.

Hence, the subject awarded contract to M/s BGR Logistics JV vide LOA no. GM(D)/SO(M)/AADOCM/NIT-16/LOA/21-22/70, dt. 19.05.2021 and Agreement no. - GM(D)/SO(M)/Agreement/AADOCM/21-22/210 dt. 26.06.2021 has been terminated in full w.e.f 27.09.2021.

This issue with the approval of competent authority.

Yours faithfully,


Staff Officer (Mining)
Dhori Area.

Copy to:

1. The TS to CVO, CCL HQ, Ranchi
2. The TS to CMD, CCL Hq, Ranchi
3. The TS to D(P),
4. The TS to DT(O),
5. The TS to DT(F),
6. The GM (CMC),
7. The GM (OPRN.),
8. The GM(System),
9. All Area General Manager –
10. The General Manager, Dhori Area
11. The AFM, Dhori Area
12. Project Officer, AADOCM
13. Manager, AADOCM
14. Office copy