



# CENTRAL COALFIELDS LIMITED


(A subsidiary of Coal India Limited)

Office of the General Manager

E&M Department

Kuju Area

[Kuju.em.ccl@gmail.com](mailto:Kuju.em.ccl@gmail.com)



Ref. no. :- GM(K)/E&M/2021/163

Dated: 20/11/21

## ORDER FOR REMOVAL OF BANNING OF BUSSINESS

An NIT bearing no. GM(K)/E&M/eTender/20-21/94, Dated :- 23.06.2020, Tender ID:- 2020\_CCL\_175803\_1 for the work titled " Rewinding, repairing and installation of 1 MVA 11KV/3.3KV of Ara Project under Kuju Area" was floated.


After been found techno commercially eligible, offer of M/S Central Engineers, Main Road Singrauli dist. Madhya Pradesh for complete " Rewinding, repairing and installation of 1 MVA 11KV/3.3KV of Ara Project under Kuju Area" was accepted and work order was issued vide letter no. GM(K)/E&M/WO/2020/187, Dated:- 03.09.2020. After that the Transformer was handed over to M/S Central Engineers vide Gate pass no. FF0040789 on 23.11.2020. After a lapsed of stipulated period, reminder on frequent intervals were sent to him.

M/S Central Engineers was banned vide office order no. GM(K)/E&M/2021/46, dated:-17.06.2021 due to non delivery of the above said transformer within stipulated time. After that M/S Central Engineers has approached vide letter no. CE-134, dated :-29.06.2021 citing the reason of Covid-19 as late delivery of the above said Transformer.

Considering the Covid-19 situation and fitness certificate provided by M/S Central Engineers certifies that he was under medical treatment w.e.f 05.04.2021 to 08.05.2021 and again from 12.05.2021 to 16.06.2021. He was fit to resume his duties from 16.06.2021. He delivered the Transformer on 18.06.2021. Accordingly TC Considers Covid-19 infection as a reasonable cause for late delivery of transformer.

Considering all above facts Banning of business to M/S Central engineers vide letter no. GM(K)/E&M/2021/46, dated:- 17.06.2021 is here by removed and accordingly work order is re-enforced and forfeited earnest money, performance security money deposit and additional performance security deposit will be released as per NIT.

This issues with the approval of competent authority.

  
20.11.21  
Staff Officer(E&M)  
Kuju Area

Copy to :

1. All Area GM of CCL
2. Staff Officer(E&M) of all Area CCL
3. The Project Officer of all Area
4. SO(P&P). Kuju Area
5. AFM, Kuju Area
6. Office Copy

Copy for Kind information:-

1. General Manager, Kuju Area
2. General Manager(E&M)/HOD, Ranchi- for Kind information
3. GM(System), CCL, Ranchi
4. GM(MM), CCL, Ranchi