
Tender No. Item/nature of 
work

Mode of 
tender 
enquiry

Date of 
Publ.of 
tender

Type of 
Bidding 
(Single/Two 
Bid system)

Last dt.of 
receipt 
tender

Nos.of 
tender 
received

Nos.&Name of 
parties qualified 
after 
tech.evaluation

Nos.&Name of 
parties not 
qualified after 
tech.evaluation

Whether 
contract 
awarded to 
Lowest tender/ 
evaluation L1

Contract 
No.& Date

Name of 
Contractor

Value of Contract    
(Rs.lakhs)

Scheduled 
date of 
completion of 
supplies/    
work

Actual date 
of start of 
work/ 
supplies

Actual date of 
completion of 
work/supplies

Reasons for delay if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

17 of 2012 – 
13 vide no. 

GM(C)/Tender
/2012 – 

13/104, Dated 
21st 

Jan.’2013.

External finishing 
of quarters at 
Gandhi Nagar 
Colony, CCL, 

Ranchi

Through
publication 

in
News 
paper

and CCL
website.

In CCL 
website on 
25.01.2013

Two bids
system

upto 3.00 
PM on 

21.02.2013

03        
(Three)

02               
(Two)            

1. M/s Ajit Kumar, 
Vidyapati Nagar, 

Kanke Road, 
Ranchi – 834008   
2. Manoj Kumar 
Pandey, H-88, 

Argora Housing 
Colony, Ranchi - 

834002

01             
(One)          

M/s Rama 
Construction, At 
+ Po.- – AUNTA, 
P.S. – Hathideh, 
Distt. – Patna, 

Bihar, PIN-
803303

Yes, awarded 
to single 
eligible 

tenderer

GM(C)/2052
/  

GNC/2013/  
930, Dated 

7th  
June.’2013

Manoj Kumar 
Pandey,

H-88, Argora 
Housing Colony, 
Ranchi – 834002

 Rs.41,17,536.88 02 (Two) 
months

NA NA NA

28 of 2012 – 
13 vide no. 

GM(C)/Tender
/2012 – 

13/469, Dated 
16th 

March’2013

Roof treatment of 
Balance 

Residential 
Building of Old B 
type – 04 blocks 
(8 units), Double 
storied B type – 

01 block (8 units), 
Multi storied B 

type-01 block (16 
units), C type – 2 
blocks (2 units), 
Double storied C 
type – 1 block (4 
units), D type – 1 
block (1 unit) and 
GM Bungalow (1 

unit) at MRS 
Ramgarh

Through
publication 

in
News 
paper

and CCL
website.

In CCL 
website on 
26.03.2013

Two bids
system

upto 3.00 
PM on 

08.04.2013

01        
(One)

01               
(One)1. M/s 

Gautam 
Constructions, 

Friends Colony, 
Goushala Road, 
Ramgarh Cantt. 

PIN-829122
Tenughat No.3, PS-

Gomia,
Dist- Bokaro 
(Jharkhand).

Nil Yes, awarded 
to single 
eligible 

tenderer

GM(C)/2053
/     

MRS/2013/  
977, Dated  

15th 
June’2013

M/s Gautam 
Constructions,

Friends Colony, 
Goushala Road,
Ramgarh Cantt. 

PIN-829122

Rs. 5,46,374.98 03 (Three) 
months 

NA NA NA

16 of 2012 – 
13 vide no. 

GM(C)/Tender
/2012 – 13/53, 

Dated 10th 
Jan.’2013

Repairing of G.S. 
sheet roofing of 

different shops of 
CRS, Barkakana

Through
publication 

in
News 
paper

and CCL
website.

In CCL 
website on 
22.01.2013

Two bids
system

upto 3.00 
PM on 

18.02.2013

01        
(One)

01               
(One)Gladstone 
Lyall employees’ 

Industrial Co-
operative Society 

Ltd., 4, Fairlie 
Place (5th floor),
Kolkata – 700001

Nil Yes, awarded 
to single 
eligible 

tenderer

GM(C)/2054
/   CRS 

BRK/2013/9
76, Dated  

15th  
June’2013

Gladstone Lyall 
employees’ 

Industrial Co-
operative 

Society Ltd.,
4, Fairlie Place 

(5th floor),
Kolkata – 
700001

 Rs.1,63,92,982.79 09 (Nine) 
months 

NA NA NA

CENTRAL COALFIELDS LIMTED
RANCHI

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JUNE 2013

                           ANNEXURE-IV

 CIVIL HQ



25 of 2012 – 
13 vide no. 

GM(C)/Tender
/2012 – 

13/382, Dated 
2nd 

March’2013

Construction of 
550 meter long 
P.C.C road at 
Lupung Toli 
under CSR 

programme of 
CCL HQ., Ranchi.

Through
publication 

in
News 
paper

and CCL
website.

In CCL 
website on 
13.03.2013

Two bids
system

upto 3.00 
PM on 

30.03.2013

02        
(Two)

01               
(One)M/s Manoj 
Kumar, (Govt. 
Contractor & 

Supplier), Vidyapati 
Nagar, Kanke 
Road, Ranchi- 

834008

01             
(One)M/s Raj 

Kumar, 2A, Raj 
Bhawan, Police 

line, Kanke 
Road, Ranchi -

834008

Yes, awarded 
to single 
eligible 

tenderer

GM(C)/2055
/   

CSR/2013/  
1028,  
Dated      
25th   

June.’2013

M/s Manoj 
Kumar, (Govt. 
Contractor & 

Supplier),Vidyap
ati Nagar, Kanke 
Road, Ranchi – 

834008

 Rs.19,90,018.65 02 (Two) 
months

NA NA NA

27 of 2012 – 
13 vide no. 

GM(C)/Tender
/2012 – 

13/414, Dated 
8th 

March’2013

Construction of 
03 (Three) nos. 
class rooms in 

different schools 
of Ranchi district 
under CD/CSR 
programme of 

CCL HQ., Ranchi

Through
publication 

in
News 
paper

and CCL
website.

In CCL 
website on 
18.03.2013

Two bids
system

upto 3.00 
PM on 

05.04.2013

02        
(Two)

01               
(One)M/s Manoj 
Kumar, (Govt. 
Contractor & 

Supplier), Vidyapati 
Nagar, Kanke 
Road, Ranchi- 

834008

01             
(One)Ramender 

Kumar, 
Morhabadi 

(West), Ranchi – 
834008

Yes, awarded 
to single 
eligible 

tenderer

GM(C)/2056
/  

CD/CSR/20
13/1027, 

Dated      
25th   

June.’2013

M/s Manoj 
Kumar, (Govt. 
Contractor & 

Supplier),Vidyap
ati Nagar, Kanke 
Road, Ranchi – 

834008

 Rs.19,64,767.83  04 (Four) 
months

NA NA NA

22 of 2012 – 
13 vide no. 
GM(C)/Tender
/2012 – 
13/246, Dated 
8th Feb.’2013

Repair & 
maintenance of 
Executive Hostel 
and VIP Rest 
House at MRS 
Ramgarh

Through
publication 
in
News 
paper
and CCL
website.

In CCL 
website on 
19.02.2013

Two bids
system

upto 3.00 
PM on 
02.03.2013

08              
(Eight)

06                               
(Six)       1. Vinod Kumar 
Jain, Tirupati Balaji 
Complex, Block B-8, 1st 
floor, Opposite Block 
Hospital, Bijulia, Ramgarh 
Cantt., Dist.- Ramgarh-
829122                2. 
Arvind Kumar Jaiswal, 
Naisarai, Ramgarh Cantt.-
829122, Ramgarh        3. 
Kumar Mantosh, Staff SBI 
Colony, Ratu Road, 
Ranchi - 834001               
4. Bali Ram Prasad, 
Gonda Town, Kanke 
Road, Ranchi – 834008    
5. Sri Balajee 
Construction, At+Po- 
Rajrappa Project, Dist.-
Ramgarh (Jharkhand),       
PIN-829150                        
6. Surendra Singh, Dhori 
Staff Quarter, PO-Dhori, 
Dist- Bokaro (Jharkhand), 
PIN-825102

02                        
(Two)                
1. Tara Nath 
Saw, At + Po.- 
Bharechnagar 
Sandi, Dist.-
Ramgarh 
(Jharkhand).       
2. Ramendra 
Kumar, Opposite-
Birsa Stadium, 
Morabadi 
(West), Ranchi- 
834008

Yes, awarded 
to Lowest (L1) 
tenderer

GM(C)/2057
/  
MRS/2013/   
1029, Dated  
25th 
June’2013

Surendra Singh,
Dhori Staff 
Quarter, PO-
Dhori,
Dist- Bokaro 
(Jharkhand), 
PIN-825102

 Rs.6,28,930.76 03 (Three) 
months 

NA NA NA

SO(E&M)/AA/
13-14/Tender-
Web-2/355-84 
Dtd.03.06.201
3

a) Rep. of Belmos 
Starter       b) 
Rep. of 550 
Stater                 
c) Rep. of Kill 
Burn Starter          
d) Rep.of Rey roll 
burn 300 Amp 
ACB of Argada 
UG

Through 
Web

03.06.2013 Two Bid 21.06.2013 2 Nos. Tender not opened NA NA NA NA Rs. 1.61 NA NA NA NA

 MM HQ

ARGADA AREA                                                                                                         
NO Supply Order has been given more than Rs. 2.00 Crores & above



25283-321 
dt.21/2/13

R/M of Two nos 
qtrs. at Gidi'A'

a) Paper 
Publication 
b) Hoisting 
on 
Website      
c)Circulati
on through 
Notice

Not 
Applicable

Two Bid 28/02/13 2 a) Sri Vijay Kr. 
Singh                       
b) Sri Janardan 
Singh

All parties 
qualified

Awarded to L1 390 dt. 
11/06/13

Sri Vijay Kr. 
Singh

Rs. 1,10,399.83 5/7/2013 20/6/13 Work in 
progress.

Work in progress.

      -do- Making of 
temporary shed 
for Rest Shelter 
at Quarry.No.2 at 
Religarag

do do do do do a) M/S R S Const.   
b) Sri Uma 
Shankar Pd.

do do 391 dt. 
11/06/13

Sri Uma 
Shankar Pd.

Rs. 1,01,924.44 10/7/2013 20/6/13 do do

       -do- Cleaning & 
Repairing of Main 
drain along road 
side Main gate to 
Gidi Chowk at 
Gidi'A'

do do do do do a) Sri Vijay Kr. 
Singh                       
b) Sri Janardan 
Singh

do do 392 dt. 
11/06/13

Sri Vijay Kr. 
Singh

Rs. 1,12,593.44 5/7/2013 20/6/13 do do

       -do- R/M of Brick on 
edge flooring etc. 
in Sharmik High 
School at Gidi'A'

do do do 13/2/13 do a) M/S Girija Singh  
b) M/S Chandra 
Shekhar Singh

do do 429 dt. 
20/06/13

M/S Girija Singh Rs. 1,20,113.69 13/7/13 29/6/13 do do

       -do- R/M of Shed at 
different place at 
Gidi Washery

do do do do do a) M/S Girija Singh  
b) M/S Chandra 
Shekhar Singh

do do 430 dt. 
20/06/13

M/S Girija Singh Rs. 75,299.59 13/7/13 29/6/13 do do

       -do- Renovation of 
Garrage along 
with repairing o of 
damaged 
boundary wall of 
Qtr.C/S/S-20 & 
21 at Argada

do do do do do a) M/S Aditya 
Enterprises              
b) Sri Shambhu 
Mahto

do do 431 dt. 
20/06/13

M/S Aditya 
Enterprises

Rs. 1,00,007.04 13/7/13 29/6/13 do do

       -do- R/M of  4 Nos 
different type qtrs. 
at Sirka

do do do do do a) M/S Aditya 
Enterprises              
b) Sri Shambhu 
Mahto

do do 464 dt. 
28/06/13

Sri Shambhu 
mahto

Rs. 1,20,822.98 27/7/13 7/7/2013 Work is to be 
started.

Work is to be started.

       -do- R/M of pipe line 
at Bazar Area & 
Filter plant Area 
at Religarah 

do do do do do a) M/S R S Const.   
b) Sri Uma 
Shankar Pd.

do do 465 dt. 
28/06/13

Sri Uma 
Shankar Pd.

Rs. 92,980.39 22/7/13 7/7/2013 do do

GM(A)/SO(M
M)/NIT/05/Car
bon Brushes 
& 
Holders/AP/13
/11                   
Dated.13.06.2
013

Carbon Brushes 
& Holders 

Web-
Site/Open 

Tender

13.06.13 Two Bid 
System)

08.07.13 Not open Under Process N.A Not finalised Not 
applicable

N.A N.A Not Finalised Not Finalised N.A No delay

GM(A)/SO(M
M)/NIT/04/Be
aring/AP/13/1
2   
Dt.13.06.2013

Bearing for Pump 
250Kw,3.3kv 
Moter for Humbot 
Crusher

Web-
Site/Open 

Tender

13.06.13 Two Bid 
System)

08.07.13 Not open Under Process N.A Not finalised Not 
applicable

N.A N.A Not Finalised Not Finalised N.A No delay

Deptt - Enm

Deptt - MM



1 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

10.01.2010 Two Bid 
System

01.02.2010 Three 1. Shri Raju Gupta, 
Gidi-'A'             

 1. Sri. Babulal 
Gupta, Gidi-A  2. 
Sri. Dhiraj Singh

YES Agreement 
No.CGM(A)/
SO(M)(A)/C
T/GDA/10-
13/29 
Dt.26.06.20
10.

 Shri Raju 
Gupta, Gidi-'A'  

218.76 22.07.2013 23.07.2010 NA Not Applicable

2 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

11.12.2009 Two Bid 
System

04.01.2010 Three 1.Sri. Raju Gupta, 
Gidi-A 2. Sri. 
Babulal Gupta, Gidi-
A 3. Sri. Harshit 
Logistic Pvt Ltd, 
Kolkata 

NIL YES Agreement 
No.GM(A)/C
T/GDC/10-
13/45 
Dt.02.12.20
10.

 Shri Babulal 
Gupta, Gidi-'A'  

476.16 17.10.2013 18.10.2010 NA Not Applicable

3 Coal loading 
&Transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

03.02.12 Two Bid 
System

03.03.2012 Three 1. Shri Raju Gupta, 
Gidi-'A'                  
2. Shri. Babulal 
Gupta, Gidi-A.   3. 
Mahesh Prasad

1. M/s. Mahesh 
Prasad

YES Agreement 
No.AGM(A)/
Min/CT/Reli
g/12-15/64 
dt. 
04.01.2013.

 Shri Raju 
Gupta, Gidi-'A'  

216.972 03.12.2015 04.12.2012 NA

4 Reject 
transportation

Open 
Tender 
through 
News 
Papers & 
CCL 
Website

25.08.2007 Two Bid 
System

17.09.2007 Two 1.Shri Saryu Gope  
2. M/S Chenani 
Transport

NIL YES Agreement 
No.CGM(A)/
SO(M)(A)/R
eject 
Trans/GDW/
08/217 Dt. 
25.01.2008.

Shri Saryu Gope 109.8 23.09.2010 24.09.2007 NA  Period extended up to 
23.09.2013 by Hqrs.

5 Coal loading 
&Transportation

open 
Tender 
through 
News 
Papers & 
CCL 
Website

10.09.2012 Two Bid 
System

06.10.2012 Four 1. Sri. Raju Gupta, 
2) M/s. Jai 
Mahalaxmi 
Transport Co.   3. 
M/s. Naresh Pd & 
Co. Pvt. Ltd   4. 
M/s. Jai Balaji 
Transport Co.

NIL YES Award 
No.AGM(A)/
Min/CT/GDA-
SAUNDA/12-
14/53 dt. 
05.12.2012

Sri. Raju Gupta 344.01 02.11.2014 03.11.2012 NA NA

GM(KTA)/SO
©/Tender/11/1
214 dt: 
26.9.11

Construction of 
two nos. steel 
bunker  30 MT 
each for    
Sawang ‘C’ seam 
at  Govindpur 
Project 

open 26.9.11 Two 14.11.11 Two

Two     Ramanand 
Singh & Co.,        
M/s. Narendra Kr. 
& Co.

NIL Yes

GM(KTA)/S
O©/Award/2
013/546  dt: 
12.6.13

Ramanand 
Singh & Co. 74.98 6     minths 13.6.13 12.12.13 NIL

GM(KTA)/SO
©/Tender/13/3
138 dt: 
19.2.13

R/M of MQ    
tyope qrts,. At 
colony No.4   
under Kathara 
Colliery 

open 19.2.13 Two 4.3.13 Three

Three     Suchit 
Kumar,    
R.K.Enterprise    
Harishchandra 
Kumar.

NIL Yes

GM(KTA)/S
O©/Award/2
013/552   dt: 
12.6.13

Harishchandra 
Kumar 6.75 2     minths 13.6.13 12.8.13 NIL

GM(KTA)/SO
©/Tender/13/3
148 dt: 
21.2.13

Providing fencing 
wall for quarry 
No.3 of Kathara 
O/C mine (1000 
mt. length 
approx) at 
Kathara 
Colliery.”(work 
devided into two 
parts equally)

open 21.2.13 Two

15.3.13

Four

Four    J.D. 
Enterprises,   
Chand Enterp.,   
Harishchandra 
Kumar,   Ashok   
Kr. Singh

NIL Yes

GM(KTA)/S
O©/Award/2
013/623  dt: 
18.6.13

J.D. Enterprises, 6.00 1.5     minths 19.6.13 2.8.13 NIL

Deptt - Mining

KATHARA AREA                                                                                                         



GM(KTA)/SO
©/Tender/13/3
148 dt: 
21.2.13

Providing fencing 
wall for quarry 
No.3 of Kathara 
O/C mine (1000 
mt. length 
approx) at 
Kathara 
Colliery.”(work 
devided into two 
parts equally)

open 21.2.13 Two 15.3.13 Four

Four    J.D. 
Enterprises,      
Chand Enterprises, 
Harishchandra Kr.,  
Ashok Kr. Singh

NIL Yes

GM(KTA)/S
O©/Award/2
013/630   dt: 
19.6.13

Chand 
Enterprises 6.00 1.5     minths 20.6.13 1.8.13 NIL

Nil Nil N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A N.A

9 SDL Sps Single 
Tender

13.05.13 Two Bid 5.6.13 1 1,Eimco 
Elecon(India) Ltd

Nil Yes S.O(MM)/R
S(BS)/Snd/S
DL Sps/13-
14/020213-
040  dated 
25.6.13

M/s. Eimco 
Elecon(India) 
Ltd. Dhanbad

40.52 Within 18/24 
week from the 
date of receipt 
of  order

27.6.13 Due

64 Sps. for Trans 
Switch

Single 
Tender

17.12.12 Two Bid 09.01.13 1 1, 
M/s.Electroteknica  
Switchgear Pvt. 
Ltd.

Nil Yes S.O(MM)/R
S(BS)/Snd/S
DL Sps/13-
14/020213-
041 dated 
27.6.13

M/s. 
Electroteknica 
Switchgear Pvt. 
Ltd.,Kolkata

2.29 Within 8-12 
weeks  from 
date of  receipt 
of   supply 
order

Due Due

 No. 100, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 22.03.13 2 2(Balajee Constn & 
Shri Kundan 
Prasad

N.A Yes No. 8, dated 
06.06.13

Balajee Constn 1.27 14.07.13 15.06.13 Work in 
progress

-

 No. 2, dtd. 
04.04.13

Civil Nature Open 04.04.13 two 22.04.13 2 2(Balajee Constn & 
Shri Kundan 
Prasad

N.A Yes No.9, dated 
06.06.13

Balajee Constn 5.31 14.08.13 15.06.13 Work in 
progress

-

 No. 99, dtd. 
08.03.13

Civil Nature Open 08.03.13 two 15.03.13 2 2(M/s. Randhir 
Constn Co & Shri 
Kundan Prasad

N.A Yes No.10, 
dated 
10.06.13

Shri Kundan 
Prasad

3.19 18.07.13 19.06.13 Work in 
progress

-

 No. 96, dtd. 
26.02.13

Civil Nature Open 26.02.13 two 15.03.13 2 2(Shri Babulal 
Mahto & Shri 
Kauleshwar Das

N.A Yes No.11, 
dated 
14.06.13

Shri Babulal 
Mahto

5.63 22.12.13 23.06.13 Work in 
progress

-

 No. 9, dtd. 
02.05.13

Civil Nature Open 02.05.13 two 15.05.13 2 2(Shri Subhash 
Chadra & Shri 
Dhirendra Kumar

N.A Yes No.12, 
dated 
14.06.13

Shri Dhirendra 
Kumar

5.98 22.08.13 23.06.13 Work in 
progress

-

 No. 1, dtd. 
04.04.13

Civil Nature Open 04.04.13 two 17.04.13 2 2(Shri Subhash 
Chadra & Shri 
Dhirendra Kumar

N.A Yes No.13, 
dated 
18.06.13

Shri Subhash 
Chandra

3.37 26.07.13 27.06.13 Work in 
progress

-

 No. 11, dtd. 
23.05.13

Civil Nature Open 23.05.13 two 30.05.13 2 2(M/s Rana Constn 
& M/s. Pawan 
Enterprises

N.A Yes No.14, 
dated 
18.06.13

M/s. Pawan 
Enterprises

2.94 26.07.13 27.06.13 Work in 
progress

-

 No. 102, dtd. 
16.03.13

Civil Nature Open 16.03.13 two 10.04.13 2 2(M/s Ratan 
Constn & Shri Raj 
Kumar Agarwal

N.A Yes No.15, 
dated 
20.06.13

Shri Raj Kumar 
Agarwal

2.93 28.07.13 29.06.13 Work in 
progress

-

 No. 101, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 10.04.13 2 2(M/s Ratan 
Constn & Shri Raj 
Kumar Agarwal

N.A Yes No.16, 
dated 
20.06.13

M/s. Ratan 
Constn

2.93 28.07.13 29.06.13 Work in 
progress

-

 No. 100, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 22.03.13 2 2(Balajee Constn & 
Shri Kuldip Singh

N.A Yes No.17, 
dated 
20.06.13

Balajee Constn 1.87 28.07.13 29.06.13 Work in 
progress

-

JRD/475

Construction of  
09 Nos. 
Ventilation 
Stopping(2) Nos. 
with door and (2) 
nos. repair of  
No.5A Incline 

Paper 08.3.13 Two 22.3.13 Three
Two Nos.-i. 
M/s.Annapurna  & 
ii. K.B.Pandey

One M/s. 
Bajrang 
Enterprises.

Yes 856-64 
dt.20.6.13.

M/s. Annapurna 
Construction.

BARKA-SAYAL AREA                                                                                                         

Deptt- R.S.Saunda

RAJPAPPA AREA                                                                                                         

3.036 Six weeks  
from 20.6.13. 20.6.13 NA NA



 No. 99, dtd. 
08.03.13

Civil Nature Open 08.03.13 two 15.03.13 2 2(M/s. Randhir 
Constn Co & Shri 
Kundan Prasad

N.A Yes No.18, 
dated 
20.06.13

M/s. Randhir 
Constn.

2.71 28.07.13 29.06.13 Work in 
progress

-

 No. 101, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 10.04.13 2 2(M/s Ratan 
Constn & Shri Raj 
Kumar Agarwal

N.A Yes No.19, 
dated 
20.06.13

M/s. Ratan 
Construction

2.93 28.07.13 29.06.13 Work in 
progress

-

 No. 101, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 10.04.13 2 2(M/s Ratan 
Constn & Shri Raj 
Kumar Agarwal

N.A Yes No.20, 
dated 
20.06.13

M/s. Ratan 
Construction

2.93 28.07.13 29.06.13 Work in 
progress

-

 No. 100, dtd. 
15.03.13

Civil Nature Open 15.03.13 two 22.03.13 2 2(Balajee Constn & 
Shri Kuldip Singh

N.A Yes No.21, 
dated 
20.06.13

Shri Kuldip 
Singh

1.87 28.07.13 29.06.13 Work in 
progress

-

 No. 8, dtd. 
02.05.13

Civil Nature Open 02.05.13 two 15.05.13 2 2(HR Constn & 
M/s. Arbind 
Enterprise

N.A Yes No.22, 
dated 
24.06.13

M/s. Arbind 
Enterprises

6.71 25.06.14 26.06.13 Work in 
progress

-

 No. 103, dtd. 
20.03.13

Civil Nature Open 20.03.13 two 10.04.13 2 2(Shri Kundan 
Prasad & M/s. AH 
Constn

N.A Yes No.23, 
dated 
26.06.13

M/s. A.H. Raja 
Constn

2.45 19.08.13 05.07.13 Work in 
progress

-

CRS / 
BRlK/SO©// 
12-13/ 1491  
Dated -
07.01.13

Construction of 
06 Nos. Pump 
House ground 
reservoir of 50, 
000 gallons 
capacity and pipe 
line network 
connection all the 
bore well with 
proposed 
reservoir at CRS, 
Barkakana.

Open 10.01.13 Two Bids 11.02.13       (2)Two  02 (Two)            
Sri Rajesh Kr. 
Sharma & M/s 
Gautam Const.

--- Lowest 
Tenderer

CRS/BRK/S
O©/Award/1
3-14/75/346  
Dt 19.06.13  

Sri Rajesh 
Kumar Sharma

38.12 .28.11.13 29.6.13 28.11.13

CRS / 
BRlK/SO©// 
12-13/ 1683  
Dated -
14.02.13

R/M of 4 units B 
Type, 1 unit C 
Type, D-1 
(Partial) and 
Canteen (Hostel) 
of CETI, 
Barkakana.

Open 14.02.13 Two             
Bids

25.02.13 04 (Four) (Four)                   
Sri Jitendra Kr. 
Singh, Sri Pramod 
Kr. Singh, Sri M.K. 
Sinha, & Sri 
Mangesh Singh

--- Lowest 
Tenderer

CRS/BRK/S
O©/Award/1
3-14/76/350  
Dt 19.06.13  

Sri 
MangeshSingh

2.78 28.8.13 29.6.13 28.8.13

CRS BARKAKANA AREA                                                                                                         


